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SOLICITATION, OFFER,
AND AWARD

(Construction, Alteration, or Repair)

1. SOLICITATION NO.

RFP
VA-101-10-RP-0120

2. TYPE OF SOLICITATION

ADVERTISED (IFB)

NEGOTIATED (RFP)

3. DATE ISSUED

08-15-2010

PAGE OF PAGES

IMPORTANT  The “offer” section on the reverse must be fully completed by offeror.
4, CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST 6. PROJECT NO.

673CA3342
7. ISSUED BY CODE ADDRESS OFFER TO

CONTRACTING OFFICER
OFFICE OF CONSTRUCTION AND
FACILITIES MANAGEMENT (00CFM3B1)
811 VERMONT AVE, NW ROOM 569
WASHINGTON, D.C. 20420

SAME AS BLOCK 7

9. FOR INFORMATION 
CALL:

A. NAME

ROBERT CAPERS
B. TELEPHONE NO. (Include area code) (NO COLLECT CALLS)

(202)461-8484
SOLICITATION

NOTE:  In advertised solicitations “offer and offeror” mean “bid” and “bidder”.
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date):

Contractor shall completely prepare site for building operations, including demolition and other items as indicated herein.  The 
Contractor shall furnish all necessary equipment, labor, materials, temporary equipment and items, tools, specialty services,
supervision, and perform work for Project No. 673CA3342 at the James A. Haley Veterans’ Hospital located in Tampa, Florida,
as required by drawings and specifications. Complete all work within 300 calendar days from the notice to proceed.

JAMES A. HALEY VETERANS’ HOSPITAL 5 NORTH POLYTRAUMA RENOVATION

This procurement is a Service-Disable Veteran-Owned Small Business (SDVOSB) set-aside.
NAICS: 236220 Size Standard $33.5 Million

PROPOSAL ITEMS
CLIN 001: GENERAL CONSTRUCTION
CLIN 002 - 005: AS DESCRIBED IN THE GENERAL REQUIRMENTS SECTION 01 00 00 AND PAGE 3
NOTE: The work must be completed within 300 days from the Notice to Proceed.

COST RANGE: $1,000,000.00 to $5,000,000.00

AWARD POLICY:  The offerors shall submit a proposal for CLINs 001 - 005. The government intends to award a single 
contract to the offeror submitting a proposal that is determined to be most advantageous to the government based upon best 
value in accordance FAR Part 15; Lowest Price, Technically Acceptable Offer.

11. The Contractor shall begin performance within 10 calendar days and complete it within 300 calendar days after 

receiving award, notice to proceed.  This performance period is mandatory, negotiable.  (See 52.211-10

12A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If “YES,” indicate within how many calendar days after award in Item 12B.)

YES

12B.  CALENDAR DAYS

10

13.  ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offers in original and  4 copies to perform the work required are due at the place specified in Item 8 by 2:00 PM (hour) local 
time 09/14/2010 (date). If this is an advertised solicitation, offers will be publicly opened at that time.  Sealed envelopes 
containing offers shall be marked to show the offeror’s name and address, the solicitation number, and the date and time offers are due.

B. An offer guarantee    is, is not required.

C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by 
reference.

D. Offers providing less than 90 calendar days for Government acceptance after the date offers are due will be considered non-
responsive and will be rejected.

STANDARD FORM 1442

NO

.)



OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15. TELEPHONE NO. (Include area code)

DUNS NUMBER _______________

16. REMITTANCE ADDRESS (Include only if different than Item 14)

C

D
E

FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted 
by the Government within __________ calendar days after the date offers are due.  (Insert any number equal to or greater than the minimum requirement
stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS ***COMPLETE PRICES ON CONTINUATION PAGE 3***

18. The offeror agrees (a) to carry out this offer if the Government accepts it by signing Item 31B within the time specified in Item 13D, and 
(b) to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation  give number and date of each)

AMENDMENT
No.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER
(Type or print)

20B. SIGNATURE 20C. OFFER DATE

AWARD (To be completed by Government)

21 ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN
(4 copies unless otherwise specified)

ITEM 25. NEGOTIATED PURSUANT TO

 10 USC 2304(a) (          )  41 USC 252(c) (          )

26. ADMINISTERED BY CODE 27. PAYMENT WILL BE MADE BY

Department of Veterans Affairs
(00CFM3B1)
Office of Construction and Facilities Management
811 Vermont Avenue, NW Room 569
Washington, D.C.   20420

Department of Veterans Affairs
FMS-VA-2(101)
Financial Services Center
P.O. Box 149971
Austin, TX   78714-9971

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

 28. NEGOTIATED AGREEMENT (Contractor is required to sign this 

document and return __________ copies to issuing office.) Contractor 
agrees to furnish and deliver all items or perform work, requisitions 
identified on this form and any continuation sheets for the consideration 
slated in this contract.  The rights and obligations of the parties to this 
contract shall be governed by (a) this contract award, (b) the solicitation, 
and (c) the clauses, representations, certifications, and specifications or 
incorporated by reference in or attached to this contract.

 29. AWARD (Contractor is not required to sign this document.)  Your offer on 

this solicitation is hereby accepted as to the items listed.  This award con-
summates the contract, which consists of (a) the Government solicitation and 
your offer, and (b) this contract award.  No further contractual document is 
necessary.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED
TO SIGN (Type or print)

31A. NAME OF CONTRACTING OFFICER (Type or print)

30B. SIGNATURE 30C. DATE 31B. UNITED STATES OF AMERICA

BY

31C. AWARD 
DATE

O

0120                                      James A. Haley Veterans’ Hospital                                     673CA3342-RP-10-101-VA



BID ITEMS AND DEDUCT ALTERNATES CLIN 001 - 005

CLIN 001: (GENERAL CONSTRUCTION): Provide all necessary equipment, labor, materials, 

specialty services, supervision, and tools to complete Project No. 673CA3342, Interim Polytrauma 

Renovation, 5-North.  Work includes complete renovation of 5-north, demolition of all partitions, 

ceilings, and MEP down to the existing structural beams under level IV asbestos abatement.  Exterior 

construction consists of window replacement. Interior construction consists of new wall partitions, 

flooring, and ceilings. MEP work consists of installing a new air handler, duct work, medical gasses, 

plumbing, fire alarm and electrical work. The bed wing will be fully sprinklered and connected to the 

existing fire protection system. Nurse call system, telecommunications and data rough-in is included. 

The new space is in compliance with the Uniform Federal Accessibility Standards (UFAS) and PG-18-

13 in all areas, and certain other items of work required by the drawings and specifications.

CLIN 002: (Deduct Alternate #1): Delete exterior window replacement.

CLIN 003: (Deduct Alternate #2): Delete electric switchable glazing at Staff Workroom (replace with 

tempered glazing) and at Patient Rooms (replace with tempered glazing with colored interlayer).

CLIN 004: (Deduct Alternate #3): Delete wall mounted flat screen televisions.

CLIN 005: (Deduct Alternate #4): Delete modular furniture system and decorative resin panel at 

standard patient rooms.

3
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In Lieu of STANDARD FORM 1442 (AUTOMATED) CONTINUATION OF BLOCK 17 
(INSERT PRICES)

BID ITEMS EXPRESSED 
AMOUNT ($) WRITTEN AMOUNT

CLIN 001 BASE BID $

CLIN 002 Deduct Alternate #1 $

CLIN 003 Deduct Alternate #2 $

CLIN 004 Deduct Alternate #3 $

CLIN 005 Deduct Alternate #4 $

TOTAL (including deduct alternates) $

The Offerors shall submit a proposal for CLINs 001 - 005. The Government intends to 
award a single contract for CLIN 001 (Base Bid), less Deduct Alternate No. 1; or less 
Deduct Alternates 1 & 2; or less Deduct Alternates 1, 2 & 3 or less Deduct Alternates 1, 2, 3 
& 4. Deduct Alternate items will be taken in descending order, which may be necessary to 
stay within the funds available at the time of award.

NOTE: The work must be completed within 300 days from the Notice to Proceed.

The Government intends to award to the offeror submitting a proposal that is determined to 
be most advantageous to the Government based on best value in accordance with FAR 
Part 15, lowest price technically acceptable proposal.

Failure to provide a price for any Bid Item or Deduct Alternate will render the proposal non-
responsive.

Bid Items are explained in Section 01 00 00 GENERAL REQUIREMENTS.

4
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(a) This procurement is a Service-Disable Veteran-Owned Small Business (SDVOSB) 
set-aside.  All procurement materials consisting of drawings, specifications and contract 
forms may be obtained by qualified General (Prime) Contractors interested in submitting 
a proposal to the Department of Veterans Affairs.  Prospective Offerors must obtain 
copies of solicitation documents from FedBizOpps, which will be available on or about 
August 15, 2010.  By registering at FedBizOpps (http://www.fedbizopps.gov) the 
Offerors will have access to downloading plans, specifications and amendments, which 
will be available only in Adobe PDF electronic format.  The SDVOSB must be registered 
in the Central Contractor Registration (CCR) database at http://www.ccr.gov prior to 
award and must also be registered as a SDVOSB firm at the VetBiz Vendor Information 
Pages at http://www.vip.vetbiz.gov.  By registering for the Register to Receive 
Notification list at http://www.fedbizopps.gov, you will be notified by e-mail of any new 
amendments that have been issued and posted.  No other notification of amendments 
will be provided.  Potential Offerors are advised that they are responsible for obtaining 
and acknowledging any amendments to the solicitation.  There will be no public opening 
of the proposals received as a result of this solicitation.

(b) One set of drawings and specifications may be obtained by Builders Exchanges, 
Chambers of Commerce, Quantity Surveyors, trade and microfilming organizations.

(c) A bid guarantee is required in an amount not less than 20 percent of the offer price 
but shall not exceed $3,000,000.  Failure to furnish the required bid guarantee in the 
proper form and amount, by the time set for this solicitation, will require rejection of the 
proposal in all cases except those listed in FAR 28.101-4, and may be cause for 
rejection even then.

(d) If the contract will exceed $100,000 (see FAR 28.102-1 for lesser amount), the 
offer to whom award is made will be required to furnish two bonds, a Payment Bond, SF 
25A, and a Performance Bond, SF 25, each in the penal sum as noted in the General 
Conditions of the Specification. Copies of SF 25 and 25A may be obtained upon 
application to the issuing office.

(e) Cost Range: Between $1,000,000.00 and $5,000,000.00

(f) Offerors are advised that the Government may make award without discussions, 
clarifications or any contact concerning the proposals received.  Therefore, proposal 
should be submitted initially on the most favorable terms.  Do not assume that offerors 
will be contacted or afforded an opportunity to clarify, discuss, or revise their proposals.

END OF SECTION

BONDS
GUARANTEE AND OFFERINFORMATION REGARDING BIDDING MATERIAL, 
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A. PART I - GENERAL

A1.  Gender: Whenever the masculine gender is used in this solicitation and contract 
documents, it shall be considered to include feminine.

A2. The Government makes no guarantee as to the accuracy of the electronic copies of 
drawings. The hard copy .pdf drawings provided by the Project Manager shall take precedence 
over electronic drawings.

A3. Federal Acquisition Regulations require that federal contractors register in the Central 
Contractor Registration (CCR) database at http://www.ccr.gov and enter all mandatory 
information into the system.  Award cannot be made until the contractor has registered.  
Offerors are encouraged to ensure that they are registered in CCR prior to submitting their 
proposal.  In addition, Offerors shall complete electronic annual representations and 
certifications at http://orca.bpn.gov in conjunction with required registration in the Central 
Contractor Registration (CCR) database.

A4. Mailing List: Offerors are encouraged to enter their information in the FedBizOpps website 
at www.fedbizopps.gov.

A5.  Amendments: Amendments to Solicitation No. VA-101-09-RP-0120 will be posted at 
http://www.fedbizopps.gov. Paper copies of the amendments will NOT be individually mailed. 
By registering to Receive Notification list at http://www.fedbizopps.gov, you will be notified by 
e-mail of any new amendments that have been issued and posted.  No other notification of 
amendments will be provided. Potential Offerors are advised that they are responsible for 
obtaining and acknowledging any amendments to the solicitation. Failure to acknowledge an 
amendment may result in your proposal being considered non-responsive.

A6.  A public bid opening will not occur under this RFP solicitation. 

A7.  Pre-Proposal Conference:  A Pre-proposal conference will be held on August 26, 2010,
at 9:00AM Central time at Bldg 38, SCI middle dining room, Ground floor, within the James A. 
Haley Veterans’ Hospital,13000 Bruce B. Downs Boulevard, Tampa, Florida, 33612.

A site visit will be conducted immediately following the pre

Gregory.M.Sabater@va.gov, Michael Tixier at 
Mike.Tixier1@va.gov and cc: Robert.Capers2@va.gov.  The government will respond to all 
questions not later than September 3, 2010, via an amendment on FedBizOpps.

In the subject line of any e-Mail sent, identify:
TAMPA VETERANS’ HOSPITAL VA-101-10-RP-0120

to Gregory Sabater at Eastern time
, at 4:30 pm 10, 20August 31ficer but not later than shall submit questions to the Contracting Of

proposal conference. The offerors -

/OFFERORSBIDDERS
, CONDITIONS AND OTHER STATEMENTS TO SSTRUCTIONIN
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A.8.  Joint Venture and Teaming Arrangements for Service-Disabled Veteran-Owned 
Small Businesses (See Attachment IL 049-06-4).
(a). A joint venture is defined as two or more businesses joining together under a contractual 
agreement to conduct a specific business enterprise with both parties sharing profits and losses. The 
joint venture is generally for one specific contract only, rather than for a continuing business 
relationship, such as a strategic alliance or partnership. A joint venture is a separate legal entity, must 
have a separate DUNS number, and must be separately registered in the Central Contract 
Registration (CCR). A teaming arrangement that does not constitute a partnership or a joint venture 
does not create a separate legal entity. A contractor team that consists of a prime contractor and 
subcontractors must submit a bid or offer in the name of the SDVOSB as the prime contractor to 
qualify for award under an SDVOSB set-aside, and the SDVOSB prime contractor must perform at 
least the minimum amount of work required by the FAR Clause 52.219-27.
(b). To qualify as a joint venture under the SDVOSB program, each party to the joint venture must be 
a small business and one of the parties, the managing participant, must be an SDVOSB. Further 
determination of whether or not the joint venture, as an entity, qualifies as a small business depends 
on the dollar value of the proposed contract.
(c). VA Notice of Total Service-Disabled Veteran-Owned Small Business Set-Aside
(a) Definition. In accordance with 38 U.S.C. § 8127, for the Department of Veterans Affairs, 
“Service-Disabled Veteran-Owned Small Business concern”—
(1) Means a small business concern—
(i) Not less than 51percent of which is owned by one or more service-disabled veterans or, in the case 
of any publicly owned business, not less than 51percent of the stock of which is owned by one or 
more service-disabled veterans (or eligible surviving spouses) (38 U.S.C. §§8127(h) and 
(k)(2)(A)(i)); and 
(ii) The management and daily business operations of which are controlled by one or more service-
disabled veteran (or eligible surviving spouse) or, in the case of a service-disabled veteran with 
permanent and severe disability, the spouse or permanent caregiver of such veteran (38 U.S.C. 
§§8127(h) and(k)(2)(A)(ii)); and 
(iii) The business meets federal small business size standards for the applicable North American 
Industry Classification System (NAICS) code identified in the solicitation document (38 U.S.C. 
§8127(k)(1)); and 
(iv) The business is listed in the VetBiz.gov Vendor Information Pages, (http://www.VetBiz.gov). 
(2) “Service-disabled veteran” means a veteran, as defined in 38U.S.C.101(2), with a disability that is 
service-connected, as defined in 38U.S.C.101(16). 
(3) “Surviving Spouse” is an individual as defined in 38 U.S.C. § 101(3). 
(b) General. 
(1) Offers are solicited only from service-disabled veteran-owned small business concerns. Offers 
received from concerns that are not service-disabled veteran-owned small business concerns shall not 
be considered. 
(2) Any award resulting from this solicitation will be made to a service-disabled veteran-owned small 
business concern. 
(c) Agreement. A service-disabled veteran-owned small business concern agrees that, in the 
performance of the contract, in the case of a contract for—
(1) Services (except construction), at least 50 percent of the cost of personnel for contract 
performance will be spent for employees of the concern or employees of other service-disabled 
veteran-owned small business concerns; 
(2) Supplies (other than acquisition from a non-manufacturer of the supplies), at least 50 percent of 
the cost of manufacturing, excluding the cost of materials, 
will be performed by the concern or other service-disabled veteran-owned small business concerns; 
(3) General construction, at least 15percent of the cost of the contract performance incurred for 
personnel will be spent on the concern’s employees or the employees of other service-disabled 
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veteran-owned small business concerns; or (4) Construction by special trade contractors, at least 
25percent of the cost of the contract performance incurred for personnel will be spent on the 
concern’s employees or the employees of other service-disabled veteran-owned small business 
concerns. 
(d) A joint venture may be considered a service-disabled veteran owned small business concern if—
(1) At least one member of the joint venture is a service-disabled veteran-owned small business 
concern and makes the following representations: That it is a service-disabled veteran-owned small 
business concern, and that it is a small business concern under the North American Industry 
Classification Systems (NAICS) code assigned to the procurement; 
(2) Each other concern is small under the size standard corresponding to the NAICS code assigned to 
the procurement; 
(3) The joint venture meets the requirements of paragraph 7 of the explanation of Affiliates in 19.101 
of the Federal Acquisition Regulation; and 
(4) The joint venture meets the requirements of 13CFR125.15(b). 
(e) Any service-disabled veteran-owned small business concern (non-manufacturer) must meet the 
requirements in 19.102(f) of the Federal Acquisition Regulation to receive a benefit under this 
program.

A9. PARTNERING
(a)In order to most effectively accomplish this contract, the Government proposes to form a cohesive 
partnership with the Contractor and its subcontractors. This partnership would strive to draw on the 
strengths of each organization in an effort to achieve a quality project, done right the first time, 
within the budget and on schedule.
(b)This partnership will be totally voluntary. The focus of partnering is to build cooperative 
relationships with the private sector and avoid or minimize disputes and to nurture a more 
collaborative ethic characterized by trust, cooperation and teamwork. Partnering is defined as the 
creation of a relationship between the owner and contractor that promotes mutual and beneficial 
goals. It is a non-contractual, but formally structured agreement between the parties. The ultimate 
goal is the elimination of the "us" versus "them" thinking, and formation of a "we" mentality for the 
benefit of the project.
(c)Any cost associated with effectuating this partnership will be agreed to by both parties and will be 
shared equally with no change in contract price.

A10. VETS 100: Title 38, USC Section 4212(d) and Public Law 105-339, requires that federal 
contractors report, at least annually, the number and category of veterans who are within their 
workforce. Submission of the VETS 100 reporting information can be done electronically at: 

http://www.dol.gov/vets/programs/fcp/main.htm. For procurement awards in 
excess of $25,000, this report must be completed and accepted prior to any Federal contract 
award. Therefore, all potential contractors are encouraged to file every year.

A11. Required registration with contractor performance system (CPS)

(a)
As prescribed in Federal Acquisition Regulation (FAR) Part 42.15, the Department of Veterans 
Affairs (VA) evaluations contractor past performance on all contracts that exceed $100,000, and 
shares those evaluations with other Federal Government contract specialists and procurement 
officials. The FAR requires that the contractor be provided an opportunity to comment on past 
performance evaluations prior to each report closing. To fulfill this requirement, VA uses an 
online database, the Contractor performance System (CPS) which is maintained by the National 
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Institutes of Health (NIH). The CPS database information is shared with the Past Performance 
Information Retrieval System (PPIRS) database, which is available to all Federal agencies.

(b) 
Each contractor whose contract award is estimated to exceed $100,000 is required to register 
with the CPARS database at the following web address: http://www.cpars.csd.disa.mil/. Help in 
registering can be obtained by contacting the CPARS / FAPIIS Customer Support Desk
(webptsmh@navy.mil) or by calling (207) 438-1690. Registration should occur no later than 
thirty days after contract award, and must be kept current should there be any change to the 
contractor’s registered representative.

(c)
For contracts with a period of one year or less, the contracting officer will perform a single 
evaluation when the contract is complete. For contracts exceeding one year, the contracting 
officer will evaluate the contractor’s performance annually. Interim reports will be filed each 
year until the last year of the contract, when the final report will be completed. The report shall 
be assigned in CPARS to the contractor’s designated representative for comment. The contractor 
representative will have thirty days to submit any comments and reassign the report to the VA 
contracting officer.

(d)
Failure to have a current registration with the CPARS database, or to reassign the report to the 
VA contracting officer within those thirty days, will result in the Government’s evaluation being 
placed on file in the database with a statement that the contractor failed to respond.

A12. 52.236-27 SITE VISIT (CONSTRUCTION) (FEB 1995) 

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and 
Conditions Affecting the Work, will be included in any contract awarded as a result of this 
solicitation. Accordingly, offerors or quoters are urged and expected to inspect the site where the 
work will be performed. 

(b) Site visits may be arranged during normal duty hours by contacting: 

Name: Mr. Mike Tixier

Address: James A. Haley Veterans’ Hospital
13000 Bruce B. Downs Boulevard
Tampa, Florida, 33612
Telephone: 815-423-9958 or by e-mail Mike.Tixier1@va.gov

(End of Provision)
A13.  Proposal Submission:
a. Documents required: The proposals shall be submitted to the Contracting Officer by the due date 
and time as specified on the SF 1442 at the address as indicated below. The proposals shall be spiral 
bound into volumes (Volume I – Technical and Volume II – Cost) with a cover sheet displaying the 
RFP number, contractor name, and an index of the sections of each volume. The volumes shall be 
submitted in response to this solicitation. Volume I shall consist of the Technical Proposal and 
Volume II shall consist of the signed SF-1442, Price (continuation price page 4) acknowledgment of 
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amendments, Representations and Certifications, and bid guarantee. As a courtesy, e-Mail a copy of 
the Volume I and II to Robert.Capers2@va.gov and the subject line should read “TAMPA 
VETERANS’ HOSPITAL–(insert your company name).”
b. All transmittal envelopes or other packaging shall be clearly marked with the solicitation number, 
offeror(s) name and return address. 
c. All proposals should be mailed by fastest traceable means (i.e. FedEx, UPS, Airborne Express, etc) 
to avoid delays by USPS package irradiation treatment procedure in Washington, DC.
d. The offeror shall submit one (1) sealed original offer and four (4) copies of their proposal to the 
office of Mr. Robert Capers, Contracting Officer, Department of Veterans Affairs, Office of 
Construction & Facilities Management by the date and time shown on the SF 1442.

Postal Address: Courier (FedEx)/Hand Carried Address:

Department of Veterans Affairs
Office Construction & Facilities Mgt
Attn: Robert Capers
810 Vermont Avenue, NW (00CFM3B1) 
Washington, DC 20420

Department of Veterans Affairs 
Office Construction & Facilities Mgt
Attn: Robert Capers (Room 569)
811 Vermont Avenue NW (00CFM3B1)
Suite 569, Lafayette
Washington, DC 20005 

A14. Selection Criteria and weightings

Proposals will be evaluated and the Government intends to award a single contract to the offeror 
submitting a proposal that is determined to be most advantageous to the Government based on 
best value in accordance FAR Part 15; award will be made on the basis of the lowest price,
technically acceptable offeror (with basis on its realism and acceptability to the Government).

1. Technical factors are all of equal importance and will be evaluated on the basis of 
Construction Management, Past Performance, Personnel Experience, Project Organizational 
Chart and Narrative. To be determined technically acceptable, the offeror must be technically 
acceptable in each of the areas identified.  Responsibility determination will be made in 
accordance with FAR Part 9.1.

2. Technical Evaluation - All technical factors are of equal importance. Technical proposal 
will be determined as acceptable or unacceptable.

A. Construction Management: Corporate Project Experience – The Offeror shall 
demonstrate corporate experience with no less than three projects completed within the 
last five years of contracts similar in size and scope to this project (e.g. Healthcare 
facilities, Polytrauma or Trauma Hospitals).

B. Past Performance: This factor will be evaluated on the basis of corporate project 
experience with construction projects consisting of Polytrauma, or Trauma Hospital, 
Hospital or clinical space. Sub-factors are of equal importance. 

a) Polytrauma or Trauma Hospitals or Clinic Construction Experience 
b) Hospital Construction Experience. 
c) Projects of similar size scope and complexity. 
d) Documentation of client satisfaction letters, commendation letters, and awards 

received on relevant projects. 
In describing project experience, provide the following information:
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1) Project title, location, summarized project scope, and contracting method (design-
build, design bid construct, CM at risk etc).

2) Project owner and name and telephone number of owner’s contact person.

3) Project Statistics including start and completion dates (original vs. actual); square 
footage; number of levels; and any awards received.

C. Personnel Experience: This factor will be evaluated on the basis of personnel 
experience. The Offeror shall demonstrate the relevant experience of their proposed 
project manager, QA/QC manager, and construction superintendent through a 
biographical narrative.

D. Project Organizational Chart and Narrative: Provide a brief narrative of all 
consultants and all proposed major subcontractors, including phone numbers, 
addresses, name of contacts, years of experience, size and scope of relevant projects, 
and other pertinent information as the Offeror sees fit. The subcontractors shall meet 
or exceed the following minimum requirements:

o The asbestos abatement subcontractor shall have at least 5 years experience.

o The mechanical, plumbing and medical gas subcontractors shall have at least 5 
years experience in healthcare projects.

o The electrical subcontractor shall have at least 5 years experience in healthcare 
projects.

o The controls subcontractor shall have at least 5 years experience.

o Fire Protection subcontractor shall have at least 5 years experience

Each subcontractor shall provide a statement of their company’s current workload and 
availability of staff and resources to adequately manage and execute the project.

B. PART II - PROPOSAL REQUIREMENTS
B1. The offeror shall submit one (1) sealed original offer and four (4) copies of the proposal 

to the office of Mr. Robert Capers, Contracting Officer, Department of Veterans Affairs, Office 
of Construction & Facilities Management by the date and time shown on the SF 1442.

Postal Address: Courier (FedEx)/Hand Carried Address:
Department of Veterans Affairs
Office Construction & Facilities Mgt
Attn: Robert Capers
810 Vermont Avenue, NW (00CFM3B1) 
Washington, DC 20420

Department of Veterans Affairs 
Office Construction & Facilities Mgt
Attn: Robert Capers (Room 569)
811 Vermont Avenue NW (00CFM3B1)
Suite 569, Lafayette
Washington, DC 20005

B2. Technical and Cost sections of the Offers proposals will be evaluated independently. 
Offeror shall separately bind each section. Each section must therefore be labeled with the 
Offeror's organization, business address, and VA Project Number. Offerors shall affix their 
names and return addresses on their envelope/packaging.

a) Volume I TECHNICAL PROPOSAL shall consist of the Technical proposal 
b) Volume II COST PROPOSAL shall consist of the signed SF-1442, Price 

(continuation price page 4) acknowledgment of amendments, Representations and 
Certifications and bid guarantee

c) As a courtesy e-mail a copy of the Volume I and II to Robert.Capers2@va.gov and 
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the subject line should read “Tampa Veterans’ Hospital – (insert your company 
name).”

B3. TECHNICAL PROPOSAL REQUIRMENTS
The Technical Proposal will be divided into three sections: A) Construction Management, B)
Past Performance; C) Personnel Experience and D) Project Organizational Chart and Narrative.

A. Construction Management: Corporate Project Experience – The Offeror shall demonstrate 
corporate experience with no less than three projects completed within the last five years of 
contracts similar in size and scope to this project (e.g. Healthcare facilities, Polytrauma or 
Trauma Hospitals).

B. Past Performance: This factor will be evaluated on the basis of corporate project experience 
with construction projects consisting of Polytrauma, or Trauma Hospital, Hospital or clinical 
space. Sub-factors are of equal importance.

a) Polytrauma or Trauma Hospitals or Clinic Construction Experience 

b) Hospital Construction Experience. 

c) Projects of similar size scope and complexity. 

d) Documentation of client satisfaction letters, commendation letters, and awards received on 
relevant projects. 

In describing project experience, provide the following information:

1) Project title, location, summarized project scope, and contracting method (design-build, 
design bid construct, CM at risk etc).

2) Project owner and name and telephone number of owner’s contact person.

3) Project Statistics including start and completion dates (original vs. actual); square footage; 
number of levels; and any awards received.

C. Project Personnel Experience: (Specialized experience and technical competence). This 
factor will be evaluated on the basis of personnel experience. The Offeror shall demonstrate the 
relevant experience of their proposed project manager, QA/QC manager, and construction 
superintendent through a biographical narrative. The Offeror shall demonstrate the relevant 
experience of key project personnel through a biographical narrative.  At a minimum, the Offeror 
shall provide information on their proposed project manager, construction manager, and 
construction superintendent.  Information shall include:

Name of individual.

Company employed by.

Company position title.

Years with the company.

Describe work experience with projects that were cemeteries, golf courses or similar 
projects and the company (by name) they worked for when involved in the project.

An indication of which (if any) projects submitted under Corporate Experience (above) 
the individual participated in and what the individuals responsibility was for that 
project. 
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An indication of which other individuals submitted under Project Personnel Experience 
this individual has worked with and the project they worked on together, noting if that 
project has been submitted under Corporate Experience (above).

Position that the individual will hold in regard to this contract/project team, description of 
duties and what percentage of the individual’s time would be committed to the project 
during the construction phases. 

Describe job related educational experience including degrees, certificates etc and 
granting institutions.

1) All requests of the contractor to substitute any key personnel, subcontractor, or 
consultant that were included in its proposal at the time of award shall be made in 
writing to the contracting officer in accordance with paragraph (2) below.

2) The contractor shall provide a detailed explanation of the circumstances necessitating 
the proposed substitutions, complete resumes for the proposed substitutes, and any 
additional information requested by the contracting officer.Proposed 
substitutionsshall have comparable qualifications, as determined by the contracting 
officer,to those of the individuals orfirmsbeing replaced.It is within the sole discretion 
of the contracting officer to approve or deny a proposed substitution.

3) The contractor shall not make any substitutions before it receives written consent 
from the contracting officerapproving the substitution. The contract price will not be 
adjusted for any substitution made pursuant to this clause.

D. Project Organizational Chart and Narrative: Provide a brief narrative of all consultants 
and all proposed major subcontractors, including phone numbers, addresses, name of contacts, 
years of experience, size and scope of relevant projects, and other pertinent information as the 
Offeror sees fit. The subcontractors shall meet or exceed the following minimum requirements:

o The asbestos abatement subcontractor shall have at least 5 years experience.

o The mechanical, plumbing and medical gas subcontractors shall have at least 5 years 
experience in healthcare projects.

o The electrical subcontractor shall have at least 5 years experience in healthcare projects.

o The controls subcontractor shall have at least 5 years experience.

o Fire Protection subcontractor shall have at least 5 years experience

Each subcontractor shall provide a statement of their company’s current workload and 
availability of staff and resources to adequately manage and execute the project.

END OF SECTION
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2.1  52.216-1  TYPE OF CONTRACT  (APR 1984)

The Government contemplates award of a Firm Fixed Price contract resulting from this 
solicitation.

(End of Provision)

2.2  52.222-5  DAVIS-BACON ACT--SECONDARY SITE OF THE WORK (JUL 2005)

(a)(1) The offeror shall notify the Government if the offeror intends to perform work at any 
secondary site of the work, as defined in paragraph (a)(1)(ii) of the FAR clause at 52.222-6, 
Davis-Bacon Act, of this solicitation.

(2) If the offeror is unsure if a planned work site satisfies the criteria for a secondary site of 
the work, the offeror shall request a determination from the Contracting Officer.

(b)(1) If the wage determination provided by the Government for work at the primary site of 
the work is not applicable to the secondary site of the work, the offeror shall request a wage 
determination from the Contracting Officer.

(2) The due date for receipt of offers will not be extended as a result of an offeror's request for 
a wage determination for a secondary site of the work.

(End of Provision)

2.3  52.222-23  NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO 
ENSURE EQUAL EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 
1999)

(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action 
Compliance Requirements for Construction clause of this solicitation.

(b) The goals for minority and female participation, expressed in percentage terms for the 
Contractor's aggregate workforce in each trade on all construction work in the covered area, are 
as follows:
____________________________________________________________________
Goals for minority participation | Goals for female participation
for each trade                   | for each trade
________________________________ | __________________________________

|
19.6 %                 |            6.9 %

________________________________ | __________________________________

These goals are applicable to all the Contractor's construction work performed in the covered 
area.  If the Contractor performs construction work in a geographical area located outside of the 
covered area, the Contractor shall apply the goals established for the geographical area where the 
work is actually performed.  Goals are published periodically in the Federal Register in notice 

CONTINUED-OFFERORS BIDDERS/
INSTRUCTIONS, CONDITIONS AND OTHER STATEMENTS TO 
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form, and these notices may be obtained from any Office of Federal Contract Compliance 
Programs office.

(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations 
in 41 CFR 60-4 shall be based on (1) its implementation of the Equal Opportunity clause, (2) 
specific affirmative action obligations required by the clause entitled "Affirmative Action 
Compliance Requirements for Construction," and (3) its efforts to meet the goals.  The hours of 
minority and female employment and training must be substantially uniform throughout the 
length of the contract, and in each trade.  The Contractor shall make a good faith effort to employ 
minorities and women evenly on each of its projects.  The transfer of minority or female 
employees or trainees from Contractor to Contractor, or from project to project, for the sole 
purpose of meeting the Contractor's goals shall be a violation of the contract, Executive Order 
11246, as amended, and the regulations in 41 CFR 60-4.  Compliance with the goals will be 
measured against the total work hours performed.

(d)  The Contractor shall provide written notification to the Deputy Assistant Secretary for 
Federal Contract Compliance, U.S. Department of Labor, within 10 working days following 
award of any construction subcontract in excess of $10,000 at any tier for construction work 
under the contract resulting from this solicitation. The notification shall list the--

(1) Name, address, and telephone number of the subcontractor;

(2) Employer's identification number of the subcontractor;

(3) Estimated dollar amount of the subcontract;

(4) Estimated starting and completion dates of the subcontract; and

(5) Geographical area in which the subcontract is to be performed.

(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered 
area" is

State of Florida
County of Hillsborough
City of Tampa

(End of Provision)

2.4  52.228-1  BID GUARANTEE  (SEP 1996)

(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for 
opening of bids, may be cause for rejection of the bid.

(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond 
supported by good and sufficient surety or sureties acceptable to the Government, postal money 
order, certified check, cashier's check, irrevocable letter of credit, or, under Treasury Department 
regulations, certain bonds or notes of the United States. The Contracting Officer will return bid 
guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as practicable after the 
opening of bids, and (2) to the successful bidder upon execution of contractual documents and 
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bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as 
accepted.-

(c) The amount of the bid guarantee shall be twenty percent of the bid price or $3,000,000.00, 
whichever is less.

(d) If the successful bidder, upon acceptance of its bid by the Government within the period 
specified for acceptance, fails to execute all contractual documents or furnish executed bond(s) 
within 10 days after receipt of the forms by the bidder, the Contracting Officer may terminate the 
contract for default.

(e) In the event the contract is terminated for default, the bidder is liable for any cost of 
acquiring the work that exceeds the amount of its bid, and the bid guarantee is available to offset 
the difference.

(End of Clause)

2.5  52.233-2  SERVICE OF PROTEST  (SEP 2006)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed 
directly with an agency, and copies of any protests that are filed with the Government 
Accountability Office (GAO), shall be served on the Contracting Officer (addressed as follows) 
by obtaining written and dated acknowledgment of receipt from:

Robert Capers

Hand-Carried Address:

Department of Veterans Affairs
Office of Construction and
Facilities Management (00CFM3B1)
811 Vermont AVE, NW
Washington DC  20420

Mailing Address:

Department of Veterans Affairs
Office of Construction and
Facilities Management (00CFM3B1)
811 Vermont AVE, NW
Washington DC  20420

(b) The copy of any protest shall be received in the office designated above within one day of 
filing a protest with the GAO.

(End of Provision)
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2.6 VAAR 852.228-72 Assisting Service-Disabled Veteran-Owned and Veteran-Owned 
Small Businesses in Obtaining Bonds.

As prescribed in 828.306, insert the following clause:

ASSISTING SERVICE-DISABLED VETERAN-OWNED AND VETERAN-OWNED SMALL 
BUSINESSES IN OBTAINING BONDS (DEC 2009)

Prime contractors are encouraged to assist service-disabled veteran-owned and veteran-owned 
small business potential subcontractors in obtaining bonding, when required. Mentor firms are 
encouraged to assist protégé firms under VA’s Mentor-Protégé Program in obtaining acceptable 
bid, payment, and performance bonds, when required, as a prime contractor under a solicitation 
or contract and in obtaining any required bonds under subcontracts.

(End of Clause)

2.7 VAAR 852.233-70  PROTEST CONTENT/ALTERNATIVE DISPUTE 
RESOLUTION (JAN 2008)

(a) Any protest filed by an interested party shall:

(1) Include the name, address, fax number, and telephone number of the protester;

(2) Identify the solicitation and/or contract number;

(3) Include an original signed by the protester or the protester's representative and at least one 
copy;

(4) Set forth a detailed statement of the legal and factual grounds of the protest, including a 
description of resulting prejudice to the protester, and provide copies of relevant documents;

(5) Specifically request a ruling of the individual upon whom the protest is served;

(6) State the form of relief requested; and

(7) Provide all information establishing the timeliness of the protest.

(b) Failure to comply with the above may result in dismissal of the protest without further 
consideration.

(c) Bidders/offerors and contracting officers are encouraged to use alternative dispute 
resolution (ADR) procedures to resolve protests at any stage in the protest process. If ADR is 
used, the Department of Veterans Affairs will not furnish any documentation in an ADR 
proceeding beyond what is allowed by the Federal Acquisition Regulation.

(End of Provision)
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2.8 VAAR 852.233-71  ALTERNATE PROTEST PROCEDURE (JAN 1998)

As an alternative to filing a protest with the contracting officer, an interested party may file a 
protest with the Deputy Assistant Secretary for Acquisition and Materiel Management, 
Acquisition Administration Team, Department of Veterans Affairs, 810 Vermont Avenue, NW., 
Washington, DC 20420, or for solicitations issued by the Office of Construction and Facilities 
Management, the Director, Office of Construction and Facilities Management, 810 Vermont 
Avenue, NW., Washington, DC 20420. The protest will not be considered if the interested party 
has a protest on the same or similar issues pending with the contracting officer.

(End of Provision)

2.9 VAAR 852.270-1  REPRESENTATIVES OF CONTRACTING OFFICERS (JAN 
2008)

The contracting officer reserves the right to designate representatives to act for him/her in 
furnishing technical guidance and advice or generally monitor the work to be performed under 
this contract. Such designation will be in writing and will define the scope and limitation of the 
designee's authority. A copy of the designation shall be furnished to the contractor.

(End of Provision)

2.10 VA NOTICE OF TOTAL SERVICE-DISABLED VETERAN-OWNED SMALL 
BUSINESS SET-ASIDE (JUNE 2007)

(a) Definition. In accordance with 38 U.S.C. 8127, for the Department of Veterans Affairs, 
"Service-disabled veteran-owned small business concern"-

(1) Means a small business concern-

(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, 
in the case of any publicly owned business, not less than 51 percent of the stock of which is 
owned by one or more service-disabled veterans (or eligible surviving spouses) (38 U.S.C. 
8127(h) and (k)(2)(A)(i)); and

(ii) The management and daily business operations of which are controlled by one or more 
service-disabled veteran (or eligible surviving spouse) or, in the case of a service-disabled 
veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran 
(38 U.S.C. 8127(h) and (k)(2)(A)(ii)); and

(iii) The business meets federal small business size standards for the applicable North 
American Industry Classification System (NAICS) code identified in the solicitation document 
(38 U.S.C. 8127(k)(1)); and

(iv) The business is listed in the VetBiz.gov Vendor Information Pages, 
(http://www.VetBiz.gov).

(2) "Service-disabled veteran" means a veteran, as defined in 38 U.S.C. 101(2), with a 
disability that is service-connected, as defined in 38 U.S.C. 101(16).
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(3) "Surviving Spouse" is an individual as defined in 38 U.S.C. 101(3).

(b) General.

(1) Offers are solicited only from service-disabled veteran-owned small business concerns. 
Offers received from concerns that are not service-disabled veteran-owned small business 
concerns shall not be considered.

(2) Any award resulting from this solicitation will be made to a service-disabled veteran-
owned small business concern.

(c) Agreement. A service-disabled veteran-owned small business concern agrees that, in the 
performance of the contract, in the case of a contract for-

(1) Services (except construction), at least 50 percent of the cost of personnel for contract 
performance will be spent for employees of the concern or employees of other service-disabled 
veteran-owned small business concerns;

(2) Supplies (other than acquisition from a non-manufacturer of the supplies), at least 50 
percent of the cost of manufacturing, excluding the cost of materials, will be performed by the 
concern or other service-disabled veteran-owned small business concerns;

(3) General construction, at least 15 percent of the cost of the contract performance incurred 
for personnel will be spent on the concern's employees or the employees of other service-
disabled veteran-owned small business concerns; or

(4) Construction by special trade contractors, at least 25 percent of the cost of the contract 
performance incurred for personnel will be spent on the concern's employees or the employees of 
other service-disabled veteran-owned small business concerns.

(d) A joint venture may be considered a service-disabled veteran owned small business concern 
if-

(1) At least one member of the joint venture is a service-disabled veteran-owned small 
business concern and makes the following representations: That it is a service-disabled veteran-
owned small business concern, and that it is a small business concern under the North American 
Industry Classification Systems (NAICS) code assigned to the procurement;

(2) Each other concern is small under the size standard corresponding to the NAICS code 
assigned to the procurement;

(3) The joint venture meets the requirements of paragraph 7 of the explanation of Affiliates in 
19.101 of the Federal Acquisition Regulation; and

(4) The joint venture meets the requirements of 13 CFR 125.15(b).

(e) Any service-disabled veteran-owned small business concern (non-manufacturer) must meet 
the requirements in 19.102(f) of the Federal Acquisition Regulation to receive a benefit under 
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this program.

2.11 52.252-1  SOLICITATION PROVISIONS INCORPORATED BY REFERENCE  
(FEB 1998)

This solicitation incorporates one or more solicitation provisions by reference, with the same 
force and effect as if they were given in full text. Upon request, the Contracting Officer will 
make their full text available. The offeror is cautioned that the listed provisions may include 
blocks that must be completed by the offeror and submitted with its quotation or offer. In lieu of 
submitting the full text of those provisions, the offeror may identify the provision by paragraph 
identifier and provide the appropriate information with its quotation or offer. Also, the full text 
of a solicitation provision may be accessed electronically at this/these address(es):

http://www.acquisition.gov/far/index.html
http://www.va.gov/oamm/oa/ars/policyreg/vaar/index.cfm

(End of Provision)

52.215-1 INSTRUCTIONS TO OFFERORS--COMPETITIVE JAN 2004
ACQUISITION

52.236-28 PREPARATION OF PROPOSALS--CONSTRUCTION OCT 1997

20

673CA3342James A. Haley Veterans’ Hospital0120-RP-10-101-VA



REPRESENTATIONS AND CERTIFICATIONS

3.1  52.204-8  ANNUAL REPRESENTATIONS AND CERTIFICATIONS 
(FEB 2009)

(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is
236220 Other Heavy and Civil Engineering Construction.
`

(2) The small business size standard is $33,500,000.00.

(3) The small business size standard for a concern which submits an offer in its own name, 
other than on a construction or service contract, but which proposes to furnish a product which it 
did not itself manufacture, is 500 employees.

(b)(1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, 
paragraph (d) of this provision applies.

(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently 
registered in CCR, and has completed the ORCA electronically, the offeror may choose to use 
paragraph (d) of this provision instead of completing the corresponding individual 
representations and certifications in the solicitation. The offeror shall indicate which option 
applies by checking one of the following boxes:

[  ] (i) Paragraph (d) applies.
[  ] (ii) Paragraph (d) does not apply and the offeror has completed the individual 

representations and certifications in the solicitation.

(c)(1) The following representations or certifications in ORCA are applicable to this 
solicitation as indicated:

(i) 52.203-2, Certificate of Independent Price Determination. This provision applies to 
solicitations when a firm-fixed-price contract or fixed-price contract with economic price 
adjustment is contemplated, unless--

(A) The acquisition is to be made under the simplified acquisition procedures in Part 13;

(B) The solicitation is a request for technical proposals under two-step sealed bidding 
procedures; or

(C) The solicitation is for utility services for which rates are set by law or regulation.

(ii) 52.203-11, Certification and Disclosure Regarding Payments to Influence Certain 
Federal Transactions. This provision applies to solicitations expected to exceed $100,000.

(iii) 52.204-3, Taxpayer Identification. This provision applies to solicitations that do not 
include the clause at 52.204-7, Central Contractor Registration.

(iv) 52.204-5, Women-Owned Business (Other Than Small Business). This provision applies 
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to solicitations that--

(A) Are not set aside for small business concerns;

(B) Exceed the simplified acquisition threshold; and

(C) Are for contracts that will be performed in the United States or its outlying areas.

(v) 52.209-5, Certification Regarding Responsibility Matters. This provision applies to 
solicitations where the contract value is expected to exceed the simplified acquisition threshold.

(vi) 52.214-14, Place of Performance--Sealed Bidding. This provision applies to invitations 
for bids except those in which the place of performance is specified by the Government.

(vii) 52.215-6, Place of Performance. This provision applies to solicitations unless the place 
of performance is specified by the Government.

(viii) 52.219-1, Small Business Program Representations (Basic & Alternate I). This 
provision applies to solicitations when the contract will be performed in the United States or its 
outlying areas.

(A) The basic provision applies when the solicitations are issued by other than DoD, 
NASA, and the Coast Guard.

(B) The provision with its Alternate I applies to solicitations issued by DoD, NASA, or the 
Coast Guard.

(ix) 52.219-2, Equal Low Bids. This provision applies to solicitations when contracting by 
sealed bidding and the contract will be performed in the United States or its outlying areas.

(x) 52.222-22, Previous Contracts and Compliance Reports. This provision applies to 
solicitations that include the clause at 52.222-26, Equal Opportunity.

(xi) 52.222-25, Affirmative Action Compliance. This provision applies to solicitations, other 
than those for construction, when the solicitation includes the clause at 52.222-26, Equal 
Opportunity.

(xii) 52.222-38, Compliance with Veterans' Employment Reporting Requirements. This 
provision applies to solicitations when it is anticipated the contract award will exceed the 
simplified acquisition threshold and the contract is not for acquisition of commercial items.

(xiii) 52.223-1, Biobased Product Certification. This provision applies to solicitations that 
require the delivery or specify the use of USDA-designated items; or include the clause at 
52.223-2, Affirmative Procurement of Biobased Products Under Service and Construction 
Contracts.

(xiv) 52.223-4, Recovered Material Certification. This provision applies to solicitations that 
are for, or specify the use of, EPA- designated items.

22

673CA3342James A. Haley Veterans’ Hospital0120-RP-10-101-VA



(xv) 52.225-2, Buy American Act Certificate. This provision applies to solicitations 
containing the clause at 52.225-1.

(xvi) 52.225-4, Buy American Act--Free Trade Agreements--Israeli Trade Act Certificate. 
(Basic, Alternate I, and Alternate II) This provision applies to solicitations containing the clause 
at 52.225-3.

(A) If the acquisition value is less than $25,000, the basic provision applies.

(B) If the acquisition value is $25,000 or more but is less than $50,000, the provision with 
its Alternate I applies.

(C) If the acquisition value is $50,000 or more but is less than $67,826, the provision with 
its Alternate II applies.

(xvii) 52.225-6, Trade Agreements Certificate. This provision applies to solicitations 
containing the clause at 52.225-5.

(xviii) 52.225-20, Prohibition on Conducting Restricted Business Operations in Sudan--
Certification.

(xix) 52.226-2, Historically Black College or University and Minority Institution 
Representation. This provision applies to--

(A) Solicitations for research, studies, supplies, or services of the type normally acquired 
from higher educational institutions; and

(B) For DoD, NASA, and Coast Guard acquisitions, solicitations that contain the clause at 
52.219-23, Notice of Price Evaluation Adjustment for Small Disadvantaged Business Concerns.

(2) The following certifications are applicable as indicated by the Contracting Officer:

[  ](i) 52.219-19, Small Business Concern Representation for the Small Business 
Competitiveness Demonstration Program.

[  ](ii) 52.219-21, Small Business Size Representation for Targeted Industry Categories 
Under the Small Business Competitiveness Demonstration Program.

[  ](iii) 52.219-22, Small Disadvantaged Business Status.

[  ](A) Basic.

[  ](B) Alternate I.

[  ](iv) 52.222-18, Certification Regarding Knowledge of Child Labor for Listed End 
Products.

[  ](v) 52.222-48, Exemption from Application of the Service Contract Act to Contracts for 
Maintenance, Calibration, or Repair of Certain Equipment Certification.
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[  ](vi) 52.222-52 Exemption from Application of the Service Contract Act to Contracts for 
Certain Services--Certification.

[  ](vii) 52.223-9, with its Alternate I, Estimate of Percentage of Recovered Material Content 
for EPA-Designated Products (Alternate I only).

[  ](viii) 52.223-13, Certification of Toxic Chemical Release Reporting.

[  ](ix) 52.227-6, Royalty Information.

[  ](A) Basic.

[  ](B) Alternate I.

[  ](x) 52.227-15, Representation of Limited Rights Data and Restricted Computer Software.

(d) The offeror has completed the annual representations and certifications electronically via 
the Online Representations and Certifications Application (ORCA) website at 
http://orca.bpn.gov. After reviewing the ORCA database information, the offeror verifies by 
submission of the offer that the representations and certifications currently posted electronically 
that apply to this solicitation as indicated in paragraph (c) of this provision have been entered or 
updated within the last 12 months, are current, accurate, complete, and applicable to this 
solicitation (including the business size standard applicable to the NAICS code referenced for 
this solicitation), as of the date of this offer and are incorporated in this offer by reference (see 
FAR 4.1201); except for the changes identified below [offeror to insert changes, identifying 
change by clause number, title, date]. These amended representation(s) and/or certification(s) are 
also incorporated in this offer and are current, accurate, and complete as of the date of this offer.
------------------------------------------------------------------------

FAR Clause # Title Date Change
------------------------------------------------------------------------
------ ---------- ------ ------

------------------------------------------------------------------------
Any changes provided by the offeror are applicable to this solicitation only, and do not result 

in an update to the representations and certifications posted on ORCA.
(End of Provision)

3.2 52.209-7 INFORMATION REGARDING RESPONSIBILITY MATTERS (APR 2010)

(a) Definitions. As used in this provision--

Administrative proceeding means a non-judicial process that is adjudicatory in nature in order 
to make a determination of fault or liability (e.g., Securities and Exchange Commission 
Administrative Proceedings, Civilian Board of Contract Appeals Proceedings, and Armed 
Services Board of Contract Appeals Proceedings). This includes administrative proceedings at 
the Federal and State level but only in connection with performance of a Federal contract or 
grant. It does not include agency actions such as contract audits, site visits, corrective plans, or 
inspection of deliverables.
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Federal contracts and grants with total value greater than $10,000,000 means--

(1) The total value of all current, active contracts and grants, including all priced options; and

(2) The total value of all current, active orders including all priced options under indefinite-
delivery, indefinite-quantity, 8(a), or requirements contracts (including task and delivery and 
multiple-award Schedules).

(b) The offeror [ ] has [ ] does not have current active Federal contracts and grants with total 
value greater than $10,000,000.

(c) If the offeror checked "has" in paragraph (b) of this provision, the offeror represents, by 
submission of this offer, that the information it has entered in the Federal Awardee Performance 
and Integrity Information System (FAPIIS) is current, accurate, and complete as of the date of 
submission of this offer with regard to the following information:

(1) Whether the offeror, and/or any of its principals, has or has not, within the last five years, 
in connection with the award to or performance by the offeror of a Federal contract or grant, 
been the subject of a proceeding, at the Federal or State level that resulted in any of the following 
dispositions:

(i) In a criminal proceeding, a conviction.

(ii) In a civil proceeding, a finding of fault and liability that results in the payment of a 
monetary fine, penalty, reimbursement, restitution, or damages of $5,000 or more.

(iii) In an administrative proceeding, a finding of fault and liability that results in--

(A) The payment of a monetary fine or penalty of $5,000 or more; or

(B) The payment of a reimbursement, restitution, or damages in excess of $100,000.

(iv) In a criminal, civil, or administrative proceeding, a disposition of the matter by consent 
or compromise with an acknowledgment of fault by the Contractor if the proceeding could have 
led to any of the outcomes specified in paragraphs (c)(1)(i), (c)(1)(ii), or (c)(1)(iii) of this 
provision.

(2) If the offeror has been involved in the last five years in any of the occurrences listed in 
(c)(1) of this provision, whether the offeror has provided the requested information with regard 
to each occurrence.

(d) The offeror shall enter the information in paragraphs (c)(1)(i) through (c)(1)(iv) of this 
provision in FAPIIS as required through maintaining an active registration in the Central 
Contractor Registration database at http://www.ccr.gov (see 52.204-7).

Principal means an officer, director, owner, partner, or a person having primary management or 
supervisory responsibilities within a business entity (e.g., general manager; plant manager; head 
of a division or business segment; and similar positions).
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GENERAL CONDITIONS

4.1  52.209-8 UPDATES OF INFORMATION REGARDING 
RESPONSIBILITY MATTERS (APR 2010)

(a) The Contractor shall update the information in the Federal Awardee Performance and 
Integrity Information System (FAPIIS) on a semi-annual basis, throughout the life of the 
contract, by entering the required information in the Central Contractor Registration database at 
http://www.ccr.gov (see 52.204-7).

(b) (1) The Contractor will receive notification when the Government posts new information to 
the Contractor's record.

(2) The Contractor will have an opportunity to post comments regarding information that has 
been posted by the Government. The comments will be retained as long as the associated 
information is retained, i.e., for a total period of 6 years. Contractor comments will remain a part 
of the record unless the Contractor revises them.

(3) With the exception of the Contractor, only Government personnel and authorized users 
performing business on behalf of the Government will be able to view the Contractor's record in 
the system. Public requests for system information will be handled under Freedom of 
Information Act procedures, including, where appropriate, procedures promulgated under E.O. 
12600.

(End of Clause)

4.2 52.211-10  COMMENCEMENT, PROSECUTION, AND 
COMPLETION OF WORK  (APR 1984)  ALTERNATE I  (APR 1984)

The Contractor shall be required to (a) commence work under this contract within 10 calendar 
days after the date the Contractor receives the notice to proceed, (b) prosecute the work 
diligently, and (c) complete the entire work ready for use not later than 300 CALENDAR 
DAYS.  The time stated for completion shall include final cleanup of the premises.

The completion date is based on the assumption that the successful offeror will receive the 
notice to proceed by date TBD. The completion date will be extended by the number of calendar 
days after the above date that the Contractor receives the notice to proceed, except to the extent 
that the delay in issuance of the notice to proceed results from the failure of the Contractor to 
execute the contract and give the required performance and payment bonds within the time 
specified in the offer.

(End of Clause)

4.3 52.211-12  LIQUIDATED DAMAGES--CONSTRUCTION  (SEPT 2000)

(a) If the Contractor fails to complete the work within the time specified in the contract, the 
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Contractor shall pay liquidated damages to the Government in the amount of $1,000.00 for each 
calendar day of delay until the work is completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will 
continue to accrue until the work is completed. These liquidated damages are in addition to 
excess costs of repurchase under the Termination clause.

(End of Clause)

4.4 52.215-19  NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997)

(a) The Contractor shall make the following notifications in writing:

(1) When the Contractor becomes aware that a change in its ownership has occurred, or is 
certain to occur, that could result in changes in the valuation of its capitalized assets in the 
accounting records, the Contractor shall notify the Administrative Contracting Officer (ACO) 
within 30 days.

(2) The Contractor shall also notify the ACO within 30 days whenever changes to asset 
valuations or any other cost changes have occurred or are certain to occur as a result of a change 
in ownership.

(b) The Contractor shall--

(1) Maintain current, accurate, and complete inventory records of assets and their costs;

(2) Provide the ACO or designated representative ready access to the records upon request;

(3) Ensure that all individual and grouped assets, their capitalized values, accumulated 
depreciation or amortization, and remaining useful lives are identified accurately before and after 
each of the Contractor's ownership changes; and

(4) Retain and continue to maintain depreciation and amortization schedules based on the 
asset records maintained before each Contractor ownership change.

(c) The Contractor shall include the substance of this clause in all subcontracts under this 
contract that meet the applicability requirement of FAR 15.408(k).

(End of Clause)

4.5 52.215-20  REQUIREMENTS FOR COST OR PRICING DATA OR 
INFORMATION OTHER THAN COST OR PRICING DATA (OCT 1997) 
ALTERNATE II (OCT 1997)

(a) Exceptions from cost or pricing data. (1) In lieu of submitting cost or pricing data, offerors 
may submit a written request for exception by submitting the information described in the 
following subparagraphs. The Contracting Officer may require additional supporting 
information, but only to the extent necessary to determine whether an exception should be 
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granted, and whether the price is fair and reasonable.

(i) Identification of the law or regulation establishing the price offered. If the price is 
controlled under law by periodic rulings, reviews, or similar actions of a governmental body, 
attach a copy of the controlling document, unless it was previously submitted to the contracting 
office.

(ii) Commercial item exception. For a commercial item exception, the offeror shall submit, 
at a minimum, information on prices at which the same item or similar items have previously 
been sold in the commercial market that is adequate for evaluating the reasonableness of the 
price for this acquisition. Such information may include--

(A) For catalog items, a copy of or identification of the catalog and its date, or the 
appropriate pages for the offered items, or a statement that the catalog is on file in the buying 
office to which the proposal is being submitted. Provide a copy or describe current discount 
policies and price lists (published or unpublished), e.g., wholesale, original equipment 
manufacturer, or reseller. Also explain the basis of each offered price and its relationship to the 
established catalog price, including how the proposed price relates to the price of recent sales in 
quantities similar to the proposed quantities;

(B) For market-priced items, the source and date or period of the market quotation or other 
basis for market price, the base amount, and applicable discounts. In addition, describe the nature 
of the market;

(C) For items included on an active Federal Supply Service Multiple Award Schedule 
contract, proof that an exception has been granted for the schedule item.

(2) The offeror grants the Contracting Officer or an authorized representative the right to 
examine, at any time before award, books, records, documents, or other directly pertinent records 
to verify any request for an exception under this provision, and the reasonableness of price. For 
items priced using catalog or market prices, or law or regulation, access does not extend to cost 
or profit information or other data relevant solely to the offeror's determination of the prices to 
be offered in the catalog or marketplace.

(b) Requirements for cost or pricing data. If the offeror is not granted an exception from the 
requirement to submit cost or pricing data, the following applies:

(1) The offeror shall prepare and submit cost or pricing data and supporting attachments in 
accordance with Table 15-2 of FAR 15.408.

(2) As soon as practicable after agreement on price, but before contract award (except for 
unpriced actions such as letter contracts), the offeror shall submit a Certificate of Current Cost or 
Pricing Data, as prescribed by FAR 15.406-2.

(c) When the proposal is submitted, also submit one copy each to: (1) the Administrative 
Contracting Officer, and (2) the Contract Auditor.

(End of Provision)
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4.6 52.219-28  POST-AWARD SMALL BUSINESS PROGRAM 
REREPRESENTATION (APR 2009)

(a) Definitions. As used in this clause-

Long-term contract means a contract of more than five years in duration, including options. 
However, the term does not include contracts that exceed five years in duration because the 
period of performance has been extended for a cumulative period not to exceed six months under 
the clause at 52.217-8, Option to Extend Services, or other appropriate authority.

Small business concern means a concern, including its affiliates, which is independently owned 
and operated, not dominant in the field of operation in which it is bidding on Government 
contracts, and qualified as a small business under the criteria in 13 CFR part 121 and the size 
standard in paragraph (c) of this clause. Such a concern is "not dominant in its field of operation" 
when it does not exercise a controlling or major influence on a national basis in a kind of 
business activity in which a number of business concerns are primarily engaged. In determining 
whether dominance exists, consideration shall be given to all appropriate factors, including 
volume of business, number of employees, financial resources, competitive status or position, 
ownership or control of materials, processes, patents, license agreements, facilities, sales 
territory, and nature of business activity.

(b) If the Contractor represented that it was a small business concern prior to award of this 
contract, the Contractor shall re-represent its size status according to paragraph (e) of this clause 
or, if applicable, paragraph (g) of this clause, upon the occurrence of any of the following:

(1) Within 30 days after execution of a novation agreement or within 30 days after 
modification of the contract to include this clause, if the novation agreement was executed prior 
to inclusion of this clause in the contract.

(2) Within 30 days after a merger or acquisition that does not require a novation or within 30 
days after modification of the contract to include this clause, if the merger or acquisition 
occurred prior to inclusion of this clause in the contract.

(3) For long-term contracts-

(i) Within 60 to 120 days prior to the end of the fifth year of the contract; and

(ii) Within 60 to 120 days prior to the date specified in the contract for exercising any option 
thereafter.

(c) The Contractor shall re-represent its size status in accordance with the size standard in 
effect at the time of this re-representation that corresponds to the North American Industry 
Classification System (NAICS) code assigned to this contract. The small business size standard 
corresponding to this NAICS code can be found at 
http://www.sba.gov/services/contractingopportunities/sizestandardstopics/.

(d) The small business size standard for a Contractor providing a product which it does not 
manufacture itself, for a contract other than a construction or service contract, is 500 employees.
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(e) Except as provided in paragraph (g) of this clause, the Contractor shall make the re-
representation required by paragraph (b) of this clause by validating or updating all its 
representations in the Online Representations and Certifications Application and its data in the 
Central Contractor Registration, as necessary, to ensure that they reflect the Contractor's current 
status. The Contractor shall notify the contracting office in writing within the timeframes 
specified in paragraph (b) of this clause that the data have been validated or updated, and provide 
the date of the validation or update.

(f) If the Contractor represented that it was other than a small business concern prior to award 
of this contract, the Contractor may, but is not required to, take the actions required by 
paragraphs (e) or (g) of this clause.

(g) If the Contractor does not have representations and certifications in ORCA, or does not 
have a representation in ORCA for the NAICS code applicable to this contract, the Contractor is 
required to complete the following re-representation and submit it to the contracting office, along 
with the contract number and the date on which the re-representation was completed:

The Contractor represents that it [ ] is, [ ] is not a small business concern under NAICS Code 
237990 assigned to contract number To Be Determined.

[Contractor to sign and date and insert authorized signer's name and title].

(End of Clause)

4.7 52.222-39  NOTIFICATION OF EMPLOYEE RIGHTS CONCERNING 
PAYMENT OF UNION DUES OR FEES (DEC 2004)

(a) Definition. As used in this clause--

"United States" means the 50 States, the District of Columbia, Puerto Rico, the Northern 
Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island.

(b) Except as provided in paragraph (e) of this clause, during the term of this contract, the 
Contractor shall post a notice, in the form of a poster, informing employees of their rights 
concerning union membership and payment of union dues and fees, in conspicuous places in and 
about all its plants and offices, including all places where notices to employees are customarily 
posted. The notice shall include the following information (except that the information pertaining 
to National Labor Relations Board shall not be included in notices posted in the plants or offices 
of carriers subject to the Railway Labor Act, as amended (45 U.S.C. 151-188)).

Notice to Employees

Under Federal law, employees cannot be required to join a union or maintain membership in a 
union in order to retain their jobs. Under certain conditions, the law permits a union and an 
employer to enter into a union-security agreement requiring employees to pay uniform periodic 
dues and initiation fees. However, employees who are not union members can object to the use 
of their payments for certain purposes and can only be required to pay their share of union costs 
relating to collective bargaining, contract administration, and grievance adjustment.
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If you do not want to pay that portion of dues or fees used to support activities not related to 
collective bargaining, contract administration, or grievance adjustment, you are entitled to an 
appropriate reduction in your payment. If you believe that you have been required to pay dues or 
fees used in part to support activities not related to collective bargaining, contract administration, 
or grievance adjustment, you may be entitled to a refund and to an appropriate reduction in 
future payments.

For further information concerning your rights, you may wish to contact the National Labor 
Relations Board (NLRB) either at one of its Regional offices or at the following address or toll 
free number:

National Labor Relations Board
Division of Information
1099 14th Street, N.W.
Washington, DC 20570
1-866-667-6572
1-866-316-6572 (TTY)

To locate the nearest NLRB office, see NLRB's website at http://www.nlrb.gov.

(c) The Contractor shall comply with all provisions of Executive Order 13201 of February 17, 
2001, and related implementing regulations at 29 CFR Part 470, and orders of the Secretary of 
Labor.

(d) In the event that the Contractor does not comply with any of the requirements set forth in 
paragraphs (b), (c), or (g), the Secretary may direct that this contract be cancelled, terminated, or 
suspended in whole or in part, and declare the Contractor ineligible for further Government 
contracts in accordance with procedures at 29 CFR Part 470, Subpart B--Compliance 
Evaluations, Complaint Investigations and Enforcement Procedures. Such other sanctions or 
remedies may be imposed as are provided by 29 CFR Part 470, which implements Executive 
Order 13201, or as are otherwise provided by law.

(e) The requirement to post the employee notice in paragraph (b) does not apply to--

(1) Contractors and subcontractors that employ fewer than 15 persons;

(2) Contractor establishments or construction work sites where no union has been formally 
recognized by the Contractor or certified as the exclusive bargaining representative of the 
Contractor's employees;

(3) Contractor establishments or construction work sites located in a jurisdiction named in the 
definition of the United States in which the law of that jurisdiction forbids enforcement of union-
security agreements;

(4) Contractor facilities where upon the written request of the Contractor, the Department of 
Labor Deputy Assistant Secretary for Labor-Management Programs has waived the posting 
requirements with respect to any of the Contractor's facilities if the Deputy Assistant Secretary 
finds that the Contractor has demonstrated that--
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(i) The facility is in all respects separate and distinct from activities of the Contractor related 
to the performance of a contract; and

(ii) Such a waiver will not interfere with or impede the effectuation of the Executive order; 
or

(5) Work outside the United States that does not involve the recruitment or employment of 
workers within the United States.

(f) The Department of Labor publishes the official employee notice in two variations; one for 
contractors covered by the Railway Labor Act and a second for all other contractors. The 
Contractor shall--

(1) Obtain the required employee notice poster from the Division of Interpretations and 
Standards, Office of Labor-Management Standards, U.S. Department of Labor, 200 Constitution 
Avenue, NW, Room N-5605, Washington, DC 20210, or from any field office of the 
Department's Office of Labor-Management Standards or Office of Federal Contract Compliance 
Programs;

(2) Download a copy of the poster from the Office of Labor- Management Standards website 
at http://www.olms.dol.gov; or

(3) Reproduce and use exact duplicate copies of the Department of Labor's official poster.

(g) The Contractor shall include the substance of this clause in every subcontract or purchase 
order that exceeds the simplified acquisition threshold, entered into in connection with this 
contract, unless exempted by the Department of Labor Deputy Assistant Secretary for Labor-
Management Programs on account of special circumstances in the national interest under 
authority of 29 CFR 470.3(c). For indefinite quantity subcontracts, the Contractor shall include 
the substance of this clause if the value of orders in any calendar year of the subcontract is 
expected to exceed the simplified acquisition threshold. Pursuant to 29 CFR Part 470, Subpart B-
-Compliance Evaluations, Complaint Investigations and Enforcement Procedures, the Secretary 
of Labor may direct the Contractor to take such action in the enforcement of these regulations, 
including the imposition of sanctions for noncompliance with respect to any such subcontract or 
purchase order. If the Contractor becomes involved in litigation with a subcontractor or vendor, 
or is threatened with such involvement, as a result of such direction, the Contractor may request 
the United States, through the Secretary of Labor, to enter into such litigation to protect the 
interests of the United States.

(End of Clause)

4.8 52.222-54 EMPLOYMENT ELIGIBILITY VERIFICATION (JAN 2009)
(a) Definitions. As used in this clause--

Commercially available off-the-shelf (COTS) item--

(1) Means any item of supply that is--

(i) A commercial item (as defined in paragraph (1) of the definition at 2.101);
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(ii) Sold in substantial quantities in the commercial marketplace; and

(iii) Offered to the Government, without modification, in the same form in which it is sold in 
the commercial marketplace; and

(2) Does not include bulk cargo, as defined in section 3 of the Shipping Act of 1984 
(46U.S.C. App. 1702), such as agricultural products and petroleum products. Per 46 CFR 
525.1(c)(2), "bulk cargo" means cargo that is loaded and carried in bulk onboard ship without 
mark or count, in a loose unpackaged form, having homogenous characteristics. Bulk cargo 
loaded into intermodal equipment, except LASH or Seabee barges, is subject to mark and count 
and, therefore, ceases to be bulk cargo.

Employee assigned to the contract means an employee who was hired after November 6, 1986, 
who is directly performing work, in the United States, under a contract that is required to include 
the clause prescribed at 22.1803. An employee is not considered to be directly performing work 
under a contract if the employee--

(1) Normally performs support work, such as indirect or overhead functions; and

(2) Does not perform any substantial duties applicable to the contract.

Subcontract means any contract, as defined in 2.101, entered into by a subcontractor to furnish 
supplies or services for performance of a prime contract or a subcontract. It includes but is not 
limited to purchase orders, and changes and modifications to purchase orders.

Subcontractor means any supplier, distributor, vendor, or firm that furnishes supplies or 
services to or for a prime Contractor or another subcontractor.

United States, as defined in 8 U.S.C. 1101(a)(38), means the 50 States, the District of 
Columbia, Puerto Rico, Guam, and the U.S. Virgin Islands.

(b) Enrollment and verification requirements.

(1) If the Contractor is not enrolled as a Federal Contractor in E-Verify at time of contract 
award, the Contractor shall--

(i) Enroll. Enroll as a Federal Contractor in the E-Verify program within 30 calendar days of 
contract award;

(ii) Verify all new employees. Within 90 calendar days of enrollment in the E-Verify 
program, begin to use E-Verify to initiate verification of employment eligibility of all new hires 
of the Contractor, who are working in the United States, whether or not assigned to the contract, 
within 3 business days after the date of hire (but see paragraph (b)(3) of this section); and

(iii) Verify employees assigned to the contract. For each employee assigned to the contract, 
initiate verification within 90 calendar days after date of enrollment or within 30 calendar days 
of the employee's assignment to the contract, whichever date is later (but see paragraph (b)(4) of 
this section).
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(2) If the Contractor is enrolled as a Federal Contractor in E-Verify at time of contract award, 
the Contractor shall use E-Verify to initiate verification of employment eligibility of--

(i) All new employees.

(A) Enrolled 90 calendar days or more. The Contractor shall initiate verification of all new 
hires of the Contractor, who are working in the United States, whether or not assigned to the 
contract, within 3 business days after the date of hire (but see paragraph (b)(3) of this section); or

(B) Enrolled less than 90 calendar days. Within 90 calendar days after enrollment as a 
Federal Contractor in E-Verify, the Contractor shall initiate verification of all new hires of the 
Contractor, who are working in the United States, whether or not assigned to the contract, within 
3 business days after the date of hire (but see paragraph (b)(3) of this section); or

(ii) Employees assigned to the contract. For each employee assigned to the contract, the 
Contractor shall initiate verification within 90 calendar days after date of contract award or 
within 30 days after assignment to the contract, whichever date is later (but see paragraph (b)(4) 
of this section).

(3) If the Contractor is an institution of higher education (as defined at 20 U.S.C. 1001(a)); a 
State or local government or the government of a Federally recognized Indian tribe; or a surety 
performing under a takeover agreement entered into with a Federal agency pursuant to a 
performance bond, the Contractor may choose to verify only employees assigned to the contract, 
whether existing employees or new hires. The Contractor shall follow the applicable verification 
requirements at (b)(1) or (b)(2), respectively, except that any requirement for verification of new 
employees applies only to new employees assigned to the contract.

(4) Option to verify employment eligibility of all employees. The Contractor may elect to 
verify all existing employees hired after November 6, 1986, rather than just those employees 
assigned to the contract. The Contractor shall initiate verification for each existing employee 
working in the United States who was hired after November 6, 1986, within 180 calendar days 
of--

(i) Enrollment in the E-Verify program; or

(ii) Notification to E-Verify Operations of the Contractor's decision to exercise this option, 
using the contact information provided in the E-Verify program Memorandum of Understanding 
(MOU).

(5) The Contractor shall comply, for the period of performance of this contract, with the 
requirements of the E-Verify program MOU.

(i) The Department of Homeland Security (DHS) or the Social Security Administration 
(SSA) may terminate the Contractor's MOU and deny access to the E-Verify system in 
accordance with the terms of the MOU. In such case, the Contractor will be referred to a 
suspension or debarment official.

(ii) During the period between termination of the MOU and a decision by the suspension or 
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debarment official whether to suspend or debar, the Contractor is excused from its obligations 
under paragraph (b) of this clause. If the suspension or debarment official determines not to 
suspend or debar the Contractor, then the Contractor must reenroll in E-Verify.

(c) Web site. Information on registration for and use of the E-Verify program can be obtained 
via the Internet at the Department of Homeland Security Web site: http://www.dhs.gov/E-Verify.

(d) Individuals previously verified. The Contractor is not required by this clause to perform 
additional employment verification using E-Verify for any employee--

(1) Whose employment eligibility was previously verified by the Contractor through the E-
Verify program;

(2) Who has been granted and holds an active U.S. Government security clearance for access 
to confidential, secret, or top secret information in accordance with the National Industrial 
Security Program Operating Manual; or

(3) Who has undergone a completed background investigation and been issued credentials 
pursuant to Homeland Security Presidential Directive (HSPD)-12, Policy for a Common 
Identification Standard for Federal Employees and Contractors.

(e) Subcontracts. The Contractor shall include the requirements of this clause, including this 
paragraph (e) (appropriately modified for identification of the parties), in each subcontract that--

(1) Is for--(i) Commercial or noncommercial services (except for commercial services that are 
part of the purchase of a COTS item (or an item that would be a COTS item, but for minor 
modifications), performed by the COTS provider, and are normally provided for that COTS 
item); or

(ii) Construction;

(2) Has a value of more than $3,000; and

(3) Includes work performed in the United States.

(End of Clause)

4.9 52.223-15  ENERGY EFFICIENCY IN ENERGY-CONSUMING 
PRODUCTS (DEC 2007)

(a) Definition. As used in this clause--

"Energy-efficient product"--

(1) Means a product that--

(i) Meets Department of Energy and Environmental Protection Agency criteria for use of the 
Energy Star trademark label; or
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(ii) Is in the upper 25 percent of efficiency for all similar products as designated by the 
Department of Energy's Federal Energy Management Program.

(2) The term "product" does not include any energy-consuming product or system designed or 
procured for combat or combat-related missions (42 U.S.C. 8259b).

(b) The Contractor shall ensure that energy-consuming products are energy efficient products 
(i.e., ENERGY STAR products or FEMP-designated products) at the time of contract award, for 
products that are--

(1) Delivered;

(2) Acquired by the Contractor for use in performing services at a Federally-controlled 
facility;

(3) Furnished by the Contractor for use by the Government; or

(4) Specified in the design of a building or work, or incorporated during its construction, 
renovation, or maintenance.

(c) The requirements of paragraph (b) apply to the Contractor (including any subcontractor) 
unless--

(1) The energy-consuming product is not listed in the ENERGY STAR Program or FEMP; or

(2) Otherwise approved in writing by the Contracting Officer.

(d) Information about these products is available for--

(1) ENERGY STAR at http://www.energystar.gov/products; and

(2) FEMP at http://www1.eere.energy.gov/femp/procurement/ eep_requirements.html (End of 
Clause)

4.10 52.223-17  AFFIRMATIVE PROCUREMENT OF EPA-DESIGNATED 
ITEMS IN SERVICE AND CONSTRUCTION CONTRACTS (MAY 2008)

(a) In the performance of this contract, the Contractor shall make maximum use of products 
containing recovered materials that are EPA-designated items unless the product cannot be 
acquired--

(1) Competitively within a timeframe providing for compliance with the contract performance 
schedule;

(2) Meeting contract performance requirements; or

(3) At a reasonable price.
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(b) Information about this requirement is available at EPA's Comprehensive Procurement 
Guidelines web site, http://www.epa.gov/cpg/. The list of EPA-designated items is available at 
http://www.epa.gov/cpg/products.htm.

(End of Clause)

4.11 52.225-10  NOTICE OF BUY AMERICAN ACT REQUIREMENT --
CONSTRUCTION MATERIALS (FEB 2009) ALTERNATE I (MAY 2002)

(a) Definitions. "Commercially available off-the-shelf (COTS) item," "construction material," 
"domestic construction material," and "foreign construction material," as used in this provision, 
are defined in the clause of this solicitation entitled "Buy American Act--Construction Materials" 
(Federal Acquisition Regulation (FAR) clause 52.225-9).

Construction material, domestic construction material, and foreign construction material, as 
used in this provision, are defined in the clause of this solicitation entitled "Buy American Act--
Construction Materials" (Federal Acquisition Regulation (FAR) clause 52.225-9).

(b) Requests for determinations of inapplicability. An offeror requesting a determination 
regarding the inapplicability of the Buy American Act shall submit the request with its offer, 
including the information and applicable supporting data required by paragraphs (c) and (d) of 
the clause at FAR 52.225-9.

(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the 
requirements of the Buy American Act, based on claimed unreasonable cost of domestic 
construction material, by adding to the offered price the appropriate percentage of the cost of 
such foreign construction material, as specified in paragraph (b)(3)(i) of the clause at FAR 
52.225-9.

(2) If evaluation results in a tie between an offeror that requested the substitution of foreign 
construction material based on unreasonable cost and an offeror that did not request an 
exception, the Contracting Officer will award to the offeror that did not request an exception 
based on unreasonable cost.

(d) Alternate offers. (1) When an offer includes foreign construction material not listed by the 
Government in this solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the offeror 
also may submit an alternate offer based on use of equivalent domestic construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 
for the alternate offer, and a separate price comparison table prepared in accordance with 
paragraphs (c) and (d) of the clause at FAR 52.225-9 for the offer that is based on the use of any 
foreign construction material for which the Government has not yet determined an exception 
applies.

(3) If the Government determines that a particular exception requested in accordance with 
paragraph (c) of the clause at FAR 52.225-9 does not apply, the Government will evaluate only 
those offers based on use of the equivalent domestic construction material, and the offeror shall 
be required to furnish such domestic construction material. An offer based on use of the foreign 
construction material for which an exception was requested--
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(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or

(ii) May be accepted if revised during negotiations.

(End of Provision)

4.12 52.227-4  PATENT INDEMNITY--CONSTRUCTION CONTRACTS 
(DEC 2007) ALTERNATE I  (DEC 2007)

(a) Except as otherwise provided, the Contractor shall indemnify the Government and its 
officers, agents, and employees against liability, including costs and expenses, for infringement 
of any United States patent (except a patent issued upon an application that is now or may 
hereafter be withheld from issue pursuant to a Secrecy Order under 35 U.S.C. 181) arising out of 
performing this contract or out of the use or disposal by or for the account of the Government of 
supplies furnished or work performed under this contract.

(b) This patent indemnification shall not apply to the following items:

NONE.

(End of Clause)

4.13 52.228-5  INSURANCE - WORK ON A GOVERNMENT 
INSTALLATION (JAN 1997)

(a) The Contractor shall, at its own expense, provide and maintain during the entire 
performance of this contract, at least the kinds and minimum amounts of insurance required in 
the Schedule or elsewhere in the contract.

(b) Before commencing work under this contract, the Contractor shall notify the Contracting 
Officer in writing that the required insurance has been obtained. The policies evidencing required 
insurance shall contain an endorsement to the effect that any cancellation or any material change 
adversely affecting the Government's interest shall not be effective--

(1) For such period as the laws of the State in which this contract is to be performed 
prescribe; or

(2) Until 30 days after the insurer or the Contractor gives written notice to the Contracting 
Officer, whichever period is longer.

(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in 
subcontracts under this contract that require work on a Government installation and shall require 
subcontractors to provide and maintain the insurance required in the Schedule or elsewhere in the 
contract. The Contractor shall maintain a copy of all subcontractors' proofs of required insurance, 
and shall make copies available to the Contracting Officer upon request.
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(End of Clause)

4.14 SUPPLEMENTAL INSURANCE REQUIREMENTS

In accordance with FAR 28.307-2 and FAR 52.228-5, the following minimum coverage shall 
apply to this contract:

(a)  Workers' compensation and employer’s liability:  Contractors are required to comply with 
applicable Federal and State workers' compensation and occupational disease statutes.  If 
occupational diseases are not compensable under those statutes, they shall be covered under the 
employer's liability section of the insurance policy, except when contract operations are so 
commingled with a Contractor's commercial operations that it would not be practical to require 
this coverage.  Employer's liability coverage of at least $100,000 is required, except in States 
with exclusive or monopolistic funds that do not permit workers' compensation to be written by 
private carriers.

(b)  General Liability: $500,000.00 per occurrences.

(c)  Automobile liability: $200,000.00 per person; $500,000.00 per occurrence and $20,000.00 
property damage.

(d)  The successful bidder must present to the Contracting Officer, prior to award, evidence of 
general liability insurance without any exclusionary clauses for asbestos that would void the 
general liability coverage.

(End of Clause)

4.15 52.244-2 SUBCONTRACTS (JUNE 2007)

(a) Definitions. As used in this clause--

"Approved purchasing system" means a Contractor's purchasing system that has been 
reviewed and approved in accordance with Part 44 of the Federal Acquisition Regulation (FAR).

"Consent to subcontract" means the Contracting Officer's written consent for the Contractor 
to enter into a particular subcontract.

"Subcontract" means any contract, as defined in FAR Subpart 2.1, entered into by a 
subcontractor to furnish supplies or services for performance of the prime contract or a 
subcontract. It includes, but is not limited to, purchase orders, and changes and modifications to 
purchase orders.

(b) When this clause is included in a fixed-price type contract, consent to subcontract is 
required only on unpriced contract actions (including unpriced modifications or unpriced 
delivery orders), and only if required in accordance with paragraph (c) or (d) of this clause.

(c) If the Contractor does not have an approved purchasing system, consent to subcontract is 
required for any subcontract that--
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(1) Is of the cost-reimbursement, time-and-materials, or labor- hour type; or

(2) Is fixed-price and exceeds--

(i) For a contract awarded by the Department of Defense, the Coast Guard, or the National 
Aeronautics and Space Administration, the greater of the simplified acquisition threshold or 5 
percent of the total estimated cost of the contract; or

(ii) For a contract awarded by a civilian agency other than the Coast Guard and the National 
Aeronautics and Space Administration, either the simplified acquisition threshold or 5 percent of 
the total estimated cost of the contract.

(d) If the Contractor has an approved purchasing system, the Contractor nevertheless shall 
obtain the Contracting Officer's written consent before placing the following subcontracts:

NONE

(e)(1) The Contractor shall notify the Contracting Officer reasonably in advance of placing any 
subcontract or modification thereof for which consent is required under paragraph (b), (c), or (d) 
of this clause, including the following information:

(i) A description of the supplies or services to be subcontracted.

(ii) Identification of the type of subcontract to be used.

(iii) Identification of the proposed subcontractor.

(iv) The proposed subcontract price.

(v) The subcontractor's current, complete, and accurate cost or pricing data and Certificate of 
Current Cost or Pricing Data, if required by other contract provisions.

(vi) The subcontractor's Disclosure Statement or Certificate relating to Cost Accounting 
Standards when such data are required by other provisions of this contract.

(vii) A negotiation memorandum reflecting--

(A) The principal elements of the subcontract price negotiations;

(B) The most significant considerations controlling establishment of initial or revised 
prices;

(C) The reason cost or pricing data were or were not required;

(D) The extent, if any, to which the Contractor did not rely on the subcontractor's cost or 
pricing data in determining the price objective and in negotiating the final price;

(E) The extent to which it was recognized in the negotiation that the subcontractor's cost or 
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pricing data were not accurate, complete, or current; the action taken by the Contractor and the 
subcontractor; and the effect of any such defective data on the total price negotiated;

(F) The reasons for any significant difference between the Contractor's price objective and 
the price negotiated; and

(G) A complete explanation of the incentive fee or profit plan when incentives are used. 
The explanation shall identify each critical performance element, management decisions used to 
quantify each incentive element, reasons for the incentives, and a summary of all trade-off 
possibilities considered.

(2) The Contractor is not required to notify the Contracting Officer in advance of entering into 
any subcontract for which consent is not required under paragraph (b), (c), or (d) of this clause.

(f) Unless the consent or approval specifically provides otherwise, neither consent by the 
Contracting Officer to any subcontract nor approval of the Contractor's purchasing system shall 
constitute a determination--

(1) Of the acceptability of any subcontract terms or conditions;

(2) Of the allowability of any cost under this contract; or

(3) To relieve the Contractor of any responsibility for performing this contract.

(g) No subcontract or modification thereof placed under this contract shall provide for payment 
on a cost-plus-a-percentage-of- cost basis, and any fee payable under cost-reimbursement type 
subcontracts shall not exceed the fee limitations in FAR 15.404- 4(c)(4)(i).

(h) The Contractor shall give the Contracting Officer immediate written notice of any action or 
suit filed and prompt notice of any claim made against the Contractor by any subcontractor or 
vendor that, in the opinion of the Contractor, may result in litigation related in any way to this 
contract, with respect to which the Contractor may be entitled to reimbursement from the 
Government.

(i) The Government reserves the right to review the Contractor's purchasing system as set forth 
in FAR Subpart 44.3.

(j) Paragraphs (c) and (e) of this clause do not apply to the following subcontracts, which were 
evaluated during negotiations:

NONE

(End of Clause)

4.16 VAAR 852.203-70 COMMERCIAL ADVERTISING (JAN 2008)

The bidder or offeror agrees that if a contract is awarded to him/her, as a result of this 
solicitation, he/she will not advertise the award of the contract in his/her commercial advertising 
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in such a manner as to state or imply that the Department of Veterans Affairs endorses a product, 
project or commercial line of endeavor.

(End of Clause)

4.17 VAAR 852.203-71  DISPLAY OF DEPARTMENT OF VETERAN 
AFFAIRS HOTLINE POSTER (DEC 1992)

(a) Except as provided in paragraph (c) below, the Contractor shall display prominently, in 
common work areas within business segments performing work under VA contracts, Department 
of Veterans Affairs Hotline posters prepared by the VA Office of Inspector General.

(b) Department of Veterans Affairs Hotline posters may be obtained from the VA Office of 
Inspector General (53E), P.O. Box 34647, Washington, DC 20043-4647.

(c) The Contractor need not comply with paragraph (a) above if the Contractor has established 
a mechanism, such as a hotline, by which employees may report suspected instances of improper 
conduct, and instructions that encourage employees to make such reports.

(End of Clause)

4.18 VAAR 852.211-73  BRAND NAME OR EQUAL (JAN 2008)

(Note: as used in this clause, the term "brand name" includes identification of products by 
make and model.)

(a) If items called for by this invitation for bids have been identified in the schedule by a 
"brand name or equal" description, such identification is intended to be descriptive, but not 
restrictive, and is to indicate the quality and characteristics of products that will be satisfactory. 
Bids offering "equal" products (including products of the brand name manufacturer other than 
the one described by brand name) will be considered for award if such products are clearly 
identified in the bids and are determined by the Government to meet fully the salient 
characteristics requirements listed in the invitation.

(b) Unless the bidder clearly indicates in the bid that the bidder is offering an "equal" product, 
the bid shall be considered as offering a brand name product referenced in the invitation for bids.

(c)(1) If the bidder proposes to furnish an "equal" product, the brand name, if any, of the 
product to be furnished shall be inserted in the space provided in the invitation for bids, or such 
product shall be otherwise clearly identified in the bid. The evaluation of bids and the 
determination as to equality of the product offered shall be the responsibility of the Government 
and will be based on information furnished by the bidder or identified in his/her bid as well as 
other information reasonably available to the purchasing activity. CAUTION TO BIDDERS. 
The purchasing activity is not responsible for locating or securing any information that is not 
identified in the bid and reasonably available to the purchasing activity. Accordingly, to insure 
that sufficient information is available, the bidder must furnish as a part of his/her bid all 
descriptive material (such as cuts, illustrations, drawings or other information) necessary for the 
purchasing activity to:
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(i) Determine whether the product offered meets the salient characteristics requirement of 
the Invitation for Bids, and

(ii) Establish exactly what the bidder proposes to furnish and what the Government would be 
binding itself to purchase by making an award. The information furnished may include specific 
references to information previously furnished or to information otherwise available to the 
purchasing activity.

(2) If the bidder proposes to modify a product so as to make it conform to the requirements of 
the Invitation for Bids, he/she shall:

(i) Include in his/her bid a clear description of such proposed modifications, and

(ii) Clearly mark any descriptive material to show the proposed modifications.

(3) Modifications proposed after bid opening to make a product conform to a brand name 
product referenced in the Invitation for Bids will not be considered.

(End of Clause)

4.19 VAAR 852.211-74  LIQUIDATED DAMAGES (JAN 2008)

If any unit of the work contracted for is accepted in advance of the whole, the rate of liquidated 
damages assessed will be in the ratio that the value of the unaccepted work bears to the total 
amount of the contract. If a separate price for unaccepted work has not been stated in the 
contractor's bid, determination of the value thereof will be made from schedules of costs 
furnished by the contractor and approved by the contracting officer, as specified elsewhere in the 
contract.

(End of Clause)

4.20 VAAR 852.219-10 VA NOTICE OF TOTAL SERVICE-DISABLED 
VETERAN-OWNED SMALL BUSINESS SET-ASIDE (DEC 2009)

As prescribed in 819.7009, insert the following clause:

VA NOTICE OF TOTAL SERVICE-DISABLED VETERAN-OWNED SMALL BUSINESS 
SET-ASIDE (DEC 2009)

(a) Definition. For the Department of Veterans Affairs, “Service-disabled veteran-owned small 
business concern”:

(1) Means a small business concern:

(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the 
case of any publicly owned business, not less than 51 percent of the stock of which is owned by 
one or more service-disabled veterans (or eligible surviving spouses);
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(ii) The management and daily business operations of which are controlled by one or more 
service-disabled veterans (or eligible surviving spouses) or, in the case of a service-disabled 
veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran;

(iii) The business meets Federal small business size standards for the applicable North American 
Industry Classification System (NAICS) code identified in the solicitation document; and

(iv) The business has been verified for ownership and control and is so listed in the Vendor 
Information Pages database, (http://www.VetBiz.gov).

(2) “Service-disabled veteran” means a veteran, as defined in 38 U.S.C. 101(2), with a disability 
that is service-connected, as defined in 38 U.S.C. 101(16).

(b) General. (1) Offers are solicited only from service-disabled veteran-owned small business 
-disabled veteran-owned small concerns. Offers received from concerns that are not service

business concerns shall not be considered.

(2) Any award resulting from this solicitation shall be made to a service-disabled veteran-owned 
small business concern.

(c) Agreement. A service-disabled veteranowned small business concern agrees that in the 
performance of the contract, in the case of a contract for:

(1) Services (except construction), at least 50 percent of the cost of personnel for contract 
performance will be spent for employees of the concern or employees of other eligible service-
disabled veteran-owned small business concerns;

(2) Supplies (other than acquisition from a nonmanufacturer of the supplies), at least 50 percent 
of the cost of manufacturing, excluding the cost of materials, will be performed by the concern or 
other eligible service-disabled veteran-owned small business concerns;

(3) General construction, at least 15 percent of the cost of the contract performance incurred for 
personnel will be spent on the concern’s employees or the employees of other eligible service-
disabled veteran-owned small business concerns; or

(4) Construction by special trade contractors, at least 25 percent of the cost of the contract 
performance incurred for personnel will be spent on the concern’s employees or the employees 
of other eligible service-disabled veteran-owned small business concerns.

(d) A joint venture may be considered a service-disabled veteran owned small business concern 
if—

(1) At least one member of the joint venture is a service-disabled veteran-owned small business 
concern, and makes the following representations: That it is a service-disabled veteran-owned 
small business concern, and that it is a small business concern under the North American 
Industry Classification Systems (NAICS) code assigned to the procurement;

(2) Each other concern is small under the size standard corresponding to the NAICS code 
assigned to the procurement; and
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(3) The joint venture meets the requirements of paragraph 7 of the explanation of Affiliates in 
19.101 of the Federal Acquisition Regulation.

(4) The joint venture meets the requirements of 13 CFR 125.15(b).

(e) Any service-disabled veteran-owned small business concern (non-manufacturer) must meet 
the requirements in 19.102(f) of the Federal Acquisition Regulation to receive a benefit under 
this program.

(End of Clause)

4.21 VAAR 852.228-70  BOND PREMIUM ADJUSTMENT (JAN 2008)

When net changes in original contract price affect the premium of a Corporate Surety Bond by 
$5 or more, the Government, in determining the basis for final settlement, will provide for bond 
premium adjustment computed at the rate shown in the bond.

(End of Clause)

4.22 VAAR 852.236-71  SPECIFICATIONS AND DRAWINGS FOR 
CONSTRUCTION (JUL 2002)

The clause entitled "Specifications and Drawings for Construction" in FAR 52.236-21 is 
supplemented as follows:

(a) The contracting officer's interpretation of the drawings and specifications will be final, 
subject to the disputes clause.

(b) Large scale drawings supersede small scale drawings.

(c) Dimensions govern in all cases. Scaling of drawings may be done only for general location 
and general size of items.

(d) Dimensions shown of existing work and all dimensions required for work that is to connect 
with existing work shall be verified by the contractor by actual measurement of the existing 
work. Any work at variance with that specified or shown in the drawings shall not be performed 
by the contractor until approved in writing by the contracting officer.

(End of Clause)

4.23 VAAR 852.236-74  INSPECTION OF CONSTRUCTION (JUL 2002)

The clause entitled "Inspection of Construction" in FAR 52.246-12 is supplemented as follows:

(a) Inspection of materials and articles furnished under this contract will be made at the site by 
the resident engineer, unless otherwise provided for in the specifications.
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(b) Final inspection will not be made until the contract work is ready for beneficial use or 
occupancy. The contractor shall notify the contracting officer, through the resident engineer, 
fifteen (15) days prior to the date on which the work will be ready for final inspection.

(End of Clause)

4.24 VAAR 852.236-76  CORRESPONDENCE (APR 1984)

All correspondence relative to this contract shall bear Specification Number, Project Number, 
Department of Veterans Affairs Contract Number, title of project and name of facility.

(End of Clause)

4.25 VAAR 852.236-77 REFERENCE TO "STANDARDS" (JUL 2002)

Any materials, equipment, or workmanship specified by references to number, symbol, or title 
of any specific Federal, Industry or Government Agency Standard Specification shall comply 
with all applicable provisions of such standard specifications, except as limited to type, class or 
grade, or modified in contract specifications. Reference to "Standards" referred to in the contract 
specifications, except as modified, shall have full force and effect as though printed in detail in 
specifications.

(End of Clause)

4.26 VAAR 852.236-78 GOVERNMENT SUPERVISION (APR 1984)

(a) The work will be under the direction of the Department of Veterans Affairs contracting 
officer, who may designate another VA employee to act as resident engineer at the construction 
site.

(b) Except as provided below, the resident engineer's directions will not conflict with or change 
contract requirements.

(c) Within the limits of any specific authority delegated by the contracting officer, the resident 
engineer may, by written direction, make changes in the work. The contractor shall be advised of 
the extent of such authority prior to execution of any work under the contract.

(End of Clause)

4.27 VAAR 852.236-79 DAILY REPORT OF WORKERS AND MATERIAL 
(APR 1984)

The contractor shall furnish to the resident engineer each day a consolidated report for the 
preceding work day in which is shown the number of laborers, mechanics, foremen/forewomen 
and pieces of heavy equipment used or employed by the contractor and subcontractors. The 
report shall bear the name of the firm, the branch of work which they perform such as concrete, 
plastering, masonry, plumbing, sheet metal work, etc. The report shall give a breakdown of 
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employees by crafts, location where employed, and work performed. The report shall also list 
materials delivered to the site on the date covered by the report.

(End of Clause)

4.28 VAAR 852.236-80 SUBCONTRACTS AND WORK COORDINATION 
(APR 1984) ALTERNATE I (JUL 2002)

(a) Nothing contained in this contract shall be construed as creating any contractual 
relationship between any subcontractor and the Government. Divisions or sections of 
specifications are not intended to control the contractor in dividing work among subcontractors, 
or to limit work performed by any trade.

(b) The contractor shall be responsible to the Government for acts and omissions of his/her 
own employees, and subcontractors and their employees.  The contractor shall also be 
responsible for coordination of the work of the trades, subcontractors, and material suppliers.   
The contractor shall, in advance of the work, prepare coordination drawings showing the location 
of openings through slabs, the pipe sleeves and hanger inserts, as well as the location and 
elevation of utility lines, including, but not limited to, conveyor systems, pneumatic tubes, ducts, 
and conduits and pipes 2 inches and larger in diameter.  These drawings, including plans, 
elevations, and sections as appropriate shall clearly show the manner in which the utilities fit into 
the available space and relate to each other and to existing building elements.  Drawings shall be 
of appropriate scale to satisfy the previously stated purposes, but not smaller than 3/8-inch scale.  
Drawings may be composite (with distinctive colors for the various trades) or may be separate 
but fully coordinated drawings (such as sepias or photographic paper reproducibles) of the same 
scale.  Separate drawings shall depict identical building areas or sections and shall be capable of 
being overlaid in any combination. The submitted drawings for a given area of the project shall 
show the work of all trades which will be involved in that particular area. Six complete 
composite drawings or six complete sets of separate reproducible drawings shall be received by 
the Government not less than 20 days prior to the scheduled start of the work in the area 
illustrated by the drawings, for the purpose of showing the contractor's planned methods of 
installation.  The objectives of such drawings are to promote carefully planned work sequence 
and proper trade coordination, in order to assure the expeditious solutions of problems and the 
installation of lines and equipment as contemplated by the contract documents while avoiding or 
minimizing additional costs to the contractor and to the Government.  In the event the contractor, 
in coordinating the various installations and in planning the method of installation, finds a 
conflict in location or elevation of any of the utilities with themselves, with structural items or 
with other construction items, he/she shall bring this conflict to the attention of the contracting 
officer immediately.  In doing so, the contractor shall explain the proposed method of solving the 
problem or shall request instructions as to how to proceed if adjustments beyond those of usual 
trades coordination are necessary.  Utilities installation work will not proceed in any area prior to 
the submission and completion of the Government review of the coordinated drawings for that 
area, nor in any area in which conflicts are disclosed by the coordination drawings until the 
conflicts have been corrected to the satisfaction of the contracting officer.  It is the responsibility 
of the contractor to submit the required drawings in a timely manner consistent with the 
requirements to complete the work covered by this contract within the prescribed contract time.

(c) The Government or its representatives will not undertake to settle any differences between 
the contractor and subcontractors or between subcontractors.
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(d) The Government reserves the right to refuse to permit employment on the work or require 
dismissal from the work of any subcontractor who, by reason of previous unsatisfactory work on 
Department of Veterans Affairs projects or for any other reason, is considered by the contracting 
officer to be incompetent or otherwise objectionable.

(End of Clause)

4.29 VAAR 852.236-83 PAYMENTS UNDER FIXED-PRICE 
CONSTRUCTION CONTRACTS (INCLUDING NAS) (JUL 2002)

The clause entitled "Payments under Fixed-Price Construction Contracts" in FAR 52.232-5 is 
implemented as follows:

(a) Retainage:

(1) The contracting officer may retain funds:

(i) Where the performance under the contract has been determined to be deficient or the 
contractor has performed in an unsatisfactory manner in the past; or

(ii) As the contract nears completion, to ensure that deficiencies will be corrected and that 
completion is timely.

(2) Examples of deficient performance justifying a retention of funds include, but are not 
restricted to, the following:

(i)  Unsatisfactory progress as determined by the contracting officer;

(ii) Failure either to meet schedules in Section Network Analysis System (NAS), or to 
process the Interim Arrow Diagram/Complete Project Arrow Diagram;

(iii) Failure to present submittals in a timely manner; or

(iv) Failure to comply in good faith with approved subcontracting plans, certifications or 
contract requirements.

(3) Any level of retention shall not exceed 10 percent either where there is determined to be 
unsatisfactory performance, or when the retainage is to ensure satisfactory completion. Retained 
amounts shall be paid promptly upon completion of all contract requirements, but nothing 
contained in this subparagraph shall be construed as limiting the contracting officer's right to 
withhold funds under other provisions of the contract or in accordance with the general law and 
regulations regarding the administration of Government contracts.

(b) The contractor shall submit a schedule of costs in accordance with the requirements of 
Section Network Analysis System (NAS) to the contracting officer for approval within 90 
calendar days after date of receipt of notice to proceed. The approved cost schedule will be one 
of the bases for determining progress payments to the contractor for work completed.
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(1) Costs as shown on this schedule must be true costs and, should the resident engineer so 
desire, he/she may require the contractor to submit his/her original estimate sheets or other 
information to substantiate the detailed makeup of the cost schedule.

(2) The total costs of all activities shall equal the contract price.

(3) Insurance and similar items shall be prorated and included in each activity cost of the 
critical path method (CPM) network.

(4) The CPM network shall include a separate cost loaded activity for adjusting and testing of 
the systems listed below. The percentages listed below will be used to determine the cost of 
adjust and test activities and identify, for payment purposes, the value of the work to adjust, 
correct and test systems after the material has been installed.

(5) Payment for adjust and test activities will be made only after the contractor has 
demonstrated that each of the systems is substantially complete and operates as required by the 
contract.

VALUE OF ADJUSTING, CORRECTING, AND TESTING SYSTEM

System Percent

Pneumatic tube system.............................................................................................................10

Incinerators (medical waste and trash).......................................................................................5

Sewage treatment plant equipment............................................................................................5

Water treatment plant equipment...............................................................................................5

Washers (dish, cage, glass, etc.).................................................................................................5

Sterilizing equipment.................................................................................................................5

Water distilling equipment.........................................................................................................5

Prefab temperature rooms (cold, constant temperature)............................................................5

Entire air-conditioning system (Specified under 600 Sections)………………………………..5

Entire boiler plant system (specified under 700 Sections) ........................................................5

General supply conveyors ........................................................................................................10

Food service conveyors ............................................................................................................10

Pneumatic soiled linen and trash system ..................................................................................10
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Elevators and dumbwaiters .......................................................................................................10

Materials transport system ........................................................................................................10

Engine-generator system ...........................................................................................................5

Primary switchgear ....................................................................................................................5

Secondary switchgear ................................................................................................................5

Fire alarm system .......................................................................................................................5

Nurse call system .......................................................................................................................5

Intercom system .........................................................................................................................5

Radio system ..............................................................................................................................5

TV (entertainment) system ........................................................................................................5

(c) In addition to this cost schedule, the contractor shall submit such unit costs as may be 
specifically requested. The unit costs shall be those used by the contractor in preparing his/her 
bid and will not be binding as pertaining to any contract changes.

(d) The contracting officer will consider for monthly progress payments material and/or 
equipment procured by the contractor and stored on the construction site as space is available, or 
at a local approved location off the site, under such terms and conditions as such officer 
approves, including but not limited to the following:

(1) The material or equipment is in accordance with the contract requirements and/or 
approved samples and shop drawings.

(2) Only those materials and/or equipment as are approved by the resident engineer for 
storage will be included.

(3) Such materials and/or equipment will be protected against weather, theft and other hazards 
and will not be subjected to deterioration.

(5) All of the other terms, provisions, conditions and covenants contained in the contract shall 
be and remain in full force and effect as therein provided.

(6) A supplemental agreement will be executed between the Government and the contractor 
with the consent of the contractor's surety for off-site storage.

(e) The contractor, prior to receiving a progress or final payment under this contract, shall 
submit to the contracting officer a certification that the contractor has made payment from 
proceeds of prior payments, or that timely payment will be made from the proceeds of the 
progress or final payment then due, to subcontractors and suppliers in accordance with the 
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contractual arrangements with them.

(f) The Government reserves the right to withhold payment until samples, shop drawings, 
engineer's certificates, additional bonds, payrolls, weekly statements of compliance, proof of 
title, nondiscrimination compliance reports, or any other things required by this contract, have 
been submitted to the satisfaction of the contracting officer.

(End of Clause)

4.30 VAAR 852.236-84  SCHEDULE OF WORK PROGRESS (NOV 1984)

(a) The contractor shall submit with the schedule of costs, a progress schedule that indicates 
the anticipated installation of work versus the elapsed contract time, for the approval of the 
contracting officer. The progress schedule time shall be represented in the form of a bar graph 
with the contract time plotted along the horizontal axis. The starting date of the schedule shall be 
the date the contractor receives the "Notice to Proceed." The ending date shall be the original 
contract completion date. At a minimum, both dates shall be indicated on the progress schedule. 
The specific item of work, i.e., "Excavation", "Floor Tile", "Finish Carpentry", etc., should be 
plotted along the vertical axis and indicated by a line or bar at which time(s) during the contract 
this work is scheduled to take place. The schedule shall be submitted in triplicate and signed by 
the contractor.

(b) The actual percent completion will be based on the value of installed work divided by the 
current contract amount. The actual completion percentage will be indicated on the monthly 
progress report.

(c) The progress schedule will be revised when individual or cumulative time extensions of 15 
calendar days or more are granted for any reason. The revised schedule should indicate the new 
contract completion date and should reflect any changes to the installation time(s) of the items of 
work affected.

(d) The revised progress schedule will be used for reporting future scheduled percentage 
completion.

(End of Clause)

ADDITIONAL REQUIREMENTS FOR BAR CHART SCHEDULE

A. Original Schedule:  The following information shall be furnished as minimum for each 
activity on the initial bar chart schedule.

- Activity Description
- Estimated Duration
- Responsibility (Trade) and Manpower (Crew size)
- Planned Start and Completion Dates
- Activity Cost

B. Updated Schedules and Updating Procedures
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(1) The contractor shall submit, at intervals of 30 calendar days, an updated bar chart schedule 
of the actual construction progress.  The bar chart schedule shall show the activities or portions 
of activities started and/or completed during the reporting period and their updated monetary 
percentage value(s) as a basis for the contractor's monthly progress report (payment request).

(2) The contractor shall adjust the activity bars on the bar chart schedule to reflect the actual 
progress and the remaining activity durations. The updated bar chart schedule shall show at a 
minimum the following:

- Actual start and completion dates for activities started and/or completed during the reporting 
period.

- VA issued changes to the original contract requirements that change the contractor's original 
sequence of work.

- Contractor changes in work sequence, durations, responsibility, manpower, and activity 
costs.

C. All contract changes durations proposed by the contractor shall be reviewed and approved 
by the Contracting Officer prior to insertion into the updated bar chart schedule.  The updated 
bar chart schedule shall include all contract changes issued during the reporting period.

(End of Clause)

4.31 VAAR 852.236-85 SUPPLEMENTARY LABOR STANDARDS 
PROVISIONS (APR 1984)

(a) The wage determination decision of the Secretary of Labor is set forth in section GR, 
General Requirements, of this contract. It is the result of a study of wage conditions in the 
locality and establishes the minimum hourly rates of wages and fringe benefits for the described 
classes of labor in accordance with applicable law. No increase in the contract price will be 
allowed or authorized because of payment of wage rates in excess of those listed.

(b) The contractor shall submit the required copies of payrolls to the contracting officer 
through the resident engineer or engineer officer, when acting in that capacity. Department of 
Labor Form WH- 347, Payroll, available from the Superintendent of Documents, Government 
Printing Office, Washington, DC 20402, may be used for this purpose. If, however, the 
contractor or subcontractor elects to use an individually composed payroll form, it shall contain 
the same information shown on Form WH-347, and in addition be accompanied by Department 
of Labor Form WH-348, Statement of Compliance, or any other form containing the exact 
wording of this form.

(End of Clause)

4.32 VAAR 852.236-86 WORKER'S COMPENSATION (JAN 2008)

Public Law 107-217 (40 U.S.C. 3172) authorizes the constituted authority of States to apply 
their workers compensation laws to all lands and premises owned or held by the United States.

(End of Clause)
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4.33 VAAR 852.236-87  ACCIDENT PREVENTION (SEP 1993)

The Resident Engineer on all assigned construction projects, or other Department of Veterans 
Affairs employee if designated in writing by the Contracting Officer, shall serve as Safety 
Officer and as such has authority, on behalf of the Contracting Officer, to monitor and enforce 
Contractor compliance with FAR 52.236-13, Accident Prevention. However, only the 
Contracting Officer may issue an order to stop all or part of the work while requiring satisfactory 
or corrective action to be taken by the Contractor.

(End of Clause)

4.34 VAAR 852.236-88   CONTRACT CHANGES--SUPPLEMENT (JUL 
2002)

(a) Paragraphs (a)(1) through (a)(4) apply to proposed contract changes costing over $500,000.

(1) When requested by the contracting officer, the contractor shall submit proposals for 
changes in work to the resident engineer. Proposals, to be submitted as expeditiously as possible 
but within 30 calendar days after receipt of request, shall be in legible form, original and two 
copies, with an itemized breakdown that will include material, quantities, unit prices, labor costs 
(separated into trades), construction equipment, etc. (Labor costs are to be identified with 
specific material placed or operation performed.) The contractor must obtain and furnish with a 
proposal an itemized breakdown as described above, signed by each subcontractor participating 
in the change regardless of tier. When certified cost or pricing data are required under FAR 
Subpart 15.403, the cost or pricing data shall be submitted in accordance with FAR 15.403-5.

(2) When the necessity to proceed with a change does not allow sufficient time to negotiate a 
modification or because of failure to reach an agreement, the contracting officer may issue a 
change order instructing the contractor to proceed on the basis of a tentative price based on the 
best estimate available at the time, with the firm price to be determined later. Furthermore, when 
the change order is issued, the contractor shall submit a proposal, which includes the information 
required by paragraph (a)(1), for cost of changes in work within 30 calendar days.

(3) The contracting officer will consider issuing a settlement by determination to the contract 
if the contractor's proposal required by paragraphs (a)(1) or (a)(2) of this clause is not received 
within 30 calendar days or if agreement has not been reached.

(4) Bond premium adjustment, consequent upon changes ordered, will be made as elsewhere 
specified at the time of final settlement under the contract and will not be included in the 
individual change.

(b) Paragraphs (b)(1) through (b)(11) apply to proposed contract changes costing $500,000 or 
less:

(1) When requested by the contracting officer, the contractor shall submit proposals for 
changes in work to the resident engineer. Proposals, to be submitted as expeditiously as possible 
but within 30 calendar days after receipt of request, shall be in legible form, original and two 
copies, with an itemized breakdown that will include material, quantities, unit prices, labor costs 
(separated into trades), construction equipment, etc. (Labor costs are to be identified with 
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specific material placed or operation performed.) The contractor must obtain and furnish with a 
proposal an itemized breakdown as described above, signed by each subcontractor participating 
in the change regardless of tier. When certified cost or pricing data or information other than cost 
or pricing data are required under FAR 15.403, the data shall be submitted in accordance with 
FAR 15.403-5. No itemized breakdown will be required for proposals amounting to less than 
$1,000.

(2) When the necessity to proceed with a change does not allow sufficient time to negotiate a 
modification or because of failure to reach an agreement, the contracting officer may issue a 
change order instructing the contractor to proceed on the basis of a tentative price based on the 
best estimate available at the time, with the firm price to be determined later. Furthermore, when 
the change order is issued, the contractor shall submit within 30 calendar days, a proposal that 
includes the information required by paragraph (b)(1) for the cost of the changes in work.

(3) The contracting officer will consider issuing a settlement by determination to the contract 
if the contractor's proposal required by paragraphs (b)(1) or (b)(2) of this clause is not received 
within 30 calendar days, or if agreement has not been reached.

(4) Allowances not to exceed 10 percent each for overhead and profit for the party performing 
the work will be based on the value of labor, material, and use of construction equipment 
required to accomplish the change. As the value of the change increases, a declining scale will be 
used in negotiating the percentage of overhead and profit. Allowable percentages on changes will 
not exceed the following: 10 percent overhead and 10 percent profit on the first $20,000; 7-1/2 
percent overhead and 7-1/2 percent profit on the next $30,000; 5 percent overhead and 5 percent 
profit on balance over $50,000. Profit shall be computed by multiplying the profit percentage by 
the sum of the direct costs and computed overhead costs.

(5) The prime contractor's or upper-tier subcontractor's fee on work performed by lower-tier 
subcontractors will be based on the net increased cost to the prime contractor or upper-tier 
subcontractor, as applicable. Allowable fee on changes will not exceed the following: 10 percent 
fee on the first $20,000; 7-1/2 percent fee on the next $30,000; and 5 percent fee on balance over 
$50,000.

(6) Not more than four percentages, none of which exceed the percentages shown above, will 
be allowed regardless of the number of tiers of subcontractors.

(7) Where the contractor's or subcontractor's portion of a change involves credit items, such 
items must be deducted prior to adding overhead and profit for the party performing the work. 
The contractor's fee is limited to the net increase to contractor of subcontractors' portions cost 
computed in accordance herewith.

(8) Where a change involves credit items only, a proper measure of the amount of downward 
adjustment in the contract price is the reasonable cost to the contractor if he/she had performed 
the deleted work. A reasonable allowance for overhead and profit are properly includable as part 
of the downward adjustment for a deductive change. The amount of such allowance is subject to 
negotiation.

(9) Cost of Federal Old Age Benefit (Social Security) tax and of Worker's Compensation and 
Public Liability insurance appertaining to changes are allowable. While no percentage will be 
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allowed thereon for overhead or profit, prime contractor's fee will be allowed on such items in 
subcontractors' proposals.

(10) Overhead and contractor's fee percentages shall be considered to include insurance other 
than mentioned herein, field and office supervisors and assistants, security police, use of small 
tools, incidental job burdens, and general home office expenses and no separate allowance will 
be made therefore. Assistants to office supervisors include all clerical, stenographic and general 
office help. Incidental job burdens include, but are not necessarily limited to, office equipment 
and supplies, temporary toilets, telephone and conformance to OSHA requirements. Items such 
as, but not necessarily limited to, review and coordination, estimating and expediting relative to 
contract changes are associated with field and office supervision and are considered to be 
included in the contractor's overhead and/or fee percentage.

(11) Bond premium adjustment, consequent upon changes ordered, will be made as elsewhere 
specified at the time of final settlement under the contract and will not be included in the 
individual change.

(End of Clause)

4.35 VAAR 852.236-89 BUY AMERICAN ACT (JAN 2008)

(a) Reference is made to the clause entitled "Buy American Act--Construction Materials," FAR 
52.225-9.

(b) Notwithstanding a bidder's right to offer identifiable foreign construction material in its bid 
pursuant to FAR 52.225-9, VA does not anticipate accepting an offer that includes foreign 
construction material.

(c) If a bidder chooses to submit a bid that includes foreign construction material, that bidder 
must provide a listing of the specific foreign construction material he/she intends to use and a 
price for said material. Bidders must include bid prices for comparable domestic construction 
material. If VA determines not to accept foreign construction material and no comparable 
domestic construction material is provided, the entire bid will be rejected.

(d) Any foreign construction material proposed after award will be rejected unless the bidder 
proves to VA's satisfaction: (1) it was impossible to request the exemption prior to award, and 
(2) said domestic construction material is no longer available, or (3) where the price has 
escalated so dramatically after the contract has been awarded that it would be unconscionable to 
require performance at that price. The determinations required by (1), (2), and (3) of this 
paragraph shall be made in accordance with Subpart 825.2 and FAR 25.2.

(e) By signing this bid, the bidder declares that all articles, materials and supplies for use on the 
project shall be domestic unless specifically set forth on the Bid Form or addendum thereto.

(End of Clause)

4.36 VAAR 852.236-91  SPECIAL NOTES (JUL 2002)

(a) Signing of the bid shall be deemed to be a representation by the bidder that:
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(1) Bidder is a construction contractor who owns, operates, or maintains a place of business, 
regularly engaged in construction, alteration, or repair of buildings, structures, and 
communications facilities, or other engineering projects, including furnishing and installing of 
necessary equipment; or

(2) If newly entering into a construction activity, bidder has made all necessary arrangements 
for personnel, construction equipment, and required licenses to perform construction work; and

(3) Upon request, prior to award, bidder will promptly furnish to the Government a statement 
of facts in detail as to bidder's previous experience (including recent and current contracts), 
organization (including company officers), technical qualifications, financial resources and 
facilities available to perform the contemplated work.

(b) Unless otherwise provided in this contract, where the use of optional materials or 
construction is permitted, the same standard of workmanship, fabrication and installation shall be 
required irrespective of which option is selected. The contractor shall make any change or 
adjustment in connecting work or otherwise necessitated by the use of such optional material or 
construction, without additional cost to the Government.

(c) When approval is given for a system component having functional or physical 
characteristics different from those indicated or specified, it is the responsibility of the contractor 
to furnish and install related components with characteristics and capacities compatible with the 
approved substitute component as required for systems to function as noted on drawings and 
specifications. There shall be no additional cost to the Government.

(d) In some instances it may have been impracticable to detail all items in specifications or on 
drawings because of variances in manufacturers' methods of achieving specified results. In such 
instances the contractor will be required to furnish all labor, materials, drawings, services and 
connections necessary to produce systems or equipment which are completely installed, 
functional, and ready for operation by facility personnel in accordance with their intended use.

(e) Claims by the contractor for delay attributed to unusually severe weather must be supported 
by climatological data covering the period and the same period for the 10 preceding years. When 
the weather in question exceeds in intensity or frequency the 10-year average, the excess 
experienced shall be considered "unusually severe." Comparison shall be on a monthly basis. 
Whether or not unusually severe weather in fact delays the work will depend upon the effect of 
weather on the branches of work being performed during the time under consideration.

(End of Clause)

4.37 VAAR 852.246-74  SPECIAL WARRANTIES (JAN 2008)

The clause entitled "Warranty of Construction" in FAR 52.246-21 is supplemented as follows:

Any special warranties that may be required under the contract shall be subject to the elections 
set forth in the FAR clause at 52.246-21, Warranty of Construction, unless otherwise provided 
for in such special warranties.
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(End of Clause)

4.38 VAAR 852.246-75 WARRANTY FOR CONSTRUCTION--
GUARANTEE PERIOD SERVICES (JAN 2008)

The clause entitled "Warranty of Construction" in FAR 52.246-21 is supplemented as follows:

Should the contractor fail to prosecute the work or fail to proceed promptly to provide 
guarantee period services after notification by the contracting officer, the Government may, 
subject to the default clause contained at FAR 52.249-10, Default (Fixed- Price Construction), 
and after allowing the contractor 10 days to correct and comply with the contract, terminate the 
right to proceed with the work (or the separable part of the work) that has been delayed or 
unsatisfactorily performed. In this event, the Government may take over the work and complete 
it by contract or otherwise, and may take possession of and use any materials, appliances, and 
plant on the work site necessary for completing the work. The contractor and its sureties shall be 
liable for any damages to the Government resulting from the contractor's refusal or failure to 
complete the work within this specified time, whether or not the contractor's right to proceed 
with the work is terminated. This liability includes any increased costs incurred by the 
Government in completing the work.

(End of Clause)

4.39 VAAR 852.273-75 SECURITY REQUIREMENTS FOR 
UNCLASSIFIED INFORMATION TECHNOLOGY RESOURCES (Interim 
- October 2008)

(a) The contractor and their personnel shall be subject to the same Federal laws, regulations, 
standards and VA policies as VA personnel, regarding information and information system 
security.  These include, but are not limited to Federal Information Security Management Act 
(FISMA), Appendix III of OMB Circular A-130, and guidance and standards, available from the 
Department of Commerce's National Institute of Standards and Technology (NIST).  This also 
includes the use of common security configurations available from NIST's Web site at:

http://checklists.nist.gov

(b) To ensure that appropriate security controls are in place, Contractors must follow the 
procedures set forth in "VA Information and Information System Security/Privacy Requirements 
for IT Contracts" located at the following Web site:

http://www.iprm.oit.va.gov

(End of Clause)

4.40 VAAR 852.273-76 ELECTRONIC INVOICE SUBMISSION (Interim -
October 2008)

(a) To improve the timeliness of payments and lower overall administrative costs, VA strongly 
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encourages contractors to submit invoices using its electronic invoicing system.  At present, 
electronic submission is voluntary and any nominal registration fees will be the responsibility of 
the contractor. VA intends to mandate electronic invoice submission, subject to completion of 
the federal rulemaking process.  At present, VA is using a 3rd party agent to contact contractors 
regarding this service.  During the voluntary period, contractors interested in registering for the 
electronic system should contact the VA's Financial Services Center at 
http://www.fsc.va.gov/einvoice.asp.

4.41 MANDATORY WRITTEN DISCLOSURES

Mandatory written disclosures required by FAR clause 52.203-13 to the Department of 
Veterans Affairs, Office of Inspector General (OIG) must be made electronically through the VA 
OIG Hotline at http://www.va.gov/oig/contacts/hotline.asp and clicking on "FAR clause 52.203-
13 Reporting." If you experience difficulty accessing the website, call the Hotline at 1-800-488-
8244 for further instructions.

4.42 52.252-2  CLAUSES INCORPORATED BY REFERENCE  (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as 
if they were given in full text. Upon request, the Contracting Officer will make their full text 
available. Also, the full text of a clause may be accessed electronically at this/these address(es):

http://www.acquisition.gov/far/index.html
http://www.va.gov/oamm/oa/ars/policyreg/vaar/index.cfm

(End of Clause)

52.202-1 DEFINITIONS JUL 2004
52.203-3 GRATUITIES APR 1984
52.203-5 COVENANT AGAINST CONTINGENT FEES APR 1984
52.203-6 RESTRICTIONS ON SUBCONTRACTOR SALES TO SEP 2006

THE GOVERNMENT
52.203-7 ANTI-KICKBACK PROCEDURES JUL 1995
52.203-8 CANCELLATION, RESCISSION, AND RECOVERY JAN 1997

OF FUNDS FOR ILLEGAL OR IMPROPER
ACTIVITY

52.203-10 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR JAN 1997
IMPROPER ACTIVITY

52.203-12 LIMITATION ON PAYMENTS TO INFLUENCE SEP 2007
CERTAIN FEDERAL TRANSACTIONS

52.203-13 CONTRACTOR CODE OF BUSINESS ETHICS AND DEC 2008
CONDUCT

52.204-4 PRINTED OR COPIED DOUBLE-SIDED AUG 2000
ON RECYCLED PAPER

52.204-7 CENTRAL CONTRACTOR REGISTRATION APR 2008
52.204-9 PERSONAL IDENTITY VERIFICATION OF SEP 2007

CONTRACTOR PERSONNEL
52.209-6 PROTECTING THE GOVERNMENT'S INTEREST SEP 2006

WHEN SUBCONTRACTING WITH CONTRACTORS
DEBARRED, SUSPENDED, OR PROPOSED FOR
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DEBARMENT
52.211-6 BRAND NAME OR EQUAL AUG 1999
52.211-13 TIME EXTENSION SEP 2000
52.215-2 AUDIT AND RECORDS--NEGOTIATION MAR 2009
52.215-10 PRICE REDUCTION FOR DEFECTIVE COST OR OCT 1997

PRICING DATA
52.215-12 SUBCONTRACTOR COST OR PRICING DATA OCT 1997
52.215-15 PENSION ADJUSTMENTS AND ASSET REVERSIONS OCT 2004
52.215-16 FACILITIES CAPITAL COST OF MONEY JUN 2003
52.215-18 REVERSION OR ADJUSTMENT OF PLANS FOR JUL 2005

POSTRETIREMENT BENEFITS OTHER THAN
PENSIONS (PRB)

52.215-21 REQUIREMENTS FOR COST OR PRICING DATA OR OCT 1997
INFORMATION OTHER THAN COST OR PRICING
DATA--MODIFICATIONS
ALTERNATE II (OCT 1997)

52.219-8 UTILIZATION OF SMALL BUSINESS CONCERNS MAY 2004
52.219-14 LIMITITATIONS ON SUBCONTRACTING DEC 1996
52.222-1 NOTICE TO THE GOVERNMENT OF LABOR FEB 1997

DISPUTES
52.222-3 CONVICT LABOR JUN 2003
52.222-4 CONTRACT WORK HOURS AND SAFETY STANDARDS JUL 2005

ACT-OVERTIME COMPENSATION
52.222-6 DAVIS-BACON ACT JUL 2005
52.222-7 WITHHOLDING OF FUNDS FEB 1988
52.222-8 PAYROLLS AND BASIC RECORDS FEB 1988
52.222-9 APPRENTICES AND TRAINEES JUL 2005
52.222-10 COMPLIANCE WITH COPELAND ACT FEB 1988

REQUIREMENTS
52.222-11 SUBCONTRACTS (LABOR STANDARDS) JUL 2005
52.222-12 CONTRACT TERMINATION - DEBARMENT FEB 1988
52.222-13 COMPLIANCE WITH DAVIS-BACON AND RELATED FEB 1988

ACT REGULATIONS
52.222-14 DISPUTES CONCERNING LABOR STANDARDS FEB 1988
52.222-15 CERTIFICATION OF ELIGIBILITY FEB 1988
52.222-21 PROHIBITION OF SEGREGATED FACILITIES FEB 1999
52.222-26 EQUAL OPPORTUNITY MAR 2007
52.222-27 AFFIRMATIVE ACTION COMPLIANCE FEB 1999

REQUIREMENTS FOR CONSTRUCTION
52.222-35 EQUAL OPPORTUNITY FOR SPECIAL DISABLED SEP 2006

VETERANS, VETERANS OF THE VIETNAM ERA,
AND OTHER ELIGIBLE VETERANS

52.222-36 AFFIRMATIVE ACTION FOR WORKERS WITH JUN 1998
DISABILITIES

52.222-37 EMPLOYMENT REPORTS ON SPECIAL DISABLED SEP 2006
VETERANS, VETERANS OF THE VIETNAM ERA,
AND OTHER ELIGIBLE VETERANS

52.222-41 SERVICE CONTRACT ACT OF 1965 NOV 2007
52.222-44 FAIR LABOR STANDARDS ACT AND SERVICE SEP 2009

CONTRACT ACT--PRICE ADJUSTMENT
52.222-50 COMBATING TRAFFICKING IN PERSONS FEB 2009
52.223-3 HAZARDOUS MATERIAL IDENTIFICATION AND JAN 1997

MATERIAL SAFETY DATA
ALTERNATE I (JUL 1995)
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52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW AUG 2003
INFORMATION
ALTERNATE I (AUG 2003) AND
ALTERNATE II (AUG 2003)

52.223-6 DRUG-FREE WORKPLACE MAY 2001
52.223-14 TOXIC CHEMICAL RELEASE REPORTING AUG 2003
52.225-13 RESTRICTIONS ON CERTAIN FOREIGN JUN 2008

PURCHASES
52.227-1 AUTHORIZATION AND CONSENT DEC 2007
52.227-2 NOTICE AND ASSISTANCE REGARDING PATENT DEC 2007

AND COPYRIGHT INFRINGEMENT
52.228-2 ADDITIONAL BOND SECURITY OCT 1997
52.228-11 PLEDGES OF ASSETS SEP 2009
52.228-12 PROSPECTIVE SUBCONTRACTOR REQUESTS FOR

BONDS OCT 1995
52.228-14 IRREVOCABLE LETTER OF CREDIT DEC 1999
52.228-15 PERFORMANCE AND PAYMENT BONDS-- NOV 2006

CONSTRUCTION
52.229-4 FEDERAL, STATE, AND LOCAL TAXES APR 2003

(STATE AND LOCAL ADJUSTMENTS)
52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION SEP 2002

CONTRACTS
52.232-17 INTEREST OCT 2008
52.232-23 ASSIGNMENT OF CLAIMS JAN 1986
52.232-27 PROMPT PAYMENT FOR CONSTRUCTION OCT 2008

CONTRACTS
52.232-34 PAYMENT BY ELECTRONIC FUNDS TRANSFER-- MAY 1999

OTHER THAN CENTRAL CONTRACTOR
REGISTRATION

52.232-38 SUBMISSION OF ELECTRONIC FUNDS TRANSFER MAY 1999
INFORMATION WITH OFFER

52.233-1 DISPUTES JUL 2002
ALTERNATE I (DEC 1991)

52.233-3 PROTEST AFTER AWARD AUG 1996
52.233-4 APPLICABLE LAW FOR BREACH OF OCT 2004

CONTRACT CLAIM
52.236-2 DIFFERING SITE CONDITIONS APR 1984
52.236-3 SITE INVESTIGATION AND CONDITIONS APR 1984

AFFECTING THE WORK
52.236-5 MATERIAL AND WORKMANSHIP APR 1984
52.236-6 SUPERINTENDENCE BY THE CONTRACTOR APR 1984
52.236-7 PERMITS AND RESPONSIBILITIES NOV 1991
52.236-8 OTHER CONTRACTS APR 1984
52.236-9 PROTECTION OF EXISTING VEGETATION, APR 1984

STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS

52.236-10 OPERATIONS AND STORAGE AREAS APR 1984
52.236-11 USE AND POSSESSION PRIOR TO COMPLETION APR 1984
52.236-12 CLEANING UP APR 1984
52.236-13 ACCIDENT PREVENTION NOV 1991

ALTERNATE I (APR 1984)
52.236-16 QUANTITY SURVEYS APR 1984

ALTERNATE I (APR 1984)
52.236-17 LAYOUT OF WORK APR 1984
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52.236-21 SPECIFICATIONS AND DRAWINGS FOR FEB 1997
CONSTRUCTION
ALTERNATE I (APR 1984)

52.236-26 PRECONSTRUCTION CONFERENCE FEB 1995
52.242-13 BANKRUPTCY JUL 1995
52.242-14 SUSPENSION OF WORK APR 1984
52.243-4 CHANGES JUN 2007
52.243-6 CHANGE ORDER ACCOUNTING APR 1984
52.244-5 COMPETITION IN SUBCONTRACTING DEC 1996
52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS JUNE 2010
52.245-1 GOVERNMENT PROPERTY AUG 2010
52.245-9 USE AND CHARGES AUG 2010
52.246-12 INSPECTION OF CONSTRUCTION AUG 1996
52.246-21 WARRANTY OF CONSTRUCTION

ALTERNATE I (APR 1984) MAR 1994
52.248-3 VALUE ENGINEERING--CONSTRUCTION SEP 2006
52.249-2 TERMINATION FOR CONVENIENCE OF THE MAY 2004

GOVERNMENT (FIXED PRICE)
ALTERNATE I (SEPT 1996)

52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION) APR 1984
52.253-1 COMPUTER GENERATED FORMS JAN 1991
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DAVIS-BACON WAGE DETERMINATIONS

GENERAL DECISION: FL20100117 07/23/2010 FL117 

Date: July 23, 2010
General Decision Number: FL20100117 07/23/2010

Superseded General Decision Number: FL20080117

State: Florida

Construction Type: Building

County: Hillsborough County in Florida.

BUILDING CONSTRUCTION PROJECTS (does not include single family
homes or apartments up to and including 4 stories).

Modification Number     Publication Date
0              03/12/2010
1              03/26/2010
2              04/09/2010
3              05/21/2010
4       07/23/2010

CARP1000-002 07/01/2008

Rates          Fringes

MILLWRIGHT.......................$ 26.93            10.49
----------------------------------------------------------------
ELEC0915-002 12/01/2009

Rates          Fringes

ELECTRICIAN  
All building work other 
than Industrial Work which 
includes Telephone, 
Utility Companies, and 
Water Treatment Plants and 
also excludes Educational, 
Theme Park, Hospital 
Facilities, and all 
building work under 
$200,000 or less............$ 22.07        34%+$0.22
Educational, Theme Park, 
Hospital Facilities, and 
all building work under 
$200,000 or less, 
excluding Telephone, 
Utility Companies and 
Water Treatment plants......$ 19.69        34%+$0.22

----------------------------------------------------------------
ENGI0925-003 07/01/2008

Rates          Fringes

OPERATOR:  Crane  
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Crawler Cranes; Truck 
Cranes; Pile Driver 
Cranes; Rough Terrain 
Cranes; and Any Crane not 
otherwise described below...$ 23.65            10.23
Hydraulic Cranes Rated 100 
Tons or Above but Less 
Than 250 Tons; and Lattice 
Boom Cranes Less Than 150 
Tons if not described below.$ 24.65            10.23
Lattice Boom Cranes Rated 
at 150 Tons or Above; 
Friction Cranes of Any 
Size; Mobile Tower Cranes 
or Luffing Boom Cranes of 
Any Size; Electric Tower 
Cranes; Hydraulic Cranes 
Rated at 250 Tons or 
Above; and Any Crane 
Equipped with 300 Foot or 
More of Any Boom 
Combination.................$ 25.65            10.23

OPERATOR:  Mechanic..............$ 23.65            10.23
OPERATOR:  Oiler.................$ 21.65            10.23
OPERATOR: Boom Truck.............$ 23.65            10.23
----------------------------------------------------------------
* IRON0397-001 07/01/2010

Rates          Fringes

IRONWORKER, ORNAMENTAL,   
REINFORCING AND STRUCTURAL.......$ 26.67            11.16
----------------------------------------------------------------
PAIN0088-002 07/01/2008

Rates          Fringes

PAINTER:  Spray Only.............$ 16.00             6.85
----------------------------------------------------------------
PAIN1010-003 07/01/2006

Rates        Fringes

GLAZIER..........................$ 20.00             6.65
----------------------------------------------------------------
PLUM0123-001 05/01/2010

Rates          Fringes

PIPEFITTER (HVAC Pipe   
Installation Only)...............$ 23.65            10.55
----------------------------------------------------------------
SHEE0015-002 07/01/2009

Rates          Fringes

SHEETMETAL WORKER (HVAC Duct   
Installation Only)...............$ 21.52            12.49
----------------------------------------------------------------

SUFL2009-014 05/22/2009
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Rates          Fringes

ACOUSTICAL CEILING MECHANIC......$ 13.00             0.00

BRICKLAYER.......................$ 18.00             0.00

CABINET INSTALLER................$ 17.75             0.00

CARPENTER, Including Formwork   
(Excluding Acoustical   
Ceiling, Cabinet Installer,   
and Drywall Hanging).............$ 17.23    4.23

CEMENT MASON/CONCRETE FINISHER...$ 13.76             0.00

DRYWALL FINISHER/TAPER...........$ 13.00             0.00

DRYWALL HANGER...................$ 14.00             0.00

FENCE ERECTOR....................$  7.25 0.19

INSULATOR - PIPE & PIPEWRAPPER...$ 13.13             3.03

LABORER:  Asphalt Shoveler.......$  7.88             0.00

LABORER:  Common or General......$ 12.23             2.42

LABORER:  Concrete Saw...........$ 12.63            0.00

LABORER:  Mason Tender - Brick...$ 15.12             0.00

LABORER:  Mason Tender -
Cement/Concrete..................$ 12.83             1.90

LABORER:  Pipelayer..............$ 12.31             1.19

LABORER:  Roof Tearoff...........$  8.44             0.00

LABORER: Landscape and   
Irrigation.......................$ 12.00             0.00

OPERATOR:   Blade/Grader,   
Including Finishing..............$ 13.73             0.00

OPERATOR:  Asphalt Spreader......$ 11.41             0.00

OPERATOR:  Backhoe/Excavator.....$ 11.00             0.00

OPERATOR:  Bulldozer.............$ 15.01             0.00

OPERATOR:  Distributor...........$ 12.37             0.00

OPERATOR:  Forklift..............$ 14.00             0.00

OPERATOR:  Loader................$ 13.80             1.79

OPERATOR:  Paver.................$ 11.69             0.00

OPERATOR:  Pump..................$ 19.00             0.00
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OPERATOR:  Roller................$ 10.68             0.00

OPERATOR:  Screed................$ 11.34             0.00

OPERATOR:  Tractor...............$  9.91             0.00

OPERATOR:  Trencher..............$ 11.75             0.00

PAINTER, Including Brush and   
Roller...........................$ 15.00             0.00

PIPEFITTER (Excluding HVAC   
Pipe Installation)...............$ 17.83             0.00

PLUMBER (Excluding HVAC Pipe   
Installation)....................$ 14.39             2.16

ROOFER (Metal Roofs Only)........$ 14.26             0.59

ROOFER, Including Built Up,   
Hot Tar, Modified Bitumen,   
Shake & Shingle, Single Ply   
and Slate & Tile (Excluding   
Metal Roof)......................$ 13.68             0.00

SHEETMETAL WORKER (Excluding   
HVAC Duct Installation)..........$ 18.79       3.21

SPRINKLER FITTER (Fire   
Sprinklers)......................$ 18.75             4.90

TILE SETTER......................$ 15.63             0.00

TRUCK DRIVER:  Dump Truck........$ 10.00             0.00

TRUCK DRIVER:  Lowboy Truck......$ 12.09             0.00
----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

========================================================

Unlisted classifications needed for work not included within
the scope of the
classifications listed may be added after award only as
provided in the labor
standards contract clauses (29 CFR 5.5(a)(1)(ii)).

----------------------------------------------------------------
--

In the listing above, the "SU" designation means that rates
listed under the
identifier do not reflect collectively bargained wage and
fringe benefit
rates.  Other designations indicate unions whose rates have
been determined
to be prevailing. 
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----------------------------------------------------------------
--

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

*  an existing published wage determination
*  a survey underlying a wage determination
*  a Wage and Hour Division letter setting forth a position on
a wage

determination matter
*  a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries
of surveys, should be with the Wage and Hour Regional Office
for the area in
which the survey was conducted because those Regional Offices
have
responsibility for the Davis-Bacon survey program. If the
response from this
initial contact is not satisfactory, then the process described
in 2.) and
3.) should be followed. 

With regard to any other matter not yet ripe for the formal
process
described here, initial contact should be with the Branch of
Construction
Wage Determinations. Write to: 

Branch of Construction Wage Determinations
Wage and Hour Division
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party
(those affected by the action) can request review and
reconsideration from
the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR
Part 7).
Write to: 

Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested
party's position and by any information (wage payment data,
project
description, area practice material, etc.) that the requestor
considers
relevant to the issue. 
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3.) If the decision of the Administrator is not favorable, an
interested
party may appeal directly to  the Administrative Review Board
(formerly the
Wage Appeals Board).  Write to:

Administrative Review Board
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION

67

673CA3342James A. Haley Veterans’ Hospital0120-RP-10-101-VA



SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 GENERAL INTENTION 

A. Contractor shall completely prepare site for building operations, 

including demolition and other items as indicated herein.  The 

Contractor shall furnish all necessary equipment, labor, materials, 

temporary equipment and items, tools, specialty services, supervision, 

and perform work for Project No. 673CA3342 at the James A. Haley 

Veterans Hospital located in Tampa, Florida as required by drawings and 

specifications. 

B. Visits to the site by Bidders are highly recommended and may be made 

only by appointment with the Project Manager/Contracting Officer’s 

Technical Representative (COTR), Michael L Tixier at telephone number 

813/613-4042.  All bids will take into consideration of existing site 

conditions; it is the responsibility of the contractor to review the 

entire job site footprint and existing site conditions prior to bid 

submission.  

C. Offices of HOK, as Architect-Engineers (A/E), will render certain 

technical services during construction. Such services shall be 

considered as advisory to the Government and shall not be construed as 

expressing or implying a contractual act of the Government without 

affirmations by Contracting Officer or his duly authorized 

representative.

D. Before placement and installation of work subject to tests by testing 

laboratory or other parties retained by Department of Veterans Affairs, 

the Contractor shall notify the COTR in sufficient time to enable 

testing laboratory personnel to be present at the site in time for 

proper taking and testing of specimens and field inspection. Such prior 

notice shall be not less than seven (7) calendar days, unless otherwise 

designated by the COTR.

E. All employees of general contractor and subcontractors shall comply 

with VA security management program and obtain permission of the VA 

Police, be identified by project and employer, and restricted from 

unauthorized access.

F. Prior to commencing work, general contractor shall provide proof that 

an OSHA certified “competent person” (CP) [(29 CFR 1926.20(b)(2)] will 

maintain a presence at the work site whenever the general or 

subcontractors are present.
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G. Training:

1. Beginning July 31, 2005, all supervisory type personnel and 

employees of general contractor and subcontractors shall have the 

30-hour OSHA certified Construction Safety course and other relevant 

competency training, as determined by VA CP with input from the ICRA 

team.

2. Beginning July 31, 2005, all non-supervisory type personnel and 

employees of general contractor and subcontractors shall have the 

10-hour OSHA certified Construction Safety Course and other relevant 

competency training, as determined by VA CP with input from the ICRA 

team. 

3. Submit copies of certificates and training records for all such 

personnel and employees that may be and/or will be on the work 

site(s) to the COTR and Contracting Officer for approval before the 

start of any work on-site.

H. Not Used

I. Normal Operation / Construction Hours:  Construction operations at the 

James A. Haley VA Hospital are 7:00 AM to 4:30 PM, Monday through 

Friday, with the exception of Federal Holidays. Requests to work 

beyond normal work hours shall be submitted in writing to the COTR for 

approval and will include a description of work to be performed. 

Approval is subject to availability of the COTR, type of work to be 

performed, and the specific hours requested. Contractors are reminded 

that patients are generally asleep after 10:00 PM. Approval to work 

beyond this time will also include an evaluation of the anticipated 

noise level generated by the contractor. Under no circumstances will 

the contractor proceed without express, written approval of the COTR.

1.2 STATEMENT OF BID ITEM(S) 

A. ITEM I, GENERAL CONSTRUCTION:  Provide all necessary equipment, labor, 

materials, specialty services, supervision, and tools to complete 

Project No. 673CA3342, Interim Polytrauma Renovation, 5-North.  Work 

includes complete renovation of 5-north, demolition of all partitions, 

ceilings, and MEP down to the existing structural beams under level IV 

asbestos abatement.  Exterior construction consists of window 

replacement. Interior construction consists of new wall partitions, 

flooring, and ceilings. MEP work consists of installing a new air 

handler, duct work, medical gasses, plumbing, fire alarm and electrical 

work. The bed wing will be fully sprinklered and connected to the 
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existing fire protection system. Nurse call system, telecommunications 

and data rough-in is included. The new space is in compliance with the 

Uniform Federal Accessibility Standards (UFAS) and PG-18-13 in all 

areas, and certain other items of work required by the drawings and 

specifications.  All work is to be completed in 300 calendar days.

B. ITEM II, DEDUCT ALTERNATE NO. 1: Delete exterior window replacement

DEDUCT ALTERNATE NO. 2: Delete electric switchable glazing at 

Staff Workroom (replace with tempered glazing) and at Patient Rooms 

(replace with tempered glazing with colored interlayer).

DEDUCT ALTERNATE NO. 3: Delete wall mounted flat screen TV’s

DEDUCT ALTERNATE NO. 4: Delete modular furniture system and 

decorative resin panel at standard patient rooms.

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

A. Additional sets of drawings and specifications may be made by the 

Contractor, at Contractor's expense, from PDF document copies that can 

be requested from the COTR.

1.4 CONSTRUCTION SECURITY REQUIREMENTS

A. Security Plan:

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project.

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations.

3. The General Contractor shall furnish to the COTR lists of employees 

that will be or may be on the construction site(s).  The List shall 

be on Company letter head that provides all of the company contact 

information, shall provide the project number and title, locations 

of work, names of the employees, their titles, their job types, and 

personal contact numbers (i.e. cell phone).  All sub-contractors, 

vendors and suppliers for the project shall furnish the same listing 

on their individual company letter heads to the GC whom will provide 

the lists to the COTR.  These lists shall be updated as necessary 

during the entire duration of the project.  These lists may be used 

to provide a check list record of personnel on-site each day to be 

provided with the contractors Daily Log reports.  These lists may be 

used to provide a check list record of personnel on-site each day to 
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be provided to the VA Police Department and their Dispatch Office 

where normal sign in and sign out occurs.

B. Security Procedures:

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection 

of their personal effects when entering or leaving the project site.

2. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall provide a request for approval 14 

calendar days prior to the requested date to the COTR so that 

security, escort and other appropriate arrangements can be provided 

for the employees.  This notice is separate from any notices 

required for utility shutdown described later in this section.

3. No photography of VA premises is allowed without written permission 

of the COTR.

4. VA reserves the right to close down or shut down the project site 

and order General Contractor’s employees off the premises in the 

event of a national emergency.  The General Contractor may return to 

the site only with the written approval of the COTR.

C. Guards:

1. The General Contractor shall not be required to provide unarmed 

guards at the project site twenty-four (24) hours a day, seven (7) 

days a week or after construction hours.

2. Any guard provided shall have communication devices to report events 

as directed by VA Police.

3. The General Contractor is not required to install equipment for 

recording guard rounds to ensure systematic checking of the 

premises.

4. The General Contractor may need to provide a guard as required by 

the contract drawings and specifications, including specification 

sections for Asbestos Abatement.

D. Key Control:

1. The General Contractor shall provide duplicate keys and lock 

combinations to the COTR for the purpose of security inspections of 

every area of project.

2. The General Contractor shall turn over lock cylinders to the COTR 

for permanent installation. See Section 08 71 00, DOOR HARDWARE and 

coordinate.
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3. Contractor may be issued keys for construction through the COTR.

4. All keys must be turned in at the end of Contract.

5. Any key assigned to the contractor, which is lost or stolen will 

result in a replacement cost of $100.00 per key either lost or stolen. 

Any key either lost or stolen shall be reported to the COTR with a 

detailed report about the key loss. The contractor shall take a copy of 

the official police report and make payment to the Agent Cashier before 

any additional replacement keys are made. Final payment may be withheld 

and or reduced until all keys are returned or accounted for. A copy of 

the Police Report and receipt of payment shall be provided to the VA 

COTR.

E. Document Control:

1. Before starting any work, the General Contractor/Sub Contractors 

shall submit an electronic security memorandum describing the 

approach to following goals and maintaining confidentiality of 

“sensitive information”.

2. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project.

3. Certain documents, sketches, videos or photographs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Return the 

information to the Contracting Officer upon request.

4. These security documents shall not be removed or transmitted from 

the project site without the written approval of COTR.

5. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner acceptable to the VA.

6. Notify COTR immediately when there is a loss or compromise of 

“sensitive information”.

F. Motor Vehicle Restrictions

1. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitted at least 

twenty-four (24) hours before the date and time of access. Access 

shall be restricted to picking up and dropping off materials and 

supplies.
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2. Separate permits shall be issued for General Contractor and its 

employees for parking in designated areas only.

3. There are no Contractor designated general parking areas.  General 

Contractor parking is at the University Mall.  The Patient Shuttle 

Services provided by the VA can be used on a first come, first 

served basis.

1.5 FIRE SAFETY

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only. 

1. American Society for Testing and Materials (ASTM):

E84-2008.............Surface Burning Characteristics of Building 

Materials

2. National Fire Protection Association (NFPA):

10-2006..............Standard for Portable Fire Extinguishers

30-2007..............Flammable and Combustible Liquids Code

51B-2003.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work

70-2007..............National Electrical Code

241-2004.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations

3. Occupational Safety and Health Administration (OSHA):

29 CFR 1926..........Safety and Health Regulations for Construction

4. Hospital Policy Memorandums:

HPM 138-03...........Safety and Health during Construction 

Activities

HPM 138-04...........Lockout / Tag-out Program

HPM 138-15...........Interim Life Safety Measures (ILSM)

HPM 138-17...........Notification of Fire Alarm Shutdown

HPM 138-23...........Utility Shutdown Procedures

HPM 138-24...........Infection Control during Construction and 

Renovation

B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic 

status reports, and submit to COTR and Contracting Officer for review 

for compliance with contract requirements in accordance with Section 01 

33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.  Prior to any worker 
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for the contractor or subcontractors beginning work, they shall undergo 

a safety briefing provided by the general contractor’s competent person 

per OSHA requirements. This briefing shall include information on the 

construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of VAMC equipment, etc. 

Documentation shall be provided to the COTR that individuals have 

undergone contractor’s safety briefing.

C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241.

D. Temporary Facilities: Separate temporary facilities, such as trailers, 

storage sheds, and dumpsters, from existing buildings and new 

construction by distances in accordance with NFPA 241. For small 

facilities with less than 6.1 m (20 feet) exposing overall length, 

separate by 3.0 m (10 feet).

E. Temporary Construction Partitions: 

1. Install and maintain temporary construction partitions to provide 

smoke-tight separations between, construction areas, the areas that 

are described in phasing requirements, and adjoining areas. 

Construct partitions of gypsum board or treated plywood (flame 

spread rating of 25 or less in accordance with ASTM E84) on both 

sides of fire retardant treated wood or metal steel studs. Extend 

the partitions through suspended ceilings to floor slab deck or 

roof. Seal joints and penetrations. At door openings, install Class 

C, 3/4 hour fire/smoke rated doors with self-closing devices.

2. Install one-hour and/or two-hour fire-rated temporary construction 

partitions as shown on drawings and/or as indicated in the 

specification sections to maintain integrity of existing exit stair 

enclosures, exit passageways, fire-rated enclosures of hazardous 

areas, horizontal exits, smoke barriers, vertical shafts and 

openings enclosures.

3. Close openings in smoke barriers and fire-rated construction to 

maintain fire ratings. Seal penetrations with listed through-

penetration fire stop materials in accordance with Section 07 84 00, 

FIRESTOPPING.

F. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70.
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G. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with 

COTR and Contracting Officer.

H. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Contractor shall report findings and corrective 

actions weekly to the COTR.

I. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.

J. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.

K. Standpipes: Install and extend standpipes up with each floor in 

accordance with 29 CFR 1926 and NFPA 241. Do not charge wet standpipes 

subject to freezing until weather protected.

L. Sprinklers: Install, test and activate new automatic sprinklers prior 

to removing existing sprinklers.

M. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections. Provide fire watch 

for impairments more than four (4) hours in a twenty-four (24) hour 

period. Request interruptions in accordance with Article 1.6, 

OPERATIONS AND STORAGE AREAS, and coordinate with COTR. All existing or 

temporary fire protection systems (fire alarms, sprinklers) located in 

construction areas shall be tested as coordinated with the medical 

center. Parameters for the testing and results of any tests performed 

shall be recorded by the medical center and copies provided to the 

COTR.

N. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with COTR. Replace all 

smoke detection devices in the construction area with heat detection 

devices for the duration of the project. Prior to final project 

inspection, smoke detectors shall be reinstalled.

O. Hot Work (Burn Permit): Perform and safeguard hot work operations in 

accordance with NFPA 241 and NFPA 51B. Coordinate with COTR and 

Contracting Officer. Obtain permits from facility COTR at least 

seventy-two (72) hours in advance.  Designate contractor's responsible 

project-site fire prevention program manager to permit hot work.  See 
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Appendix C for the proper procedure and forms and Appendix D for the 

proper safety procedures for hot work.

P. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas daily. Coordinate with, and report findings and 

corrective actions daily to COTR.  See HPM 138-03.

Q. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside and outside of existing buildings and additions under 

construction. In separate and detached buildings under construction, 

smoking is prohibited, except in designated smoking rest areas.

R. Waste: Dispose of waste and debris in accordance with NFPA 241. Remove 

from buildings and site daily.

S. Construction Operations: Perform other construction, alteration and 

demolition operations in accordance with 29 CFR 1926.

T. Impaired Areas: If required, submit documentation to the COTR that 

personnel have been trained in the fire safety aspects of working in 

areas with impaired structural or compartmentalization features.

U. Forms: Forms for certain Fire Safety items are attached to this 

specification section.

1.6 OPERATIONS AND STORAGE AREAS 

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by 

the COTR. The Contractor shall hold and save the Government, its 

officers and agents, free and harmless from liability of any nature 

occasioned by the Contractor's performance.

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the COTR and 

shall be built with labor and materials furnished by the Contractor 

without expense to the Government. The temporary buildings and 

utilities shall remain the property of the Contractor and shall be 

removed by the Contractor at its expense upon completion of the work. 

With the written consent of the COTR, the buildings and utilities may 

be abandoned and need not be removed.

C. The Contractor shall, under regulations prescribed by the COTR, use 

only established roadways, or use temporary roadways constructed by the 

Contractor when and as authorized by the COTR. When materials are 

transported in prosecuting the work, vehicles shall not be loaded 

beyond the loading capacity recommended by the manufacturer of the 

vehicle or prescribed by any Federal, State, or local law or 
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regulation. When it is necessary to cross curbs or sidewalks, the 

Contractor shall protect them from damage. The Contractor shall repair 

or pay for the repair of any damaged curbs, sidewalks, or roads. 

D. Working space and space available for storing materials shall be as 

determined by the COTR. The Contractor shall keep ALL work areas, 

storage areas, staging areas, and access areas and routes clean and 

neat.  The Contractor shall provide sufficient trash containers so 

there is no debris lying around.  The containers shall be emptied at 

the least daily and trash disposed of by the contractor. 

E. Workmen are subject to rules of the Medical Center applicable to their 

conduct. All personal automobiles and contractor vehicles shall be 

parked off-site, as there is no available parking on-site.

F. Execute work in such a manner as to interfere as little as possible 

with work being done by others. Keep roads clear of construction 

materials, debris, standing construction equipment and vehicles at all 

times.

G. Execute work so as to interfere as little as possible with normal 

functioning of the Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others. Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 

by patients or medical personnel, and Contractor's personnel, except as 

permitted by COTR where required by limited working space. 

1. Do not store materials and equipment in other than assigned areas. 

2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs in quantities sufficient for not more than two (2) 

work days. Provide unobstructed access to the Medical Center areas 

required to remain in operation. 

3. Where access by the Medical Center personnel to vacated portions of 

buildings is not required, storage of Contractor's materials and 

equipment will be permitted subject to fire and safety requirements.

H. Utilities Services: Where necessary to cut existing pipes, electrical 

wires, conduits, cables, etc., of utility services, or of fire 

protection systems or communications systems (except telephone), they 

shall be cut and capped at suitable places where shown; or, in absence 
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of such indication, where directed by COTR. All such actions shall be 

coordinated with the Utility Company involved: 

1. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government 

and not the Contractor. 

I. Phasing: To insure such executions, Contractor shall furnish the COTR 

with a schedule of approximate phasing dates on which the Contractor 

intends to accomplish work in each specific area of site, building or 

portion thereof. In addition, Contractor shall notify the COTR twenty-

one (21) calendar days in advance of the proposed date of starting work 

in each specific area of site, building or portion thereof. Arrange 

such phasing dates to insure accomplishment of this work in successive 

phases mutually agreeable to the Medical Center Director, COTR and 

Contractor.

1. The contractor is to submit his phasing schedule in writing to the 

COTR for review and approval no later than twenty-one    

(21) calendar days after issuance of the Notice to Proceed.  This  

includes utility outages and access closures.

2. All work, such as corridor work, which is outside the main 

construction area, shall be done on evenings or weekends, so as not 

to disrupt the normal operations.

4. All renovation activities will take place at a busy Medical Center.  

The contractor shall not interfere with existing, on-going functions, 

or normal activity of the hospital.  The contractor will provide walk-

off mats for dust control, appropriate construction barriers, and keep 

noise & vibration to a minimum during normal business hours. 

Contractor shall review Hospital Policy Memorandum (HPM) No. 138-24,   

“Infection Control During Construction and Renovation” and comply as 

outlined in this policy. Certain portions of the work will be 

confined to evenings, and/or weekends, as identified.

5. No work shall start until the preconstruction survey and inspection 

is completed.

6. The Contractor shall provide a detailed asbestos abatement schedule,  

if required by the project scope.

7. Any utility service, parking lot, roadway, loading dock, and/or    

Grounds interruption requests shall be submitted in writing twenty-
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one (21) calendar days in advance of the planned interruption.  For    

approval and coordination, see HPM 138-23.

8. Hot Work and other permits will be needed prior to the use of any 

open flames, cutting operations, grinding operations and welding  

operations.  For approval and coordination, see Appendix C and D.

9. Set up phasing by buildings, wings, floors, or areas in accordance 

with information received from the Medical Center through the COTR. 

J. Vacated Buildings: Building(s) will be vacated by Government in 

accordance with above phasing beginning immediately after date of 

receipt of Notice to Proceed and turned over to Contractor.

K. Occupied Buildings: Building(s) will be occupied during performance of 

work; but immediate areas of alterations will be vacated. 

1. Certain areas of Building(s) will be occupied by Medical Center 

personnel for various periods.  Contractor shall take all measures 

and provide all material necessary for protecting existing equipment 

and property in affected areas of construction against dust and 

debris, so that equipment and affected areas to be used in the 

Medical Centers operations will not be hindered. Contractor shall 

permit access to Department of Veterans Affair’s personnel and 

patients through other construction areas which serve as routes of 

access to such affected areas and equipment. Coordinate alteration 

work in areas occupied by Department of Veterans Affairs so that 

Medical Center operations will continue during the construction 

period. 

2. Immediate areas of alterations not mentioned in preceding 

Subparagraph 1 will be temporarily vacated while alterations are 

performed.

L. Construction Fence: Before construction operations begin, Contractor 

shall provide a chain link construction fence, 2.1 m (7 feet) minimum 

height, around the construction area indicated on the drawings. Provide 

gates as required for access with necessary hardware, including hasps 

and padlocks. Fasten fence fabric to terminal posts with tension bands 

and to line posts and top and bottom rails with tie wires spaced at 

maximum 381mm (15 inches). Bottom of fences shall extend to 25mm (1 

inch) above grade. Remove the fence when directed by the COTR.

M. Buildings and Systems: When a building is turned over to Contractor, 

Contractor shall accept entire responsibility therefore. 
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1. Contractor shall maintain a minimum temperature of 50 degrees F at 

all times, except as otherwise specified. 

2. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for pre-inspection of 

site with Fire Department or Company (Department of Veterans Affairs 

or municipal) whichever will be required to respond to an alarm from 

Contractor's employee or watchman. 

N. Existing Utilities Services: Maintain existing utility services for the 

Medical Center at all times. Provide temporary facilities, labor, 

materials, equipment, connections, and utilities to assure 

uninterrupted services. Where necessary to cut existing water, steam, 

gases, sewer or air pipes, or conduits, wires, cables, etc. of utility 

services or of fire protection systems and communications systems 

(including telephone), they shall be cut and capped at a main branch or 

suitable places where shown; or, in absence of such indication, where 

directed by the COTR. 

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior written approval of the COTR. Electrical 

work shall be accomplished with all affected circuits or equipment 

de-energized. When an electrical outage cannot be accomplished, work 

on any energized circuits or equipment shall not commence without 

the Medical Center Director’s prior knowledge and written approval. 

Refer to specification Sections 26 05 11, REQUIREMENTS FOR 

ELECTRICAL INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICATIONS 

INSTALLATIONS, and 28 05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AND 

SECURITY INSTALLATIONS for additional requirements.  The attached 

Live Electrical Work notification form must be used.  See Appendix C 

for the proper procedure and forms and Appendix D for the proper

safety procedures to be followed.

2. Contractor shall submit a request to interrupt any such services to 

the COTR, in writing, twenty-one (21) calendar days in advance of 

proposed interruption. Request shall state reason, date, exact time 

of, and approximate duration of such interruption.  See Appendix C 

for the proper procedure and forms and Appendix D for the proper 

safety procedures to be followed.
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3. Contractor will be advised (in writing) of approval of request, or 

of which other date and/or time such interruption will cause least 

inconvenience to operations of the Medical Center. Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours. 

4. Major interruptions of any system must be requested, in writing, at 

least twenty-one (21) calendar days prior to the desired time and 

shall be performed as directed by the COTR.

5. In case of a contract construction emergency, service will be 

interrupted on approval of the COTR. Such approval will be confirmed 

in writing as soon as practical.  On the next business day, the 

contractor’s Daily Log report shall explain the circumstances 

causing the emergency and the corrective actions taken. 

O. Not Used

P. Not Used

Q. Coordination of Work:  Coordinate the work for this contract with other 

construction operations as directed by the COTR. This includes the 

scheduling of traffic and the use of roadways, as specified in Article 

1.16, USE OF ROADWAYS, PARKING LOTS, and GROUNDS. 

R. Coordination of Construction with Medical Center: The activities at a 

Medical Center shall take precedence over construction activities. The 

Contractor must cooperate and coordinate with the Medical Center, 

through the COTR, in arranging construction schedule to cause the least 

possible interference with facility activities on the campus. 

Construction noise during the events or services shall not disturb the 

events or service. Trucks and workmen shall not pass through the event 

or service area during this period: 

1. The Contractor is required to discontinue work sufficiently in 

advance of Easter Sunday, Mother's Day, Father's Day, Memorial Day, 

Veteran's Day and other Federal holidays to permit clean up of all 

areas of operation adjacent to existing event or service areas 

before these dates.

2. The Medical Center observes the following Federal Holidays:  New 

Years Day, Labor Day, Martin Luther King Jr. Day, Columbus Day, 

Presidents Day, Veterans Day, Memorial Day, Thanksgiving, 

Independence Day, and Christmas Day.
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3. Clean-up shall include the removal of all equipment, tools, 

materials and debris and leaving the areas in a clean, neat 

condition. 

S. SIGN-IN/OUT Procedures:

1. All contractor employees are required to sign in and out at VA Police 

dispatch located in Building #1, First floor, A-Wing, Room 1A-147, 

near the Emergency Room Entrance, unless otherwise directed by the 

COTR.  A valid state driver’s license or state identification card is 

mandatory for all employees to have access to this facility.  All 

employees are required to wear the assigned VA badges at all times.

2. If after-hour key service is needed, contact the Hospital Police 

Dispatch Office at extension 7554. All after hours work shall be 

coordinated through the Contracting Officer in writing 14 calendar 

days prior to approval.

T. REPORTS:

1. Daily Logs: In conjunction with the contractor's daily report, 

Contractor shall furnish a daily report for each day from the date of 

Notice to Proceed until Final Acceptance, including those days that no 

work is performed. The report shall have attached a list of all 

employees on site that day, however, this does not relieve the 

Contractor of the responsibility to conduct and report inspections.

Daily reports shall be submitted on Form VAF 10-6131, "Daily Log” and 

hand delivered to the COTR by 9:00 AM the following duty day.

2. Payrolls: Contractor shall submit one (1) copy of certified 

payrolls required by VAAR 852.236-85 - Supplementary Labor Standard 

Provision. Payrolls shall be submitted to the Contracting Officer no 

later than Wednesday for the previous week.

3. Payment Requests: Monthly payment requests from the contractor will 

not be processed unless all paperwork is current, including daily 

reports, asbestos reports, and certified payrolls for the prime and 

all subs.

4. Not Used

5. Not Used

U. Material Safety Data Sheets (MSDS):  Contractor shall provide five (5)    

GREEN Loose-leaf binders, permanently labeled “MSDS Sheet for Project …” 

with copies of each Material Safety Data Sheets for each and every 

product, chemical, and other required materials to be used on this 

project. 
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1. Contractor shall comply with all instructions for use. 

2. Products will not be used until MSDS sheets are submitted to the 

COTR.  

3. The contractor shall maintain a current binder on the job site at 

all times, readily available for viewing by the COTR, Contracting 

Officer, or Safety Officer.

4. At no time shall the Contractor permit sub-contractors  

to have materials on VA property/station without MSDS sheets.

V. FIRE RETARDANT MATERIALS:  All materials used on this project, including 

temporary barriers, plywood, poly, and other required materials shall be 

fire retardant. All poly shall be 6 mil. minimum. The semi-permanent 

construction barriers shall be smoke tight.

1.7 ALTERATIONS 

A. Survey: Before any work is started, the Contractor shall make a 

thorough survey with the COTR of buildings, grounds, areas of buildings 

and grounds in which alterations occur, and areas which are anticipated 

routes of access.  The contractor shall furnish a report which lists 

any deficiencies noted at that time. This report shall be approved by 

the VA prior to the start of any work.  The inspection shall include a 

list by rooms and spaces:

1. Existing condition and types of resilient flooring, doors, windows, 

walls and other surfaces not required to be altered throughout 

affected areas of building(s) and grounds. 

2. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, venetian blinds, 

shades, etc., required by drawings to be either reused or relocated, 

or both.

3. Shall note any discrepancies between drawings and existing 

conditions at site(s). 

4. Shall designate areas for working space, materials storage and 

routes of access to areas within buildings where alterations occur 

and which have been agreed upon by Contractor, COTR.

B. Relocated Items: Any items required by drawings to be either reused or 

relocated or both, found during this survey to be nonexistent, or in 

opinion of the COTR to be in such condition that their use is 

impossible or impractical, shall be furnished and/or replaced by 

Contractor with new items in accordance with specifications which will 

be furnished by Government. Provided the contract work is changed by 
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reason of this subparagraph B, the contract will be modified 

accordingly, under provisions of clause entitled "DIFFERING SITE 

CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR 

852.236-

C. Re-Survey: Thirty (30) calendar days before expected partial or final 

inspection date, the Contractor and COTR together shall make a thorough 

re-survey of the areas of buildings involved. They shall furnish a 

report on conditions then existing, of resilient flooring, doors, 

windows, walls and other surfaces as compared with conditions of same 

as noted in first condition survey report: 

1. Re-survey report shall also list any damage caused by Contractor to 

such flooring and other surfaces, despite protection measures; and, 

will form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.

D. Protection: Provide the following protective measures: 

1. Wherever existing roof surfaces are disturbed they shall be 

protected against water infiltration. In case of leaks, they shall 

be repaired immediately upon discovery. 

2. Temporary protection against damage for portions of existing roofs, 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated. 

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.

4. Once the contractor is notified by the VA of problems or damage to 

VA property, the contractor shall take immediate corrective action 

to protect and restore said property.  During normal duty hours, 

corrective action shall be initiated within two (2) hours.  After 

normal duty hours, corrective action shall be initiated within four 

(4) hours.  The Daily Log for that day shall explain the problem(s) 

and corrective action(s) taken.

5. Dampen debris to keep down dust and provide temporary construction, 

dust-proof, asbestos containment, smoke rated, and/or fire rated 

barriers where specified, where indicated on the drawings, and as 

directed by the COTR.  Access doors in barriers shall be hinged and 

88).
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secured with locks.  Walk-off mats shall be provided at all access 

doors.

6. Block off all ducts and diffusers to prevent circulation of dust 

into occupied areas during construction.  Provide Negative Air 

Machines as specified, to maintain negative pressure within the 

construction area(s).

7. The contractor shall not allow trash and debris to accumulate on the 

job site.  As a minimum, trash and debris shall be removed once 

daily, with no flammable materials or trash left on the construction 

site overnight.  All debris shall be removed from the job site in a 

closed container and disposed of in a proper manner.

1.8 INFECTION PREVENTION MEASURES

A. Contractor’s shall review Hospital Policy Memorandum (HPM) No. 138-24 

“Infection Control during Construction and Renovation” dated November 1, 

2008 and comply as outlined in this policy. Certain portions of the work 

will be confined to evenings, and/or weekends.  

B. Implement the requirements of VAMC’s Infection Control Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vicinity of the 

construction work and require the Contractor to take corrective action 

immediately if the safe levels are exceeded.

C. Establish and maintain a dust control program as part of the 

contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA Group and as specified here. Prior to start 

of work, prepare a plan detailing project-specific dust protection 

measures, including periodic status reports, and submit to the COTR and 

Facility ICRA team for review for compliance with contract requirements 

in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND 

SAMPLES. 

1. All personnel involved in the construction or renovation activity 

shall be educated and trained in infection prevention measures 

established by the Medical Center.

D. Medical Center Infection Control personnel shall monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions may be established by the Medical Center prior 

to the start of work and periodically during the construction stage to 

determine impact of construction activities on indoor air quality. In 

addition:
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1. The COTR and VAMC Infection Control personnel shall review pressure 

differential monitoring documentation to verify that pressure 

differentials in the construction zone and in the patient-care rooms 

are appropriate for their settings. The requirement for negative air 

pressure in the construction zone shall depend on the location and 

type of activity. Upon notification, the contractor shall implement 

corrective measures to restore proper pressure differentials as 

needed.

2. In case of any problem, the medical center, along with assistance 

from the contractor, shall conduct an environmental assessment to 

find and eliminate the source.

E. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold. 

1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by COTR. Blank off 

ducts and diffusers to prevent circulation of dust into occupied 

areas during construction.

2. Do not perform dust producing tasks within occupied areas without 

the approval of the COTR. For construction in any areas that will 

remain jointly occupied by the Medical Center and Contractor’s 

workers, the Contractor shall:

a. Provide dust proof, smoke tight, one-hour and/or two-hour fire-

rated temporary drywall construction barriers, as required, to 

completely separate construction from the operational areas of 

the hospital in order to contain dirt debris and dust. Barriers 

shall be sealed and made presentable on hospital occupied side. 

Install a self-closing rated door in a metal frame, commensurate 

with the partition, to allow worker access. Maintain negative air 

at all times. A fire retardant polystyrene, 6-mil thick or 

greater plastic barrier meeting local fire codes may be used 

where dust control is the only hazard, and an agreement is 

reached with the COTR, and Medical Center.

b. HEPA filtration is required where the exhaust dust may reenter 

the breathing zone.  Contractor shall verify that construction 

exhaust to exterior is not reintroduced to the medical center 

through intake vents, or building openings. Install HEPA (High 

Efficiency Particulate Accumulator) filter vacuum system rated at 

98% capture of 0.3 microns including pollen, mold spores and dust 
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particles. Insure continuous negative air pressures occurring 

within the work area. HEPA filters should have ASHRAE 85 or other 

pre-filter to extend the useful life of the HEPA. Provide both 

primary and secondary filtrations units. Exhaust hoses shall be 

heavy duty, flexible steel reinforced and exhausted so that dust 

is not reintroduced to the medical center.

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 610mm x 914mm 

(24” x 36”), shall be used at all interior transitions from the 

construction area to occupied medical center area. These mats 

shall be changed as often as required to maintain clean work 

areas directly outside construction area at all times.

d. Vacuum and wet mop all transition areas from construction to the 

occupied medical center at the end of each workday. Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. 

Remove debris as they are created. Transport these outside the 

construction area in containers with tightly fitting lids.

e. The contractor shall not haul debris through patient-care areas 

without prior approval of the COTR. When, approved, debris shall 

be hauled in enclosed dust proof containers or wrapped in plastic 

and sealed with duct tape. No sharp objects should be allowed to 

cut through the plastic. Wipe down the exterior of the containers 

with a damp rag to remove dust. All equipment, tools, material, 

etc. transported through occupied areas shall be made free from 

dust and moisture by vacuuming and wipe down. 

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling 

tile prior to replacement. Any ceiling access panels opened for 

investigation beyond sealed areas shall be sealed immediately 

when unattended.

g. There shall be no standing water during construction. This 

includes water in equipment drip pans and open containers within 

the construction areas. All accidental spills must be cleaned up 

and dried within twelve (12) hours. Remove and dispose of porous 

materials that remain damp for more than seventy-two (72) hours.

h. At completion, remove construction barriers and ceiling 

protection carefully, outside of normal work hours. Vacuum and 

clean all surfaces free of dust after the removal.

F. Final Cleanup:
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1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction.

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furniture (built-in 

or free standing), partitions, flooring, etc.

3. All new air ducts shall be cleaned prior to final inspection.

1.9 DISPOSAL AND RETENTION

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows and/or in accordance with Section 01 74 19, CONSTRUCTION WASTE 

MANAGEMENT:

1. Reserved items which are to remain property of the Government are 

identified by attached tags or noted on drawings and/or in 

specifications as items to be stored. The COTR may also designate 

items to remain the property of the Government.  Items that remain 

property of the Government shall be removed or dislodged from 

present locations in such a manner as to prevent damage which would 

be detrimental to re-installation and reuse. Store such items where 

directed by COTR. 

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from the Medical Center, or taken to the 

Engineering Shop area by the contractor on a case-by-case basis as 

directed by the COTR.

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, 

such items which are NOT required by drawings and specifications to 

be either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.

4. During above ceiling work, the contractor will have to clear rooms, 

protect VA property and finishes, and move furnishings as necessary 

to protect the area an items from dust and debris, in the 

performance of the work above the ceiling.  

5. PCB Transformers, PCB Capacitors and Other Hazardous Waste: The 

Contractor shall be responsible for disposal of the Polychlorinated 

Biphenyl (PCB) transformers and capacitors and other Hazardous 
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Waste. The transformers and capacitors and other Hazardous Waste 

shall be taken out of service and handled in accordance with the 

procedures of the Environmental Protection Agency (EPA) and the 

Department of Transportation (DOT) as outlined in Code of Federal 

Regulation (CFR), Titled 40 and 49 respectively. The EPA's Toxic 

Substance Control Act (TSCA) Compliance Program Policy Nos. 6-PCB-6 

and 6-PCB-7 also apply. Upon removal of PCB transformers and 

capacitors and other Hazardous Waste for disposal, the "originator" 

copy of the Uniform Hazardous Waste Manifest (EPA Form 8700-22), 

along with the Uniform Hazardous Waste Manifest Continuation Sheet 

(EPA Form 8700-22A) shall be returned to the Contracting Officer who 

will annotate the contract file and transmit the Manifest to the 

Medical Center's COTR and Contracting Officer. 

a. Copies of the following listed CFR titles may be obtained from 

the Government Printing Office:

40 CFR 261........Identification and Listing of Hazardous Waste 

40 CFR 262........Standards Applicable to Generators of Hazardous 

Waste 

40 CFR 263........Standards Applicable to Transporters of 

Hazardous Waste 

40 CFR 761........PCB Manufacturing, Processing, Distribution in 

Commerce, and use Prohibitions

49 CFR 172........Hazardous Material tables and Hazardous 

Material Communications Regulations 

49 CFR 173........Shippers - General Requirements for Shipments 

and Packaging 

49 CRR 173........Subpart A General 

49 CFR 173........Subpart B Preparation of Hazardous Material for 

Transportation 

49 CFR 173........Subpart J Other Regulated Material; Definitions 

and Preparation 

TSCA..............Compliance Program Policy Nos. 6-PCB-6 and 

6-PCB

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS 

A. The Contractor shall preserve and protect all structures, equipment, 

and vegetation (such as trees, shrubs, and grass) on or adjacent to the 

work sites, which are not to be removed and which do not unreasonably 

7 -
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interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and 

shall avoid damaging vegetation that will remain in place. If any limbs 

or branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the Contracting Officer.  The 

contractor shall replace, at their own expense, items damaged to the 

satisfaction of the COTR and Contracting Officer. 

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge 

the cost to the Contractor.

C. Contractor shall take all measures and provide all materials necessary 

for protecting and preserving existing equipment and property in affected 

areas of construction against dust, debris and physical damage, so that 

equipment and affected areas to be used in Medical Center operations will 

not be hindered. Contractor shall permit access to VA personnel through 

construction areas as required for maintenance and normal Medical Center 

operations.  

D. When the construction area is turned over to Contractor, Contractor shall 

accept entire responsibility there-of. Contractor shall maintain in 

operating condition, existing fire protection, exit light circuits, alarm 

equipment, and other operational originating in, or passing through the 

construction area. IT IS VERY IMPORTANT ESSENTIAL AND LIFE SAFETY SYSTEMS 

BE CONTINUOUSLY MAINTAINED AND NOT INTERUPPTED WITHOUT TWENTY-ONE (21) 

CALENDAR DAYS PRIOR WRITTEN NOTICE TO THE MEDICAL CENTER.

E. Items of equipment and furnishings located in rooms in which work is to 

be done under this contract shall remain the property of the Government.  

During the alteration period when rooms and space are vacated by 

Veterans' Affairs, such items which are not required by drawings and 
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specifications to be either relocated or reused, will be removed or 

protected by the Contractor as directed by the COTR. 

F. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for 

additional requirements on protecting vegetation, soils and the 

environment. Refer to Article 1.7, "Alterations", Article 1.11, 

"Restoration", and Article 1.6, "Operations and Storage Areas" for 

additional instructions concerning repair of damage to structures and 

site improvements. 

G. Refer to FAR clause 52.236-7, "Permits and Responsibilities.” A 

National Pollutant Discharge Elimination System (NPDES) permit is 

required for projects when the disturbed area on the site one acre or 

more. The Contractor is considered an "operator" under the permit and

has extensive responsibility for compliance with permit requirements. 

VA will make the permit application available at the (appropriate 

medical center) office. The apparent low bidder, contractor and 

affected subcontractors shall furnish all information and 

certifications that are required to comply with the permit process and 

permit requirements. Many of the permit requirements will be satisfied 

by completing construction as shown and specified. Some requirements 

involve the Contractor's method of operations and operations planning 

and the Contractor is responsible for employing best management 

practices. The affected activities often include, but are not limited 

to the following:

- Designating areas for equipment maintenance and repair;

- Providing waste receptacles at convenient locations and provide 

regular collection of wastes;

- Locating equipment wash down areas on site, and provide appropriate 

control of wash-waters;

- Providing protected storage areas for chemicals, paints, solvents, 

fertilizers, and other potentially toxic materials; and

- Providing adequately maintained sanitary facilities.

1.11 RESTORATION 

A. Remove, cut, alter, replace, patch and repair existing work as 

necessary to install new work. Except as otherwise shown or specified, 

do not cut, alter or remove any structural work, and do not disturb any 

ducts, plumbing, steam, gas, or electric work without approval of the 

COTR. Existing work to be altered or extended and that is found to be 

defective in any way, shall be reported to the COTR before it is 
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disturbed. Materials and workmanship used in restoring work shall 

conform in type and quality to that of original existing construction, 

except as otherwise shown or specified.

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or 

removed as a result of performing required new work, shall be patched, 

repaired, reinstalled, or replaced with new work, and refinished and 

left in as good condition as existed before commencing work.

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to 

existing piping and conduits, wires, cables, etc., of utility services 

or of fire protection systems and communications systems (including 

telephone) which are indicated on drawings and which are not scheduled 

for discontinuance or abandonment.

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-

1.12 PHYSICAL DATA

A. Data and information furnished or referred to below, in the contract 

specification sections, on the contract drawings, and/or in other VA 

furnished documentation is for the Contractor's information. The 

Government shall not be responsible for any interpretation of or 

conclusion drawn from the data or information by the Contractor.  The 

contractor shall be responsible for conducting a thorough site 

investigation, before bidding, to satisfy themselves as to actual 

conditions.

B. Government does not guarantee that other materials will not be 

encountered nor that proportions, conditions or character of several 

materials will not vary from those indicated by explorations and 

investigations. Bidders are expected to examine site of work; and, 

after investigation, decide for themselves character of materials and 

make their bids accordingly. 

1.13 PROFESSIONAL SURVEYING SERVICES 

A registered professional land surveyor or registered civil engineer 

whose services are retained and paid for by the Contractor shall 

2). 
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perform services specified herein and in other specification sections. 

The Contractor shall certify that the land surveyor or civil engineer 

is not one who is a regular employee of the Contractor, and that the 

land surveyor or civil engineer has no financial interest in this 

contract.

1.14 LAYOUT OF WORK 

A. The Contractor shall lay out the work from Government established base 

lines and bench marks, indicated on the drawings, and shall be 

responsible for all measurements in connection with the layout. The 

Contractor shall furnish, at Contractor's own expense, all stakes, 

templates, platforms, equipment, tools, materials, and labor required 

to lay out any part of the work. The Contractor shall be responsible 

for executing the work to the lines and grades that may be established 

or indicated by the COTR. The Contractor shall also be responsible for 

maintaining and preserving all stakes and other established marks, 

until authorized to remove them by the COTR. If such marks are 

destroyed by the Contractor or through Contractor's negligence before 

their removal is authorized, the Contracting Officer may replace them 

and deduct the expense of the replacement from any amounts due or to 

become due to the Contractor. 

B. Establish and plainly mark center lines for each building and/or 

addition to each existing building, and such other lines and grades 

that are reasonably necessary to properly assure that location, 

orientation, and elevations established for each such structure and/or 

addition, are in accordance with lines and elevations shown on contract 

drawings.

C. Following completion of general demolition and before any other 

permanent work is performed, establish and plainly mark, through use of 

appropriate other means, sufficient additional survey control points or 

system of points as may be necessary to assure proper alignment, 

orientation, and elevations of all major features of work. Survey shall 

include, but not be limited to, location of exterior walls, center 

lines of columns in directions, major utilities and elevations of floor 

slabs: 

1. Such additional survey control points or system of points thus 

established shall be checked and certified by a registered civil 

engineer. Furnish such certification to the COTR before any work 
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(such as footings, floor slabs, columns, walls, utilities and other 

major controlling features) is placed.

D. The Contractor shall perform the surveying and layout work of this and 

other articles and specifications in accordance with the provisions of 

Article 1.13, "Professional Surveying Services".

1.15 AS-BUILT DRAWINGS

A. The contractor shall maintain two (2) full size sets of as-built 

(working) drawings which will be kept current during construction of 

the project, to include all contract changes, modifications and 

clarifications.

B. All variations shall be shown in the same general detail as used in the 

contract drawings. Additional sketches will be required where original 

detail is changed, site conditions differ, and where required to 

clarify mark-ups.  To insure compliance, as-built drawings shall be 

made available for COTR review, as often as requested.

C. Contractor shall deliver two (2) approved completed sets of as-built 

drawings to the COTR within fifteen (15) calendar days after each 

completed phase of the project.

D. Upon completion of the project and before final settlement, Contractor 

shall deliver two (2) approved completed detailed sets of as-built 

drawings to the COTR within fifteen (15) calendar days.  These drawings 

shall be in the latest edition of AutoCAD, unless otherwise approved by 

the COTR; the Medical Center currently utilizes AutoCAD Building 

Systems 2008.  These drawings shall show sizes, materials, connections 

to existing structures, utilities, building service equipment, 

circuits, electrical conduit and junction box locations and routes, and 

other required information.

E. Not Used

F. Charts, Graphs and Other Information:  Provide four (4) copies of all 

valve locations for plumbing, mechanical & medical gas valve locations.

One chart shall be mounted in the mechanical room location as directed by 

the COTR.  Chart shall be plastic laminate or in suitable picture frame.

1.16 USE OF ROADWAYS, PARKING LOTS AND GROUNDS

A. For hauling, use only established public roads.  For hauling, use 

Roads, Parking Lots and Grounds, and such temporary roads which are 

necessary in the performance of contract work on Medical Center 

property, when authorized by the COTR. Temporary roads shall be 

constructed by the Contractor at Contractor's expense. When necessary 
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to cross curbing, sidewalks, or similar construction, they must be 

protected by well-constructed bridges.  

B. When new permanent roads are to be a part of this contract, Contractor 

may construct them immediately for use to facilitate building 

operations. These roads may be used by all who have business thereon 

within zone of building operations.

C. When certain buildings (or parts of certain buildings) are required to 

be completed in advance of general date of completion, all roads 

leading thereto must be completed and available for use at time set for 

completion of such buildings or parts thereof.

D. To minimize interference of construction activities with the flow of 

Medical Center Traffic and Parking, comply with the following:

1. Keep roads, walks, entrances to grounds, parking, and occupied areas   

of buildings, clear of all construction materials, debris, vehicles, 

and standing equipment.

2. The Warehouse Supervisor shall approve all loading and unloading, 

and material movements at the north docks.

3. There are NO Contractor designated general parking areas.

4. Methods and scheduling for the cutting, altering, removal and/or 

blockage of existing roads, walks, entrances, parking lots and 

grounds must be approved by the COTR prior to any work.

5. The Contractor shall submit a request to interrupt any roadway, 

parking lot, or loading dock to the Contracting Officer, in writing, 

twenty-one (21) calendar days in advance of any proposed 

interruption.  The request shall state the reason, areas to be  

affected, date, exact time of, and approximate duration of such 

interruption.    

1.17 COTR OFFICE

A. The COTR’s office is physically located north of the Main 

Campus/Facility in Building #42, second floor.

1.18 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT 

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power will be permitted subject 

to compliance with the following provisions: 

1. Permission to use each unit or system must be given in writing by 

the COTR. If the equipment is not installed and maintained in 

accordance with the following provisions, the COTR will withdraw 

permission for use of the equipment. 
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2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. transformers, relays, 

circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Voltage supplied to each item of equipment shall be verified to be 

correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleaned before using it 

and again immediately before final inspection including vacuum 

cleaning and wiping clean interior and exterior surfaces. 

3. Units shall be properly lubricated, balanced, and aligned. 

Vibrations must be eliminated. 

4. Automatic temperature control systems for preheat coils shall 

function properly and all safety controls shall function to prevent 

coil freeze-up damage.  ALL controls for the equipment shall be 

functioning properly to prevent damage to the equipment.

5. The air filtering system utilized shall be that which is designed 

for the system when complete, and all filter elements shall be 

replaced periodically during construction and at completion of 

construction and prior to testing and balancing of system.

6. All components of equipment and distribution systems and other 

auxiliary facilities used in temporary service shall be cleaned 

prior to use; maintained to prevent corrosion internally and 

externally during use; and cleaned, maintained and inspected prior 

to acceptance by the Government. Equipment and distribution systems 

must be operated as a complete system and be fully maintained by 

operating personnel.

B. Prior to final inspection, the equipment or parts used, which show wear 

and tear beyond normal, shall be replaced with identical replacements 

at no additional cost to the Government.

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.

1.19 TEMPORARY USE OF EXISTING ELEVATORS

A. Not Used

B. Use of existing Medical Center elevators for handling building 

materials, equipment and Contractor's personnel will be permitted 

subject to following provisions:
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1. Contractor makes all arrangements with the COTR for use of 

elevators. The COTR will ascertain that elevators are in proper 

condition. The Contractor may, if approved by the COTR, have 

exclusive use or daily use of the designated elevator(s), except for 

Facilities Maintenance & Operations.  Personnel for operating 

elevators will not be provided by the Department of Veterans 

Affairs. 

2. Contractor covers and provides maximum protection of following 

elevator components:

a. Entrance jambs, heads soffits and threshold plates. 

b. Entrance columns, canopy, return panels and inside surfaces of 

car enclosure walls. 

c. Finish flooring.

d. All other components. 

3. When under exclusive use: Government will accept hoisting ropes of 

elevator and rope of each speed governor (or appropriate elevator 

lifting mechanisms) if they are worn under normal operation. 

However, if these ropes (or appropriate elevator lifting mechanisms) 

are damaged by action of foreign matter such as sand, lime, grit, 

stones, etc., during temporary use, they shall be removed and 

replaced by new hoisting ropes (or appropriate elevator lifting 

mechanisms). 

4. When under exclusive use: If brake lining (or appropriate elevator 

braking mechanisms) of elevators are excessively worn or damaged 

during temporary use, they shall be removed and replaced by new 

brake lining (or appropriate elevator braking mechanisms). 

5. When under exclusive use: All parts of main controller, starter, 

relay panel, selector, etc., worn or damaged during temporary use 

shall be removed and replaced with new parts, if recommended by 

elevator inspector after elevator is released by Contractor. 

6. Place elevator in condition equal, less normal wear, to that 

existing at time it was placed in service of Contractor as approved 

by COTR. 

1.20 TEMPORARY TOILETS 

A. Provide where directed, (for use of all Contractor's workmen) ample 

temporary sanitary toilet accommodations with suitable sewer and water 

connections; or, when approved by the COTR, provide suitable dry 

closets where directed. Keep such places clean and free from flies and 
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all connections and appliances connected therewith are to be removed 

prior to completion of contract, and premises left perfectly clean.

B. Contractor may have for use of Contractor's workmen, such toilet 

accommodations as may be assigned to Contractor by the Medical Center’s 

COTR. Contractor shall keep such places clean and be responsible for 

any damage done thereto by Contractor's workmen. Failure to maintain 

satisfactory condition in toilets will deprive Contractor of the 

privilege to use such toilets.

1.21 AVAILABILITY AND USE OF UTILITY SERVICES 

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The amount to be paid by the Contractor for 

chargeable utility services shall be the prevailing rates charged to 

the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.

B. Temporary Utilities: The Contractor, at Contractor's expense and in a 

workmanlike manner satisfactory to the Contracting Officer, shall 

install and maintain all necessary temporary connections and 

distribution lines, and all meters required to measure the amount of 

electricity used for the purpose of determining charges. Before final 

acceptance of the work and unless otherwise directed by the Government, 

the Contractor shall remove all the temporary connections, distribution 

lines, meters, and associated paraphernalia.

C. Meters: Contractor shall install meters at Contractor's expense and 

furnish the Medical Center a monthly record of the Contractor's usage 

of electricity and other utilities as hereinafter specified.

D. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials: 

1. Obtain heat by connecting to the Medical Center heating distribution 

system. 

a. Steam is available at no cost to Contractor.  The Contractor may 

connect to existing systems at their own expense.

E. Electricity (for Construction and Testing): Furnish all temporary 

electric services. 
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1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is 

available at no cost to the Contractor. 

F. Water (for Construction and Testing): Furnish temporary water service.

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection. Water is available at no cost to the Contractor. 

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at the COTR and Contracting Officer 

discretion) of use of water from the Medical Center's system.

G. Steam: Furnish steam system for testing required in various sections of 

specifications. 

1. Obtain steam for testing by connecting to the Medical Center steam 

distribution system. Steam is available at no cost to the 

Contractor. 

2. Maintain connections, pipe, fittings and fixtures and conserve 

steam-use so none is wasted. Failure to stop leakage or other waste 

will be cause for revocation (at the COTR and Contracting Officer 

discretion), of use of steam from the Medical Center's system.

H. Fuel: Natural gas, LP gas and/or burner fuel oil required for boiler 

cleaning, normal initial boiler-burner setup and adjusting, and for 

performing the specified boiler tests will be furnished by the 

Government. Fuel required for prolonged boiler-burner setup, 

adjustments, or modifications due to improper design or operation of 

boiler, burner, or control devices shall be furnished by the Contractor 

at Contractor's expense.

I. Sewer: Furnish temporary sewer service.

1. Sewer/sanitary waste service may be obtained (site dependent) by 

connecting to the Medical Center sewer/sanitary waste distribution 

system. Provide backflow preventer at each connection as required.  

Provide cleanouts at each connection.  Sewer is available at no cost 

to the Contractor. 

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 
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will be cause for revocation (at the COTR and Contracting Officer 

discretion) of use of sewer/sanitary waste from the Medical Center's 

system.

3. Contractor may need to obtain a storage tank for sewer services and 

have it pumped out as necessary, at their own expense.

J. Connections: ALL connections to and disconnections from existing 

utility services shall be coordinated per this specification section.  

Refer to Article 1.6 OPERATIONS AND STORAGE AREAS, paragraphs for 

Utility Services, Existing Utility Services, Abandoned Lines and 

others. 

1.22 NEW TELEPHONE EQUIPMENT

The contractor shall coordinate the installation of telephone equipment 

with work performed by others. This work shall be completed before the 

building is turned over to VA.

1.23 TESTS / COMMISSIONING 

A. Pre-test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless 

pre-tested.  A copy of the testing agency field reports shall be 

submitted with the Daily Log report for the day the testing was 

conducted.

B. Conduct final tests required in various sections of specifications in 

presence of the COTR and/or an authorized representative of the 

Contracting Officer. Contractor shall furnish all labor, materials, 

equipment, instruments, and forms, to conduct and record such tests.  A 

copy of the testing agency field reports shall be submitted with the 

Daily Log report for the day the testing was conducted.

C. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire complex which must be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 

steam, chilled water, refrigerant, hot water, controls and electricity, 

etc. Another example of a complex which involves several components of 

different disciplines is a boiler installation. Efficient and 

acceptable boiler operation depends upon the coordination and proper 
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operation of fuel, combustion air, controls, steam, feed-water, 

condensate and other related components.

D. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a 

reasonably short period of time during which operating and 

environmental conditions remain reasonably constant.

E. Individual test results of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.

1.24 INSTRUCTIONS

A. Contractor shall furnish Maintenance and Operating manuals, verbal 

instructions, video instructions, and computer based instructions when 

required by the various sections of the specifications and as 

hereinafter specified.  

B. Manuals: Provide Maintenance and Operating manuals (three [3] copies 

each) for each separate piece of equipment and system shall be 

delivered to the COTR and Contracting Officer coincidental with the 

delivery of the equipment to the job site. Manuals shall be complete, 

detailed guides for the maintenance and operation of equipment and 

system. They shall include complete information necessary for starting, 

adjusting, programming, maintaining in continuous operation for long 

periods of time, and dismantling and reassembling of the complete units 

and sub-assembly components. Manuals shall include an index covering 

all component parts clearly cross-referenced to diagrams and 

illustrations.  Manuals shall include all wiring diagrams, pipe and 

tubing diagrams, programming instructions, and other required 

information to completely maintain and operate each piece of equipment 

and system.  Illustrations shall include "exploded" views showing and 

identifying each separate item. Emphasis shall be placed on the use of 

special tools and instruments. The function of each piece of equipment, 

component, accessory and control shall be clearly and thoroughly 

explained. All necessary precautions for the operation of the equipment 

and the reason for each precaution shall be clearly set forth. Manuals 

must reference the exact model, style and size of the piece of 

equipment and system being furnished. Manuals referencing equipment 

similar to but of a different model, style, and size than that 

furnished will not be accepted.

101

673CA3342James A. Haley Veterans’ Hospital0120-RP-10-101-VA



C. Instructions: Provide four (4) hours of training, two (2) hour sessions 

[unless otherwise scheduled by the COTR and Contracting Officer], for 

VA Maintenance and Operations personnel for each piece of equipment, 

each component piece of the equipment, and each system.  Contractor 

shall provide qualified, factory-trained manufacturers' representatives 

to give detailed instructions to assigned Department of Veterans 

Affairs personnel in the operation and complete maintenance for each 

piece of equipment and system. All such training will be at the job 

site. These requirements are more specifically detailed in the various 

technical sections.  Instructions for different items of equipment that 

are component parts of a complete system, shall be given in an 

integrated, progressive manner. All instructors for every piece of 

component equipment in a system shall be available until instructions 

for all items included in the system have been completed. This is to 

assure proper instruction in the operation of inter-related systems. 

All instruction periods shall be at such times as scheduled by the 

COTR, the Contracting Officer, and the M&O Supervisor, and shall be 

considered concluded only when the COTR, the Contracting Officer, and 

the M&O Supervisor, are satisfied in regard to complete and thorough 

coverage. The Department of Veterans Affairs reserves the right to 

request the removal of, and substitution for, any instructor who, in 

the opinion of the COTR and Contracting Officer, does not demonstrate 

sufficient qualifications in accordance with requirements for 

instructors above.  Training sessions may be recorded by the VA. 

1.25 GOVERNMENT-FURNISHED PROPERTY

A. The Government shall deliver to the Contractor, the 

Government-furnished property shown on the Schedules and/or drawings.

B. Equipment furnished by Government to be installed by Contractor will be 

furnished to Contractor at the Medical Center.

C. Contractor shall be prepared to receive this equipment from Government 

and store or place such equipment, as required, not less than 90 

calendar days before Completion Date of project. 

D. Storage space for some, but not all, equipment may be provided by the 

Government and the Contractor shall be prepared to unload and store 

such equipment therein upon its receipt at the Medical Center.  

Coordination with the COTR and the Contracting Officer is required.

E. Notify Contracting Officer in writing, 60 calendar days in advance, of 

date on which Contractor will be prepared to receive equipment 
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furnished by Government. Arrangements will then be made by the 

Government for delivery of equipment. 

1. Immediately upon delivery of equipment, Contractor shall arrange for 

a joint inspection thereof with a representative of the Government. 

At such time the Contractor shall acknowledge receipt of equipment 

described, make notations, and immediately furnish the Government 

representative with a written statement as to its condition or 

shortages. 

2. Contractor thereafter is responsible for such equipment until such 

time as acceptance of contract work is made by the Government.

F. Equipment furnished by the Government will be delivered in a partially 

assembled (knock down) condition in accordance with existing standard 

commercial practices, complete with all fittings, fastenings, and 

appliances necessary for connections to respective services installed 

under contract. All fittings and appliances (i.e., couplings, ells, 

tees, nipples, piping, conduits, cables, and the like) necessary to 

make the connection between the Government furnished equipment item and 

the utility stub-up shall be furnished and installed by the contractor 

at no additional cost to the Government.

G. Completely assemble and install the Government furnished equipment in 

place ready for proper operation in accordance with specifications and 

drawings. 

H. Furnish supervision of installation of equipment at construction site 

by qualified factory trained technicians regularly employed by the 

equipment manufacturer.

1.26 RELOCATED EQUIPMENT AND ITEMS 

A. Contractor shall disconnect, dismantle as necessary, remove and 

reinstall in new location, all existing equipment and items indicated 

by symbol "R" or otherwise shown on the drawings to be relocated by the 

Contractor.

B. Perform relocation of such equipment or items at such times and in such 

a manner as indicated in the drawings and specifications and/or as 

directed by the COTR.

C. Suitably cap existing service lines, such as steam, condensate return, 

water, drain, gas, air, vacuum and/or electrical, whenever such lines 

are disconnected from equipment to be relocated. Remove abandoned lines 

in finished areas and cap as specified herein before under paragraph 

1.6.O, "Abandoned Lines".
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D. Provide all mechanical and electrical service connections, fittings, 

fastenings and any other materials necessary for assembly and 

installation of relocated equipment; and leave such equipment in proper 

operating condition.

E. Contractor shall employ services of an installation engineer, who is an 

authorized representative of the manufacturer of this equipment to 

supervise disassembly, assembly and installation of existing equipment 

and items, required to be relocated.

F. All service lines such as noted above for relocated equipment shall be 

in place at point of relocation ready for use before any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation.

1.27 STORAGE SPACE FOR DEPARTMENT OF VETERANS AFFAIRS EQUIPMENT

A. Contractor shall complete areas and/or rooms to be renovated and 

coordinate with the COTR and Contracting Officer the use of elevators 

and areas/rooms for storage of certain materials and equipment by 

Department of Veterans Affairs.

1.28 CONSTRUCTION SIGN 

A. Provide a Construction Sign where directed by the COTR and Contracting 

Officer. All wood members shall be of framing lumber. Cover sign frame 

with 0.7 mm (24 gage) galvanized sheet steel nailed securely around 

edges and on all bearings. Provide three 102 x 102 mm (4 inch x 4 inch) 

posts (or equivalent round posts) set 1219 mm (four feet) into ground. 

Set bottom of sign level at 914 mm (three feet) above ground and secure 

to posts with through bolts. Make posts full height of sign. Brace 

posts with 51 x 102 mm (two x four inch) material as directed.

B. Paint all surfaces of sign and posts two coats of white gloss paint. 

Border and letters shall be of black gloss paint, except project title 

which shall be blue gloss paint.

C. Maintain signs and remove when directed by the COTR and Contracting 

Officer.

D. Provide a Detail Drawing of construction sign showing required legend 

and other characteristics of sign to the COTR and Contracting Officer 

for approval.  Upon written approval, the contractor will construct and 

install the construction sign.

E. Provide two (2) construction signs at each entrance to the construction 

areas. Signs shall be constructed of a durable material, twelve (12) inches 

high and thirty (30) inches wide with yellow background and blue Helvetica 
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lettering two (2) inches high. Letter as shown in the following:

DANGER - KEEP OUT

CONSTRUCTION AREA

AUTHORIZED PERSONNEL ONLY

EXCUSE THE INCONVENIENCE

WE ARE WORKING TO IMPROVE YOUR FACILITY

1.29 SAFETY SIGN 

A. Provide a Safety Sign where directed by COTR and Contracting Officer. 

Face of sign shall be 19 mm (3/4 inch) thick exterior grade plywood. 

Provide two 102 mm x 102 mm (four x four inch) posts extending full 

height of sign and 914 mm (three feet) into ground. Set bottom of sign 

level at 1219 mm (four feet) above ground. 

B. Paint all surfaces of Safety Sign and posts with one prime coat and two 

coats of white gloss paint. Letters and design shall be painted with 

gloss paint of colors noted.

C. Maintain signs and remove when directed by COTR and Contracting 

Officer. 

D. Provide a Detail Drawing of construction sign showing required legend 

and other characteristics of sign to the COTR and Contracting Officer 

for approval.  Upon written approval, the contractor will construct and 

install the construction sign.

E. Post the number of accident free days on a daily basis.

F. Provide all OSHA required Safety Signs where required by OSHA and where 

directed by COTR and Contracting Officer.  These shall be commercially 

produced. 

1.30 CONSTRUCTION DIGITAL IMAGES

A. Prior to and During the construction period through completion, furnish 

Department of Veterans Affairs with 350 views of digital images, 

including one color print of each view and one Compact Disc (CD) per 

visit containing those views taken on that visit. Digital views shall 

be taken of exterior and/or interior as selected and directed by COTR 

and Contracting Officer. Each view shall be taken with a professional 

grade camera with minimum size of 6 megapixels (MP) and the images will 

be a minimum of 2272 x 1704 pixels for the 203 x 254 mm (8 x 10 inch) 

prints and  2592 x 1944 pixels for the 406 x 508 mm (16 x 20 inch) 

prints, as per these specifications: 
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1. Images will be taken at monthly intervals. However, the VA COTR and 

Contracting Officer may also direct the taking of special digital 

images at any time prior to completion and acceptance of contract. 

If the number of trips to the site exceeds an average of one per 

month of the contract performance period then an adjustment in 

contract price will be made in accordance with clause entitled 

"CHANGES" (FAR 52.243-4 and VAAR 852.236-88). 

2. In event a greater or lesser number of images than specified above 

are required by the COTR and Contracting Officer, adjustment in 

contract price will be made in accordance with clause entitled 

"CHANGES" (FAR 52.243-4 and VAAR 852.236-88). 

B. Images shall be taken by a commercial photographer and must show 

distinctly, at as large a scale as possible, all parts of work embraced 

in the picture.

C. Prints shall be made on 203 x 254 mm (8 x 10 inch) regular-weight matte 

archival grade photographic paper and produced by a process with a 

minimum of 300 pixels per inch (PPI). Prints must be printed using the 

commercial RA4 process (inkjet prints will not be acceptable). 

Photographs shall have 203 x 203 mm (8 x 8 inch) full picture print 

with no margin on three sides and a 51 mm (2 inches) margin on the 

bottom for pre-typed self-adhesive identity label to be added by the 

COTR and Contracting Officer. It is required that the prints are 

professionally processed so the quality will meet or exceed that of the 

same size print made with a film camera. Prints must be shipped flat to 

the field offices of the COTR and Contracting Officer. 

D. Images on CD-ROM shall be recorded in JPEG format with a minimum of 24 

bit color and no reduction in actual picture size. Compressed size of 

the file shall be no less than 80% or the original with no loss of 

information. File names shall contain the date the image was taken, the 

Project number and a unique sequential identifier.  The CD-ROM shall 

also contain an index of all the images contained therein in either a 

TXT or Microsoft Word format.

E. In case any set of prints are not submitted within five calendar days 

of the date established by the COTR and Contracting Officer for taking 

thereof, the COTR and Contracting Officer may have such 

images/photographs taken and cost of same will be deducted from any 

money due to the Contractor.
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1.31 FINAL ELEVATION DIGITAL IMAGES 

A. A minimum of four (4) images of each elevation shall be taken with a 

minimum 6 MP camera, by a professional photographer with different 

settings to allow the COTR and Contracting Officer to select the image 

to be printed. All images are provided to the COTR and Contracting 

Officer on a CD. 

B.

1.32 HISTORIC PRESERVATION

Where the Contractor or any of the Contractor's employees, prior to, or 

during the construction work, are advised of or discover any possible 

archeological, historical and/or cultural resources, the Contractor 

shall immediately notify the COTR verbally, and then with a written 

follow up. 

1.33 EQUIPMENT

A. The contractor shall coordinate the installation of equipment with work 

performed by others. This work shall be completed before the building 

is turned over to VA.

B. All required programming devices, specialty tools, start-up supplies, 

one (1) additional set of belts – fuses – etc. per each piece of 

equipment and other items required by the specification sections and 

drawings shall be furnished. 

1.34 FINAL PAYMENT

A. Final payment under this contract shall be withheld pending receipt of 

ALL tests, close out documents, all equipment manuals, staff training, 

specialty tools, start-up supplies, as built drawings and certifications.  

These tests and certifications shall include: sprinkler certification, 

fire alarm certification, plumbing system leak tests - to include hot –

cold - waste - vents, medical gas certifications, fire/smoke wall 

certification, vibration analysis of motor driven equipment, motor –

shaft – base - pulley alignment certifications, HVAC TAB, Air Handler 

photographs.

photograph and shall be similar to that provided for final construction 

carried on label affixed to back of photograph without damage to 

the digital image with a minimum 300 PPI. Identifying data shall be 

uced by a RA4 process from archival grade photographic paper and prod

508 mm (16 x 20 inches), printed on regular weight paper, matte finish 

depth and to provide clear, sharp pictures. Pictures shall be 406 mm x 

shall be taken on a clear sunny day to obtain sufficient detail to show 

Photographs shall be taken upon completion, including landscaping. They 
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control demonstration/training of VA personnel, and other required 

information, and the return of all keys

1.35 WARRANTY CALLS

A. The Government may contact the contractor for warranty services by 

telephone, fax, e-mail, letter or in person. The Contractor shall 

respond with actual physical repair activity (labor, equipment, 

materials, etc.) within three (3) business days of a routine warranty 

call, within eight (8) hours for emergencies. Please note that 

emergency calls may occur during other than normal work hours.  A 

representative from the Facilities Management Service will identify the 

emergency calls.

1.36 ATTACHMENTS

A. Appendices:

1. Appendix A - Approved OSHA Training Providers List

2. Appendix B - VA Adopted Codes

3. Appendix C - Proper Procedures and Forms for all Utility Shutdowns 

and Live Electrical Work

4. Appendix D – Safety and Infection Control Guide

B. Forms:

1. Attachment 1 A / B - Notification of Impaired Fire Protection by 

Contractor Personnel 

2. Attachment 2 - Notification of Hot Work Operations by Contractor 

Personnel (Burn Permit)

3. Attachment 3 - Hot Work Fire Safety Check List for Operations Area 

Inspection

4. Attachment 4 - Construction Fire Safety Check List

5. Attachment 5 - Notification of M & R Work

C.  Hospital Policy Memoranda

1. HPM 138-15 - Interim Life Safety Measures (ILSM)

2. HPM 138-24 - Infection Control During Construction and Renovation 

(ICRA)

- - - E N D ---
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Appendix A

Approved OSHA Training Providers List

Current List of Approved Outreach On-line Training Websites:

Construction 10 hour

1. Bright Brains/AdvanceOnline - www.advanceonline.com and hosted through: 

-- Region X OSHA Training Institute Education Center: www.regionxoti.org

-- AGC: http://agc.advanceonline.com

-- JJ Keller: www.keller-itc.com

2. ClickSafety - www.clicksafety.com and hosted through:

-- Keene State College: www.keene.edu/conted/osha.cfm

3. 360Training - www.oshacampus.com and hosted through:

-- Eastern Kentucky University - http://eku.360training.com

-- Metropolitan Community Colleges - http://mcc.360training.com

-- Red Rocks Community College - http://rrcc.360training.com

-- WESTEC OSHA ED Center - http://westec.360training.com

Construction 30 hour

1. Turner Construction -

https://www.turnerknowledge.com/turner/livelink.exe?func=login.channelpartner

2. ClickSafety - www.clicksafety.com and hosted through:

-- Keene State College: www.keene.edu/conted/osha.cfm
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Appendix B

VA Adopted Codes

GENERAL:  VA has adopted the latest editions of the following codes and 

standards as a minimum for all projects performed in the modernization, 

alteration, addition, or improvement of its real property and the 

construction of new structures. VA design Manuals and Master Specifications 

specify other codes and standards that VA follows on its projects:

 VA Directives, Design Manuals, Master Specifications, VA National 

CAD Standard Application Guide, and other Guidance on the Technical 

Information Library (TIL) (http://www.cfm.va.gov/til/). 

 International Building Code (IBC), including International 

Mechanical and Plumbing Codes

 NFPA 101, Life Safety Code (see NOTES below)

 NFPA National Fire Codes, with the exception of NFPA 5000 and NFPA 

900

 Occupational, Safety and Health Administration (OSHA) Standards.

 VA Seismic Design Requirements, H-18-8 

 NFPA 70, National Electrical Code (NEC)

 National Standard Plumbing Code (NSPC)

 Safety Code for Elevators and Escalators, American Society of 

Mechanical Engineers (ASME) A 17.1.

 ASME Boiler and Pressure Vessel Codes

 ASME Code for Pressure Piping

 Uniform Federal Accessibility Standards (UFAS) including VA 

Supplement, Barrier Free Design

 Building Code Requirements for Reinforced Concrete, American 

Concrete Institute and Commentary (ACI 318)

 Manual of Steel Construction, Load and Resistance Factor Design 

Specifications for Structural Steel Buildings, American Institute of 

Steel Construction (AISC)

 Energy policy Act of 2005 (EPAct)

 American Society of Heating and Refrigeration Engineers (ASHRAE) 

90.1, Energy Standards for Buildings Except Low-Rise Residential 

Buildings

 Federal Leadership in High Performance and Sustainable Buildings: 

Memorandum of Understanding (MOU)

 Executive Order 13423: Strengthening Federal Environmental, Energy, 

and Transportation Management.
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 Executive Order 13514, Federal Leadership in Environmental, Energy, 

and Economic Performance

 The Provisions for Construction and Safety Signs.  Stated in the 

General Requirements, Section 01 00 00, of the VA Construction 

Specifications.

 America Society of Heating and Refrigeration Engineers (ASHRAE), 

Ventilation for Acceptable Indoor Air Quality – ASHRAE Standard 62.1

 Safety Standard for Refrigeration Systems – ASHRAE Standard 15 

Local Codes: As an agency of the federal government, VA is not subject to 

local imposition of code enforcement procedures (drawing reviews, building 

permits, inspections, fees, etc.). VA must function as the Authority Having 

Jurisdiction (AHJ) and thus has the responsibility to guard public health and 

safety through enforcing its adopted codes. However, local authorities should 

be notified about planned projects and given opportunity to review drawings 

provided that VA does not pay for review or inspection fees. 

NOTES:

1. NFPA 101 primarily addresses life safety and fire protection features 

while the IBC addresses a wide range of considerations, including, but not 

limited to, structural strength, stability, sanitation, adequate light and 

ventilation, and energy conservation.  VA buildings must meet the 

requirements of NFPA 101 and documents referenced by NFPA 101 in order to 

comply with the accreditation requirements of The Joint Commission for the 

Accreditation of Hospitals.  Therefore, designs shall comply with the 

requirements of the latest edition of NFPA 101 and documents referenced 

therein.  Design features not addressed by NFPA 101 or documents 

referenced therein shall comply with the requirements of the latest 

edition of the IBC or as otherwise addressed above in this Program Guide.  

For design features that are addressed by both the IBC as well as NFPA 101 

or a document referenced by NFPA 101, the requirements of NFPA 101 or the 

document referenced by NFPA 101 shall be used exclusively (this applies 

even if the IBC requirements are different).

Conflicts between Nationally Recognized Codes and Standards and VA 

Requirements: Should a conflict exist between VA requirements and VA adopted 

nationally recognized codes and standards, the conflict shall be brought to 

the attention of VA.  The resolution of the conflict shall be made by the 

authority having jurisdiction for VA to ensure a consistency system wide.
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Appendix C

Proper Procedures and Forms for all Utility Shutdowns and Live Electrical Work

GENERAL NARRATIVE OF DOCUMENTATION REQUIREMENTS FOR PLANNED UTILITY SHUTDOWNS

General: All of the following types of work will be documented by the 

requesting party (contractor or in-house maintenance person) in a 

file folder fitted with two-hole prong paper fasteners.  Fasteners 

will be attached to the tops of each cover of the file folder.  

This narrative should be used in conjunction with the Utility 

Shutdown Flow Chart for a clear understanding of the shutdown 

process.

1. Planned Utility Shutdown:

In accordance with Hospital Policy Memorandum No. HPM 138-23, June 2007, 

a request for a utility shutdown must be presented to the Chief, 

Facilities Management Service (FMS), for evaluation and action to 

determine whether the shutdown will be classified as routine or major.

A. A Draft Utility Shutdown Notice is initiated by the requesting party and 

upon completion will be stapled to the outside front-cover of the file 

folder.

B. The Planned Utility Interruption Checklist will be attached to the inside 

front-cover using the two-hole prong fastener.

C. The Work Plan / Peer Review form is initiated and attached to the inside 

back-cover using the two-hole prong fastener.

D. All Supporting Documents will be attached to the inside back-cover of the 

file folder in reverse chronological order (most recent on top).  These 

documents include, but are not limited to, (1) any required permits 

(enclosed space, above ceiling, etc.) and approvals, (2) drawings / 

sketches of work, (3) meeting minutes, (4) coordination with affected 

services, (5) Mitigation Plan, (6) Contingency Plan, (7) shutdown 

procedures, and (8) start-up procedures, or as required by the Approving 

Official (Chief, FMS). 

2. Live Electrical Work:

In accordance with VHA Directive 2006–056, any energized electrical work 

plan must have the prior knowledge and approval of the Medical Center 

Director (Exception – The Chief, FMS may approve energized electrical work 

plans for Branch Circuits, from the final overcurrent protecting devices to 
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the outlets, that do not serve the critical patient care areas, such as 

Operating Rooms, Critical Care, Intensive Care, Dialysis Units, Isolation 

Rooms, Catheterization Laboratories, Emergency Rooms, or Supply, Processing, 

and Distribution (SPD) rooms).

A. The Request to Perform Live Electrical Work (memo to the Hospital 

Director) is initiated and upon approval will be attached to the inside 

back-cover using the two-hole prong fastener.

B. The Work Plan / Peer Review form is initiated and attached to the inside 

back-cover using the two-hole prong fastener.

C. All Supporting Documents will be attached to the inside back-cover of the 

file folder in reverse chronological order (most recent on top).  These 

documents include, but are not limited to, (1) any required permits 

(enclosed space, above ceiling, etc.) and approvals, (2) drawings / 

sketches of work, (3) meeting minutes, and (4) coordination with affected 

services.

3. Hot Work (Burn):

Facilities Management Service Standard Operating Procedures No. 138-05, 

August 2009, defines Hot Work as operations which include “… cutting, 

welding, brazing, silver soldering and other processes that utilize an 

open flame or arc.”  Please note that although Live Electrical Work is 

sometimes referred to in the trade as Hot Work, it is not (within the 

context of this document) since under normal working conditions it will 

not result in an open flame or arc.

A. The Hot Work (Burn) Permit is initiated and consists of two documents –

the Notification of Hot Work Operations by Contractor Personnel (Burn 

Permit) and the Hot Work Fire Safety Check List for Operations Area 

Inspection (Attachments 2 & 3).  Upon approval it will be posted at the 

job site until all work has been completed.  After completion of work, the 

documents will be attached to the inside back-cover of the file folder.

B. The Work Plan / Peer Review form is initiated and attached to the inside 

back-cover using the two-hole prong fastener.

C. All Supporting Documents will be attached to the inside back-cover of the 

file folder in reverse chronological order (most recent on top).  These 

documents include, but are not limited to, (1) any required permits 

(enclosed space, above ceiling, etc.) and approvals, (2) drawings / 

sketches of work, (3) meeting minutes, and (4) coordination with affected 

services.
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The following flowchart is based on the Planned Utility Interruption Checklist 

included within Appendix C.
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WORK PLAN REQUEST

PROJECT No. & TITLE: 673-342, 5-North Renovation

DATE OF WORK: Su,M,T,W,Th,F,Sa _________________ START TIME: __________ AM/PM

END TIME:___________  AM/PM       ESTIMATED DURATION OF WORK: ________  HOURS

LOCATION OF WORK: 
____________________________________________________________

____________________________________________________________________________

DESCRIPTION OF WORK:  
____________________________________________________________________________

____________________________________________________________________________

____________________________________________________________________________

____________________________________________________________________________

____________________________________________________________________________

All maintenance, repair, and construction work must have a written 

procedure (work plan) prepared by the Contractor / Maintenance person 

responsible for performing the task.  The COTR / Shop Supervisor will 

coordinate the peer review.  This completed form (with supporting 

documentation) must be forwarded to the Chief, FMS at least 2 ½ weeks before 

work is planned to begin.  Materials, specialty tools and supplies for the 

shutdown work must be staged for inspection by the COTR 24 hours prior to the 

shutdown of any utility system.

PROCEDURE(S):

Before:  ____________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

During:  ____________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

After:  _____________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

________________
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Attachments:      ____________  YES ____________  NO

NAME(S) OF EMPLOYEE(S) / CONTRACTOR(S) PERFORMING WORK:   
______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

CONTRACTOR / WORK LEADER SIGNATURE & DATE: __________________________________

CONTRACTOR / WORK LEADER NAME (PRINTED): ____________________________________

PEER REVIEW

PROJECT No. & TITLE: 673-342, 5-North Renovation

Name Signature Title / Service Date

COTR / FMS

Elec Supv / FMS

AC Supv / FMS

Plumb Supv / FMS

Controls / FMS

M&O Supv / FMS

Chief Project / FMS

Chief / FMS

Check all that apply:

__________ Notification of Live Electrical Work
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__________ Enclosed Space Permit

__________ Burn Permit (Hot Work)

__________ Safety Review (ILSM)

__________ Infection Controls Review (ICRA)

__________ Above Ceiling Permit

__________ Drawings Enclosed

__________ Mitigation Plan

__________ Contingency Plan

__________ Does the work require a Utility Shutdown?

__________ Is a Shutdown Coordination Meeting Required?

__________ Utility Shutdown Notice

__________ Utility Shutdown & Start Up Procedures

__________ Planned Utility Shutdown Checklist and Flow Chart

PLANNED UTILITY INTERRUPTION CHECKLIST

Project Name:  ________________________  Project #  ______________________
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COTR Name:  ___________________________  Phone #:  (______)_______________

1.   Utility Shutdown Request

# Item POC Comments
1.a. Draft Utility Shutdown Notice COTR
1.b Work Plan, draft Timeline & Peer 

review
Contractor
/ COTR

1.c Other Work Plans (Piggyback work) M&O / COTR
1.d Utility prints marked with 

isolation points for valves, 
equipment

COTR / M&O

1.e Identify affected areas / services   COTR / M&O
1.f Identify duration of shutdown Contractor

/ COTR
1.g Draft mitigation plan COTR / M&O

2.   Planning the Shutdown

# Item POC Comments
2.a. Peer Review complete COTR
2.b Chief FMS determines “Routine” or 

“Major” shutdown
Chief FMS

2.c Coordination meetings as 
applicable

2.d Coordinate with affected areas & 
services*

COTR / M&O

2.e Prepare utility shutdown and 
start-up procedures   

M&O Shops

2.f Verify & update prints COTR
2.g Finalize Utility Mitigation Plan M&O
2.h Identify Contingency Plan COTR / M&O
2.i Publish Utility Shutdown Notice COTR

*Include respiratory therapy on all AOV-related system modifications.

3.   Preparation

# Item POC Comments
3.a. Tag and mark field verified 

equipment and locations of valves 
/ breakers, switches, etc that 
disrupt utilities & hospital 
services*

M&O

3.b Stage work materials, pre-
fabricated parts, etc. 24 hours 
before work is to begin.  The COTR 
is to verify that all materials 
and tools are present.

Contractor

3.c Stage mitigation supplies & 
services

M&O

3.d Shutdown folder to CEP, contents 
include (as applicable):

 Final Shutdown Notice

CEP 
Supervisor 
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 Work Plan with Peer review & 
Timeline

 Mitigation Plan 

 POC Lists with contact 
information 

 Shutdown and Start up 
procedures

*Includes all sources of stored energy and services such as medical gasses.

4. Execution

# Item POC Comments
4.a. COTR informs CEP to initiate 

shutdown
COTR

4.b CEP initiates shutdown*; equipment 
is LOTO as planned

CEP

4.c Monitor shutdown and informs all 
parties when utility / service is 
secure

CEP

4.d Tracks progress via the Work Plan 
Timeline

CEP / COTR

4.e Notifies CEP when work is complete COTR 
4.f Initiates start up procedures to 

return the utility to service
CEP

4.g Notifies AOD when facility returns 
to safe state

CEP

*Contact Repertory Therapy POC whenever AOV-related items are affected.

5. Recovery

# Item POC Comments
5.a Mitigation measures removed; report 

completion to CEP 
CEP / 
Shops

5.b Update Drawings COTR
5.c File Shutdown Folder Chief, FMS 

Note: Be sure to include the following on this side of 2-Prong Folder. Some 
elements may be omitted. 

1. Notes from Shutdown Meetings / Coordination
2. Mitigation Plan
3. Contingency Plan
4. Shutdown procedures
5. Work Plan / Peer Review
6. Start up procedures
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Distributed:  

UTILITY SHUTDOWN NOTICE 

UTILITY
AREA(S) 

AFFECTED:

TIME /
DURATION:

DATE: ESTIMATED TIME FRAME:

HOW THIS AFFECTS YOU:

REASON FOR SHUTDOWN:     

FMS CONTACT PERSON:  ______________________ , COTR, at ext., or Cell. 

If you have any questions or problems with this date, please notify the 
contact person(s) above by the close of business one day from the date of 
this publication.  After that date, the closure will proceed as described 
above.  Supervisors, please share with all staff.

Ronald R. Stipp
Chief, Facilities Management Service

PLEASE SHARE WITH ALL STAFF

ENERGIZED (LIVE) ELECTRICAL WORK DIRECTOR MEMO
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Date: [Enter Today’s Date]

From: Facilities Management Service (138)

Subject: Request to Perform Live Electrical Work for the 673-342, 5-North 

Renovation.

To: Director (00)

1. In accordance with VHA Directive 2006-056 an energized electrical work 

plan must have the prior knowledge, and approval of the Medical Center 

Director.

Description of the work being performed, and the circuits impacted by this 

work:

________________________________________________________________

________________________________________________________________

________________________________________________________________

________________________________________________________________

________________________________________________________________

2. The start date for this work is ____Day____, _________Date_________ at 

___Time___.  The estimated duration for this work is ________ hours.

3. Any questions or concerns please call [Enter Name of COTR], Project 

Engineer / COTR, at extension [COTR Number], VA Cell Phone [COTR 

Number], or e-mail: [Enter COTR email address]@va.gov.

Ronald R. Stipp

Chief, Facilities Management Service

Approve    /    Disapprove

______________________________________________________

Stephen M. Lucas, Director (00) Date

Enclosure: (#)
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Appendix D

Safety and Infection Control Guide

Required to be Posted on the Construction Site

This Safety and Infection Control Guide is for informational 

purposes only and is not meant to be used in place of the 

contract.

General Information and Telephone Numbers:

 CEP ext. 7080

 Police ext. 7554

 Safety Office ext. 7292

 Medical Emergency (Non-Life Threatening) Dial 911

 Medical Emergency (Life Threatening) VA ED / Dial 911

Fire Safety:

 Contractors are to provide their own Fire Extinguishers and are required 

to perform and document that monthly maintenance has been performed.

 All Contractors’ staff should be aware of the exits in and around the 

construction area and keep them clear.

 If an alarm is activated in the construction area, a member of the 

construction crew should remain available to advise VA staff as to the 

cause of the alarm (if known) and dial the CEP at extension 7080.

 Permits are required to perform “Hot Work Operations” including cutting, 

welding, brazing or silver soldering, or any process that utilizes an 

open flame.

Safety:

 Ensuring free and unobstructed access to emergency services and for fire, 

police and other emergency forces.

 Ensuring temporary construction partitions are smoke tight and built of 

noncombustible or limited combustible materials.
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 Any Lock out / Tag out that needs to be done on utilities or equipment in 

the facility should go through the COTR and VA Maintenance & Operations 

Supervisor.

 Any penetrations made by Contractors during construction / renovation 

activities should be sealed (at least temporarily) at the end of the work 

shift.

 Smoking is not permitted within the Construction site.

The following is the procedure for reporting a fire at the JAH Facility:

FIRE SAFETY FOR CONTRACTORS

(SEGURIDAD CONTRA INCENDIOS PARA CONTRATISTAS)

CODE RED (FIRE)

CODIGO ROJO (FUEGO)

R – Rescue (Rescatar)

A – Alarm (Activar la Alarma)

Pull the nearest pull station. (Activar la alarma contra incendios mas 

cercana.)

Call 1 – 2 – 3 and inform the operator of location. (Marcar en el 

teléfono el numero 1-2-3 para informar a la operadora la localización 

del fuego.)

C – Contain (Close the door / Isolate the area of fire)

(Contener) (Cerrar las puertas / Aislar el área del fuego)

E – Extinguish / Evacuate (Extinguir / Desalojar)
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Privacy:

 Patient information found within a construction site should be turned 

in to the Nurse Manager or COTR.

Security:

 ID Badges must be worn at all times while on duty.

 Parking is allowed in designated areas only.

Infection Control Orientation for Construction Workers

The dirt and dust that are part of construction activities contain 

hidden infectious hazards. It is not “just dust”. One such hazard is fungal 

organisms such as Aspergillus. Aspergillus may be found in decaying leaves 

and compost, plaster and drywall, standing water, and settled dust. These 

organisms usually do not cause problems in healthy people, but can cause 

problems in a hospital with sick patients, especially those with lung 

problems, or in those with poor immunity, such as transplant or cancer 

patients. Therefore, it is critical that you do your part to keep everyone 

in the hospital safe and healthy as possible. We, in turn, will make 

conditions as safe as possible for you.

1. Medical Waste:

a. Hospital staff will remove any medical waste, including sharp object

containers (for used needles and syringes), from construction areas 

prior to the start of projects.

b. Please notify your supervisor and the COTR or Resident Engineer

immediately if you (contract workers) find any needles, syringes, sharp 

medical objects or red bag waste left in the construction area.

2. Barrier Walls:

a. Construction areas must be kept separate from patient care areas by 

barriers that keep the dust and dirt inside the worksite.

b. Walls must provide a complete seal of the construction area from 

adjacent areas (walls may be rigid or 4 - 6 mil thick plastic).

c. Any gaps or breaks in barriers must be repaired immediately.

3. Environmental Control:

a. The construction zone and adjacent entry areas shall be maintained 

daily by the Contractor in a clean and sanitary manner.

b. Vacuum dirt and dust routinely inside the work area. This will 
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minimize dirt tracking on shoes and reduce the dust generation inside 

the work area. (Sweeping creates more dust in the air).

c. Debris shall not be hauled through patient care areas unless approved 

by Infection Control and the COTR or Resident Engineer.

d. Demolition debris must be removed in carts with a tightly fitted cover.

e. Do not overfill carts so that cover will not fit tightly.

f. If 4 - 6 mil plastic is used as cover, no sharp objects shall be 

allowed to cut through the plastic.

g. Wipe down the exterior of the carts with a damp rag to remove dust 

before taking it through the hospital.

h. Debris removal will follow specified traffic patterns and elevator 

usage.

i. Sticky or walk - off mats (minimum of 24 x 36 inches) shall be placed 

immediately outside the construction area and are changed regularly 

(i.e., whenever they no longer remove dirt from feet).

j. Contractor must ensure that their staff mop any dirt / dust tracking 

which occurs outside the construction barrier by their workers with a 

damp mop.

k. There shall be no standing water left in the construction area. This 

includes water in equipment drip pans and any open containers within 

the construction area.

l. All accidental spills must be cleaned up and dried within 12 hours.

m. Remove and dispose of porous materials that remain damp for more than 

48 hours.

n. Optimally, construction-zone air will be exhausted directly to the 

outside with no potential for re-circulation. If an existing direct 

exhaust system cannot be located and a tie into re-circulated air 

system is necessary, a pre-filter and high efficiency filter (95%) will 

be used prior to exhaust to prevent contamination of the duct. The 

filters will be changed routinely so that operational performance of 

unit is maintained.

o. Negative air pressure must be maintained within the construction area 

for all projects that generate a moderate or high level of dust and are 

adjacent to any patient care or treatment area.

p. Contractors working in a sterile or invasive procedure area of the 

hospital will be provided with a disposable coverall, head cover, and 

shoe covers that must be worn upon entry and removed after exiting that 

area.
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q. Tools and equipment must be damp-wiped prior to entry and exit from 

sterile and invasive procedure areas.

r. All equipment, tools, material, etc., transported through occupied

patient areas shall be made free from dust and moisture by vacuuming 

and wipe down.

s. Water mist work surface to control dust when cutting or drilling.

t. Seal unused doors with duct tape.

u. Block off and seal air vents in construction area to prevent duct 

contamination.

v. Seal holes, pipes, conduits and punctures appropriately.

w. If demolition chutes are used, they must be sealed when not in use.

The chute and damper should be sprayed with water, as necessary, to 

maintain dust control.

x. Control, collection and disposal must be provided for any drain liquid 

or sludge found when demolishing plumbing.

y. During outside excavation work, exterior window seals may be required

to reduce the amount of outside dust entering the building.

4. Worksite Access Control:

a. Use designated entry and exit procedures.

b. Keep all hospital hallways free of debris and dirt.

c. No unauthorized personnel should be allowed to enter the construction 

areas.

d. Use designated elevators only.

5. Workers:

a. Clothing and shoes must be free of loose soil and debris when exiting 

the work area.

b. Use personal protective equipment (masks, face shields, etc.) as 

indicated for the task at hand.

c. Hand washing is the best method of reducing the transmission of 

infection. Always wash your hands with soap and water after visiting 

the restroom, before eating or smoking, and when leaving the 

construction site.

Please feel free to call the Infection Control Section at:

(813) 972-2000 extensions 4953 or 6953

Pagers 201-1764 or 201-1228
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ATTACHMENT #1 - A

NOTIFICATION OF IMPAIRED FIRE PROTECTION BY CONTRACTOR PERSONNEL

PROJECT No. & TITLE: 673-342, 5-North Renovation

NAME OF FACILITY 
_____________________________________________________________

NOTIFIED BY 
_______________________________

TITLE __________________________

__________________________

COMPANY 
______________________________________________________________________

NATURE OF IMPAIRMENT 
____________________________________________________________________________

____________________________________________________________________________

PRECAUTIONS TO BE TAKEN 
____________________________________________________________________________

____________________________________________________________________________

____________________________________________________________________________

CLOSED VALVE NO. ___  IN BLDG. NO. ________   LOCATED IN ROOM ________ 

CONTROLLING _______________________________________________________

ON DATE: Su,M,T,W,Th,F,Sa _____ @ TIME ______________ AM/PM

BECAUSE: 
____________________________________________________________________________

____________________________________________________________________________

ON DATE: Sn,M,T,W,Th,F,St _____ @ TIME ______________ AM/PM

COTR ________________________________________ WAS CONTACTED AT (813) 972-2000

ext. or (813) _______________________

DATE/TIME SAFETY OFFICER WAS CONTACTED AT EXT. 7598 
__________________________

DATE/TIME EGCC OPERATOR/CEP WAS CONTACTED AT EXT. 7080 
_______________________

DATE/TIME FIRE DEPARTMENT WAS CONTACTED AT (813) 971-3636
_______________________ 

DATE/TIME RSFPE WAS CONTACTED AT (   __)______________
_______________________
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ATTACHMENT #1 - B

NOTIFICATION OF RESTORED FIRE PROTECTION BY CONTRACTOR PERSONNEL

PROJECT No. & TITLE: 673-342, 5-North Renovation

NAME OF FACILITY 
_____________________________________________________________

NOTIFIED BY 
_______________________________

TITLE __________________________

__________________________

COMPANY 
______________________________________________________________________

NATURE OF IMPAIRMENT 
____________________________________________________________________________

____________________________________________________________________________

AND FULL PROTECTION RESTORED, EXCEPT 
____________________________________________________________________________

____________________________________________________________________________

____________________________________________________________________________

OPENED VALVE NO. ___  IN BLDG. NO. ________   LOCATED IN ROOM ________ 

CONTROLLING _______________________________________________________

ON DATE: Su,M,T,W,Th,F,Sa _____ @ TIME ______________ AM/PM

BECAUSE: 
____________________________________________________________________________

____________________________________________________________________________

ON DATE: Su,M,T,W,Th,F,Sa _____ @ TIME ______________ AM/PM

COTR ________________________________________ WAS CONTACTED AT (813) 972-2000

ext. or (813) _______________________

DATE/TIME SAFETY OFFICER WAS CONTACTED AT EXT. 7598 
__________________________

DATE/TIME EGCC OPERATOR/CEP WAS CONTACTED AT EXT. 7080 
_______________________

DATE/TIME FIRE DEPARTMENT WAS CONTACTED AT (813) 971-3636
_______________________ 

DATE/TIME RSFPE WAS CONTACTED AT (   __)______________
_______________________
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ATTACHMENT #2

NOTIFICATION OF HOT WORK OPERATIONS BY CONTRACTOR PERSONNEL (BURN PERMIT)

PROJECT No. & TITLE: 673-342, 5-North Renovation

NAME OF FACILITY ____________________________________________________________ 

BUILDING No. & NAME: __________________________________________________

ON FLOORS: __________________________________________________________________

ON DATE: Su,M,T,W,Th,F,Sa _____ @ TIME _______________ _AM/PM

WORK TO BE DONE: 
_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

SPECIAL PRECAUTIONS: 
_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

NAME OF FIRE WATCH PERSON IF APPLICABLE: 
_____________________________________

COMMENTS: 
_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

NOTIFIED BY _________________________________________________________________

NOTIFIERS SIGNATURE & DATE __________________________________________________

TITLE & PHONE No. ___________________________________________________________

CONTRACTOR __________________________________________________________________

COTR ____________________________________________        

APPROVAL ____________________

COTR SIGNATURE & DATE _______________________________________________________

SAFETY STAFF MEMBER _________________________________________________________

SAFETY SIGNATURE & DATE _____________________________________________________
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ATTACHMENT #3

HOT WORK FIRE SAFETY CHECK LIST FOR OPERATIONS AREA INSPECTION

PROJECT No. & TITLE: 673-342, 5-North Renovation

DATE:______________

Floor swept clean of combustibles.
Floors wet down, covered with damp sand, metal or other shields.
Combustibles material or flammable liquids removed from area, 
whenever possible.
Combustibles and flammable liquids protected with covers, guards, 
or metal shields.
All wall and floor openings covered.
Covers suspended beneath work to collect sparks.

WORK BEING DONE ON WALLS OR CEILINGS

Ensure wall construction is noncombustible and is without 
combustible covering.
Move combustibles away from opposite side of wall.

WORK BEING DONE ON ENCLOSED EQUIPMENT-(TANKS, DUCTS, ETC.)

Remove all combustibles from enclosures.
Purge containers of flammable vapors.  Ensure continuous purge so 
no vapors accumulate during work.

FIRE WATCH

To be provided during and until 30 minutes after operation.
Provided with a 10-pound dry chemical or halon extinguisher and 
small hose.
Trained in use of equipment and in sounding fire alarm.

FINAL CHECK-UP

To be made 30 minutes after completion of any operation unless 
fire watch is provided.
Notify Safety Office (extension 7292) when work is complete.  
(Contractors - notify COTR)
Notify Graphic Control Center (extension 7080), if any fire zones 
were by-passed

HOT WORK LOCATION ___________________________________________________________

NOTIFIERS SIGNATURE & DATE __________________________________________________

NAME & PHONE No. ____________________________________________________________

CONTRACTOR 
___________________________________________________________________

COTR SIGNATURE & DATE 
________________________________________________________
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ATTACHMENT #4

CONSTRUCTION FIRE SAFETY CHECK LIST

(For protection of VA property, patients, visitors and personnel)

PROJECT No. & Title: 673-342, 5-North Renovation

DATE:______________

A. FIRE EXTINGUISHERS (OSHA 1926.150[c])

___________ (1) Extinguisher available within 100 feet.  Extinguisher rated 
not less than 2A.

___________ (2) If flammable liquids or gases present, a fire extinguisher 
rated not less than 10B within 50 feet.

B. IGNITION HAZARDS (OSHA 1926.1511[a])

___________ (1) Internal combustion engines located away from combustibles.
___________ (2) Smoking is prohibited in fire hazard areas (flammables,                           

combustibles).

C. INDOOR STORAGE (OSHA 1926.151[d])

___________ (1) Site kept free from accumulation of unnecessary 
combustibles.

___________ (2) Storage shall not obstruct means of exits.
___________ (3) Clearance maintained around lights and heating units.

D. FLAMMABLE AND COMBUSTIBLE LIQUIDS (OSHA 1926.152)

___________ (1) Approved containers.
___________ (2) No storage in areas of exits, stairways or people traffic 

areas.
___________ (3) Max. 25 gal. In room – otherwise approved storage cabinet.

E. TEMPORARY HEATING DEVICES (OSHA 1926.154)

___________ (1) Adequate ventilation for workmen and heater combustion.
___________ (2) Clearance of combustibles from heaters at least 3 feet.
___________ (3) Stability of heater.

F. SIGNS AND BARRICADES (OSHA 1926.200)

___________ (1) Danger signs where immediate hazards exist.
___________ (2) Caution signs where potential hazards exist.
___________ (3) Safety instruction signs where necessary.
___________ (4) Barricades where necessary to protect persons from hazards.

G. WELDING AND CUTTING – HOT WORK PERMIT REQUIRED (NFPA-51B & OSHA 1910.252)

___________ (1) Inspection of area before permit given.
___________ (2) Distance from combustibles 35 feet.
___________ (3) Fire extinguisher in immediate area.
___________ (4) Wall and floor openings covered.
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___________ (5) No flammable liquids present.
___________ (6) Inspection after work.

H. ELECTRICAL (OSHA 1924.400-2, 1926.302, & NFPA 241-4)

___________ (1) All temporary wiring grounded and in accordance with 
National Electric Code (NEC).

___________ (2) Precautions taken to make any open wiring inaccessible to 
other than authorized personnel.

___________ (3) Temporary light bulb equipped with guards, use heavy duty 
cords, and not suspended by their cords unless specifically 
designed for that use.

___________ (4) Runs of open conductors located away from possible damage 
and fastened at intervals of no greater than 10 feet.

___________ (5) Outlets in construction sites have GFCI or assured 
equipment grounding.

___________ (6) Extension cords protected from damage.  No worn or frayed 
cables.  Not hung from nails or suspended by wire.

___________ (7) Fuses or circuit breaker provided for each feeder or branch                       
circuit.

___________ (8) Electrical powered operated hand tools shall either be of 
the approved double insulated type or properly grounded.

I. DEMOLITION  (OSHA 1926.850-858 and NFPA 241 – Ch.7)

___________ (1) Electric, gas water, steam, etc. shut off prior to work.
___________ (2) Any utilities that are necessary to be maintained need 

protection.
___________ (3) Masonry walls shall not be permitted to fall on floors such 

that it would exceed the safe carrying capacity of the 
floor.

___________ (4) Floor openings within 10 feet of any wall being demolished 
shall be planked solid except when no one below.

___________ (5) The storage of waste material and debris shall not exceed 
the floor loading limit.

___________ (6) Construction of dust barriers as needed (not OSHA).
___________ (7) Notification of shut off and protect smoke detectors, etc. 

during day time only (not OSHA).  Coordinated with COTR.
___________ (8) Precautions if floors are soaked with oil or flammable 

liquids, if dust accumulation is present or other 
combustibles a present and hot work is being performed.

___________ (9) Smoking is prohibited throughout demolition (NFPA 241, 7-4, 
2).

___________ (10) Flammable and combustible liquids removed from area.
___________ (11) Water supplies must still be available from fire hydrants 

in the vicinity of the structure or area.
___________ (12) Asbestos abatement, breakables (i.e., glass) shall be 

removed prior to demolition.

J. TEMPORARY BUILDINGS, TRAILERS (NFPA 241, Ch.2)

___________ (1) Temporary offices, trailers, sheds, etc. of combustible 
construction at least 30 feet from permanent buildings.

___________ (2) Only safety installed approved heating devices used.  Ample 
clearance around stoves, heaters and chimneys per NFPA 211.

K. ROOFING OPERATIONS (NFPA 241, Ch.6)
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___________ (1) Asphalt and tar kettles located outside the building or on 
a noncombustible roof away from combustibles.  Kettles must 
have gravity lids, tight fitting.

___________ (2) Torch applied roofing systems shall be installed using 
extreme  caution.  Follow manufacturer’s instructions.  
Caution around roof openings, penetrations or flashings.

___________ (3) Fire extinguisher, 20-B minimum, within 30 feet of roof 
kettle.  At least one extinguisher 2A:20-B:C on the roof 
being repaired; also one within 30 feet of torch applied 
roofing equipment.

___________ (4) Fuel containers at least 10 feet away from burner flame.
___________ (5) Notify building occupants who might be affected.  

Coordinate with C.O.T.R.
___________ (6) Investigate location of supply air intakes.  Coordinate 

shutdowns as necessary with COTR.
___________ (7) Roof edges will be guarded by means of typical roof 

protection or a safety monitoring system.

L. EXIT PATHWAYS (NFPA 241, Ch.5; also reference NFPA 101)

___________ (1) Every building and area will remain accessible to fire 
department apparatus and personnel.  Roadways will be 
maintained with 20 feet of all buildings.

___________ (2) Adequate egress paths, including stairs and corridors, will 
be maintained at all times. Exits may only be blocked 
temporarily if unavoidable and when adequate alternate 
measures are provided(signage, temporary fire detection, 
training, etc.) to warn personnel.  Coordinate with COTR.

WORK LOCATION _______________________________________________________________

NOTIFIERS SIGNATURE & DATE __________________________________________________

NAME & PHONE No. ____________________________________________________________

CONTRACTOR 
___________________________________________________________________

COTR SIGNATURE & DATE 
________________________________________________________
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ATTACHMENT #5

NOTIFICATION OF M & R WORK

PROJECT No. & TITLE: 673-342, 5-North Renovation

DATE OF WORK: Su,M,T,W,Th,F,Sa _________________ START TIME: __________ AM/PM

END TIME:___________  AM/PM       ESTIMATED DURATION OF WORK: ________  HOURS

LOCATION OF WORK: 
____________________________________________________________

____________________________________________________________________________

DESCRIPTION OF WORK:  
____________________________________________________________________________

____________________________________________________________________________

____________________________________________________________________________

____________________________________________________________________________

____________________________________________________________________________

TOOLS & EQUIPMENT TO PERFORM WORK:__________________________________________

____________________________________________________________________________

____________________________________________________________________________

PERSONNAL PROTECTIVE EQUIPMENT FOR WORK:____________________________________

____________________________________________________________________________

____________________________________________________________________________

NAME(S) OF EMPLOYEE(S) PERFORMING WORK:   
______________________________________

______________________________________   

______________________________________

______________________________________    

______________________________________

SUPERVISOR / WORK LEADER SIGNATURE & DATE: __________________________________

SUPERVISOR / WORK LEADER NAME (PRINTED): ____________________________________

PROCEEDURE(S): _____________________________________________________________

____________________________________________________________________________

____________________________________________________________________________

____________________________________________________________________________

____________________________________________________________________________

____________________________________________________________________________

____________________________________________________________________________

________________
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All maintenance and repair work must have a written procedure prepared 

by the maintenance person performing the task.

Before:  ____________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

During:  ____________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

After:  _____________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

DATE AND TIME COTR NOTIFIED: 
_________________________________________________

GENERAL CONTRACTOR’S NOTIFYING PERSON: 
_______________________________________

NOTIFYING PERSON’S SIGNATURE: 
________________________________________________

GENERAL CONTRACTOR COMPANY: 
__________________________________________________

PHONE NUMBER(S):  
____________________________________________________________
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HPM 138-15: ILSM PROJECT EVALUATION CHECKLIST

Project: _________________________   Building / Location: ___________________

Floor: _________   Start Date: _______________   Finish Date: _______________

Duration: ____________________

Question Yes No N/A

1.   Will existing exits be impaired or blocked?

2.   Will existing corridor width be reduced?

3.   Will alternative exits be required?

4.   Will construction area exit routes be needed?

5.   Will patient access to emergency services be impaired?

6.   Will police, fire, or EMS access to emergency services  
be impaired?

7.   Will fire alarm system be impaired?

8.   Will sprinkler system be impaired?

9. Will temporary or equivalent systems be needed?

10.  Will temporary smoke-tight construction partitions be 
needed?

11.  Will additional handheld fire-fighting equipment be 
needed?

12.  Will personnel training in the use of handheld fire 
extinguishers be needed?

13.  Will reinforcement of the smoking policy be needed?
14.  Will a reduction in the flammable or combustible fire    

load be needed?
15.  Will housekeeping or debris removal practices be 

needed?
16.  Will additional fire drills or fire response training 

be needed?
17.  Will increased hazard surveillance of building, 

grounds, or equipment be needed?
18.  Will special attention to excavations, construction 

storage, or work areas be needed?
19.  Will training to compensate for structural or 

compartmentation deficiencies be needed?
20.  Will organization training in LSC deficiencies, 

construction hazards, or ILSM be needed?

This evaluation is to be completed by the Safety Office together with the 

COTR / Project Manager before the start of any construction renovation work 

to ensure that appropriate ILSM are implemented.  If you answered “yes” to 

any of the questions above, complete all ILSM forms as required and as 

related to the construction project.

Safety Office: ________________________________   Date: _____________________

COTR / Project Manager: _______________________ Date: _____________________

143



INTERIM LIFE SAFETY MEASURES (ILSM) ASSIGNMENT

Project: ______________________________   Building / Location: _______________________

Floor: ____________   Start Date: __________________   Finish Date: __________________

Duration: ________________________

______ 1. Ensuring free and unobstructed exit access and exits.  Staff receives 

additional trailing / communication when alternative exits are 

designated.  Buildings or areas under construction must maintain escape 

routes for construction workers at all times.  Means of exiting 

construction are inspected daily.

______ 2. Ensuring free and unobstructed access to emergency services and for fire, 

police and other emergency forces.

______ 3. Ensuring fire alarm, detection, and suppression systems are in good 

working order.  A temporary, but equivalent system shall be provided when 

any fire system is impaired.  Temporary systems must be inspected and 

tested monthly.  Provide fire watch or evacuate buildings in the event 

that the fire alarm, detection or suppression systems are taken out of 

service for more than four hours in a 24-hour period.

______ 4. Ensuring temporary construction partitions are smoke tight and built of 

noncombustible or limited combustible materials that will not contribute 

to the development or spread of fire in accordance with Section 01 00 00, 

General Requirements.

______ 5. Providing additional fire-fighting equipment and train personnel in its 

use.

______ 6. Prohibiting smoking in or adjacent to construction areas.

______ 7. Developing and enforcing storage, housekeeping, and debris removal 

practices that reduce the buildings flammable and combustible fire load 

to the lowest feasible level.

______ 8. Conducting a minimum of two fire drills per shift per quarter.

______ 9. Increasing hazard surveillance of buildings, grounds and equipment, with 

special attention to excavations, construction areas, construction 

storage, and field offices.

______ 10. Training personnel to compensate for impaired structural or

compartmentation features of fire safety.

______ 11. Conducting organization wide safety education programs to promote 

awareness of any LSC deficiencies, construction hazards and these ILSM.  

Conduct familiarization tours and site visits for local Fire Department, 

when necessary.          

______________________________________________________    ___________________

Signature of Safety Office Staff Member Date

______________________________________________________    ___________________

Signature of COTR / Project Manager Date
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INTERIM LIFE SAFETY MEASURES (ILSM) FOR BUILDING LIFE SAFETY CODE DEFICIENCIES

Building: _____________________   Floor: ______________________   Room: ______________

Description of building life safety code deficiency: _________________________________

______________________________________________________________________________________

______________________________________________________________________________________

PFI ID (If Applicable): _________________________________________

Corrective Action to be Taken: _______________________________________________________

______________________________________________________________________________________

______________________________________________________________________________________

______ 1. Ensuring free and unobstructed exit access and exits.  Staff receives 

additional training when alternative exits are designated.  Buildings or 

areas under construction must maintain escape routes for construction 

workers at all times.  Means of exiting construction are inspected daily.

______ 2. Ensuring free and unobstructed access to emergency services and for fire, 

police and other emergency forces.

______ 3. Ensuring fire alarm, detection, and suppression systems are in good 

working order.  A temporary, but equivalent system shall be provided when 

any fire system is impaired.  Temporary systems must be inspected and 

tested monthly.  Provide fire watch or evacuate buildings in the event 

that the fire alarm, detection or suppression systems are taken out of 

service for more than four hours in a 24-hour period.

______ 4. Ensuring temporary construction partitions are smoke tight and built of 

noncombustible or limited combustible materials that will not contribute 

to the development or spread of fire.

______ 5. Providing additional fire-fighting equipment and train personnel in its 

use.

______ 6. Prohibiting smoking in or adjacent to construction areas.

______ 7. Developing and enforcing storage, housekeeping, and debris removal 

practices that reduce the buildings flammable and combustible fire load 

to the lowest feasible level.

______ 8. Conducting a minimum of two fire drills per shift per quarter.

______ 9. Increasing hazard surveillance of buildings, grounds and equipment, with 

special attention to excavations, construction areas, construction 

storage, and field offices.

______ 10. Training personnel to compensate for impaired structural or 

compartmentation features of fire safety.

______ 11. Conducting organization wide safety education programs to promote 

awareness of any LSC deficiencies, construction hazards and these ILSM.  

Conduct familiarization tours and site visits for local Fire Department, 

when necessary.

______ 12. Additional measures are not required.

______________________________________________________    ___________________

Signature of Safety Office Staff Member Date

______________________________________________________    ___________________

Signature of COTR / Project Manager Date
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DAILY CONSTRUCTION SITE INSPECTION

Date: ____________________________   Inspector: _____________________________   

Project Number: __________________________________

Description Yes No Comments

Contractor acknowledge asbestos in 
writing
Adequate barriers in place

Smoke proof

Dust proof

Signage in place

Applicable codes complied with

Occupational Safety & Health 
Administration (OSHA) compliance
*Interim Life Safety in place

*Staff trained regarding     
Interim Life Safety
*Temporary fire protection in 
place / fire watch

Contractors aware of egress routes

*Increase in fire drills, other  
training

All exits clear

Free access to Emergency Services

Alternate access for public and 
emergency use
Additional fire fighting staff & 
equipment available
Smoking is strictly prohibited

Construction site clean and orderly

*Hazard surveillance occurring? How 
often?

*Staff informed if adjacent areas 
affected

Construction site restricted

*Local authorities aware of Interim 
Life Safety

Effective site storage of materials, 
other
*Fire zones maintained, staff aware 
of changes

Contractor confirms egress routes for 
staff clear
Hot work permits are being issued.

Penetrations through firewalls are 
properly sealed

* Safety Office:  Complete applicable items as required.
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HPM 138-24: INFECTION CONTROL DURING CONSTRUCTION AND RENOVATION (ICRA)

CLASS II PROJECT = Small scale, short duration activities which create 

minimal dust.

Date of Project:  ____________________ Project Number:  _________________

Location of Project / Brief Description:

_____________________________________________________________________________

Name of Employee(s) conducting work: 

_________________________________________________________

_________________________________________________________

_________________________________________________________

COTR, Resident or Project Engineer, Supervisor, or designated competent 

person                                                                                                                       

PROCEDURES DURING PROJECT:

1. Provide active means to prevent airborne dust from dispersing into the 

atmosphere (check one).

__________  Containment booth used.

__________  Enclose work area with fire-rated plastic sheeting from 

floor to ceiling with at least 2-foot overlapping flaps for 

access to entry.

__________  Use HEPA vacuum at point of dust generation.

2. Water mist work surfaces to control dust while cutting.

3. Seal unused doors with duct tape.

4. Block off and seal HVAC returns.

5. Place dust mat at entrance and exit of work area.  Clean or change 

routinely, as needed.

6. Remove or isolate HVAC system in areas where work is being performed.

7. Complete the daily infection control inspection log for projects 

lasting more than one day and report any deviations to Infection 

Control. 

PROCEDURES UPON PROJECT COMPLETION:

1. Wipe work surfaces with disinfectant.

2. Contain construction waste before transport in tightly covered 

containers.

3. Wet mop and / or vacuum with HEPA filtered vacuum before leaving work 
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area.

4. Remove isolation of HVAC systems in areas where work is being 

performed.

___________________________________ _________________________________

Safety Staff Member (date) Infection Control (date)

________________________________________

COTR / Construction Supervisor    (date)

CLASS III PROJECT = Work that generates a moderate to high level of dust or 

requires demolition or removal of any fixed building components or 

assemblies.

Date of Project:  ____________________ Project Number:  _________________

Location of Project / Brief Description:

_____________________________________________________________________________

Name of Employee(s) conducting work: 

_________________________________________________________

_________________________________________________________

_________________________________________________________

COTR, Resident or Project Engineer, Supervisor, or designated competent 

person

PROCEDURES DURING PROJECT:

1. Remove or isolate HVAC system in area where work is being done to 

prevent contamination of duct system.

2. Complete all critical barriers (i.e. sheetrock, plywood, plastic), to 

seal the area from the non – work area or implement the control cube 

method (cart with plastic covering and sealed connection to the work 

site with HEPA vacuum for vacuuming prior to exit) before construction 

begins.

3. Maintain negative air pressure within the work site utilizing HEPA 

equipped air filtration units.

4. Contain construction waste before transport in tightly covered 

containers.

5. Cover transport receptacles or carts.  Tape the covering unless a solid 

lid is used.
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6. Place dust mat at the entrance / exit of the work area.  Clean or 

change routinely, as needed.

7. Complete the daily infection control inspection log for projects 

lasting more than one day and report any deviations to Infection 

Control.

PROCEDURES UPON PROJECT COMPLETION:

1. Do not remove barriers from work area until completed project is 

inspected by Safety and Infection Control Sections and thoroughly 

cleaned by Environmental Management Service.

2. Remove barrier materials carefully to minimize spreading of dirt and 

debris associated with construction.

3. Vacuum the work area with HEPA filtered vacuums.

4. Wet mop area with disinfectant.

5. Remove isolation of HVAC system in areas where the work is being 

performed.

___________________________________ _________________________________

Safety Staff Member (date) Infection Control (date)

________________________________________

COTR / Construction Supervisor    (date)

CLASS IV PROJECT = Major demolition and / or construction projects.

Date of Project:  ____________________ Project Number:  _________________

Location of Project / Brief Description:

_____________________________________________________________________________

Name of Employee(s) conducting work: 

_________________________________________________________

_________________________________________________________

_________________________________________________________

COTR, Resident or Project Engineer, Supervisor, or designated competent 

person

PROCEDURES DURING PROJECT:

1. Isolate HVAC system in area where work is being done to prevent 

149



contamination of the duct system.

2. Complete all critical barriers (i.e. sheetrock, plywood, plastic), to 

seal the area from the non – work area or implement the control cube 

method (cart with plastic covering and sealed connection to the work 

site with HEPA vacuum for vacuuming prior to exit) before construction 

begins.

3. Maintain negative air pressure within the work site utilizing HEPA 

equipped air filtration units.

4. Contain construction waste before transport in tightly covered 

containers.

5. Seal holes, pipes, conduits, and punctures appropriately.

6. Construct an anteroom and require all personnel to pass through this 

room so they can be vacuumed using a HEPA vacuum cleaner before leaving 

the work site or they can wear cloth or paper coveralls that are 

removed each time they leave the work site.

7. Complete the daily infection control inspection log for projects 

lasting more than one day and report any deviations to Infection 

Control.

PROCEDURES UPON PROJECT COMPLETION:

1. Do not remove barriers from work area until completed project is 

inspected by the owner’s Safety and Infection Control Sections and 

thoroughly cleaned by the owner’s Environmental Management Service.

2. Remove barrier materials carefully to minimize spreading of dirt and 

debris associated with construction.

3. Contain construction waste before transport in tightly covered 

containers.

4. Cover transport receptacles or carts.  Tape covering unless solid lid.

5. Vacuum the work area with HEPA filtered vacuums.

6. Wet mop area with disinfectant.

7. Remove isolation of HVAC system in areas where the work is being 

performed.

___________________________________ _________________________________

Safety Staff Member (date) Infection Control (date)

________________________________________

COTR / Construction Supervisor    (date)

EXTERNAL DEMOLITION AND DIRT EXCAVATION INFECTION CONTROL NOTIFICATION
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Date of Project:  ________________________ Project Number:  _____________________

Location of Project / Brief Description:

_____________________________________________________________________________

Name of Employee(s) conducting work: 

_________________________________________________________

_________________________________________________________

_________________________________________________________

COTR, Resident or Project Engineer, Supervisor, or designated competent person

Check Items to be Addressed During the Project in the Table Below:

Item (√) Recommendation
Demolition site Shroud the site if possible to reduce environmental 

contamination.
Adjacent air 
intakes

Seal off affected intakes if possible or relocate intake if 
funds permit.

HVAC system Consult with the facility engineer about pressure 
differentials and air recirculation options. Keep 
facility’s indoor air pressure positive relative to the 
outside.

Filters Ensure that filters are properly installed. Change pre-
filters frequently to prevent dust build-up on high 
efficiency filters.

Windows Sealed and caulked to prevent entry of airborne fungal 
spores.

Doors Keep closed as much as possible. Do not prop doors open. 
Seal and caulk unused doors (not emergency exits). Use 
tacky mats at entrances.

Water pipes Note water pipe location relative to construction area to 
prevent intrusion of dust into water systems.

Rooftops Avoid rooftops during active demolition/construction.
Dust generation Mist the area with water to minimize dust.
Immune compromised 
patients

Check likelihood of immune compromised patients being close 
to construction area. Reroute patient/pedestrian traffic so 
as to avoid outside areas close to these sites. Use walk-
ways protected from demolition / construction sites.

Truck traffic Reroute if possible or arrange for frequent street cleaning
Education/awareness Encourage reporting of incidents associated with 

construction.

___________________________________ _________________________________

Safety Staff Member (date) Infection Control (date)

________________________________________

COTR / Construction Supervisor    (date)

DAILY INFECTION CONTROL INSPECTION LOG

Project Number _______________     Project Class _________     Date _________

Follow all provisions listed that apply to the Project Class in the list below:

Class I, II, III, IV Comments
1.
2.

Methods in place to minimize dust generation.
Appropriate signage on doors to construction area.
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3. Appropriate debris transport - covered cart, 
dedicated elevator, dedicated route.

4. Area cleaned at end of day. Trash to designated 
area.

5. No visible signs of mice, insects, birds or other 
vermin.

6.
7.

Roof protection in place for projects on roof.
Displaced ceiling tiles are readily replaced.

8.
9.

Traffic pattern discourages patient exposure.
Water disruptions, if needed, are scheduled during 
low activity

Class II
10. Fire-rated plastic barrier encloses work area with 

2-ft overlapping flaps for access.
11. Surfaces water-misted to control dust while cutting 

and/or HEPA vacuum power tool used.
12. Unused doors sealed with duct tape.

Class II, III, IV
13.
14.

Air vents blocked off and sealed.
Dust mat at work area entrance and exit. Cleaned or 
changed routinely.

15. Floors not showing visible tracked dirt outside 
construction area.

16. HVAC system for this area is sealed or isolated

Class III, IV
17. Barrier is solid. Critical barriers to seal area in 

place before beginning work.
18. Negative air pressure maintained with HEPA equipped 

units.
19.
20.

Waste contained in tightly covered containers.
Transport carts sealed with tape if not a solid lid.

Class IV
21.
22.

Patients relocated away from construction area.
HVAC system for this area is isolated.

23. Holes, pipes, conduits and punctures are sealed 
appropriately.

24. Anteroom present and all personnel are required to 
pass through and be vacuumed with HEPA vacuum prior 
to leaving site or they wear coveralls that are 
removed each time they leave site.

25. Barriers in place until final inspection by Safety 
Office and Infection Control and cleaning by 
Housekeeping

__________________________________________

Inspector Signature
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